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INVITATION TO BID 

 
 

Sealed bids for OMB/DFM Contract No. MC1002000473 – Kent County Family Court – Roof 

Replacement will be received by the State of Delaware, Office of Management and Budget, 
Division of Facilities Management, by either electronic mail or by mail as follows.  Bid 
submissions submitted by electronic mail must be sent to DFM-BID@delaware.gov and a hard 
copy of the entire submission shall be sent by mail, but the hard copy does not have to arrive 
prior to bid submission. 
 

Sealed bids shall be mailed and addressed to the Division of Facilities Management, Thomas 
Collins Building, 540 S. DuPont Highway, Suite 1 (Third Floor), Dover, DE 19901.  The outer 

envelope should clearly indicate: “OMB/DFM CONTRACT NO. MC1002000473 – KENT 

COUNTY FAMILY COURT – ROOF REPLACEMENT - SEALED BID - DO NOT OPEN.” 

 

Bids will be accepted until 9:30 a.m. local time on Friday, August 21, 2020.  Bids will be opened 
and read aloud at 10:00 a.m. local time on Friday, August 21, 2020.  Bidder bears the risk of late 
delivery.  Any bids received after the stated time whether by mail or electronic mail will be 
rejected and the mailed bids will be returned unopened.  The bid opening will be held through 
electronic means to comply with the Governor’s State of Emergency.  To attend the bid opening, 
the public may participate by joining the meeting at Webex.com, meeting number 129 814 2111 
and password uPXsmpRZ324.  There will be no in-person meeting. 
 
The project involves the following at the Kent County Family Court in Dover, Delaware:  
demolition of the existing flat roof down to deck, demolition of metal panel siding on the roof, 
installation of EPDM roofing system, including but not limited to insulation, cover board, 
flashings, ect.  
 

A MANDATORY Pre-Bid Meeting will be held on Monday, August 3, 2020, at 1:00 p.m. In 
compliance with the Governor’s State of Emergency, the pre-bid meeting will be held by 
electronic means.  There will be no in-person meeting.  The public may join the pre-bid meeting 
at Webex.com, meeting number 129 232 4622 and password fEpRTemv433 for the purpose of 
establishing the list of subcontractors and to answer questions.  Representatives of each party to 

any Joint Venture must attend this meeting.  ATTENDANCE OF THIS MEETING IS A 

PREREQUISITE FOR BIDDING ON THIS CONTRACT.    
 

Contract documents can be obtained at Reprographics Center, Inc., 298 Churchmans Road, 
New Castle, DE 19720, phone: (302) 328-5019, upon receipt of $70 per hard copy set and $50 
per digital copy /non-refundable.  Checks are to be made payable to “StudioJAED”. 
 
Bidders will not be subject to discrimination on the basis of race, creed, color, sex, sexual 
orientation, gender identity or national origin in consideration of this award, and Minority 
Business Enterprises, Disadvantaged Business Enterprises, Women-Owned Business 
Enterprises and Veteran-Owned Business Enterprises will be afforded full opportunity to submit 
bids on this contract.  Each bid must be accompanied by a bid security equivalent to ten percent 
of the bid amount and all additive alternates.  The successful bidder must post a performance 
bond and payment bond in a sum equal to 100 percent of the contract price upon execution of 
the contract.  The Owner reserves the right to reject any or all bids and to waive any informalities 
therein.   
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ARTICLE 1: GENERAL 

 
1.1  DEFINITIONS 
 
1.1.1 Whenever the following terms are used, their intent and meaning shall be interpreted as  

follows: 
 
1.2   STATE:  The State of Delaware. 
 
1.3  AGENCY:  Contracting State Agency as noted on cover sheet. 
 
1.4  DESIGNATED OFFICIAL:  The agent authorized to act for the Agency. 
 
1.5 BIDDING DOCUMENTS:  Bidding Documents include the Bidding Requirements and the 

proposed Contract Documents.  The Bidding Requirements consist of the Advertisement for 
Bid, Invitation to Bid, Instructions to Bidders, Supplementary Instructions to Bidders (if any), 
General Conditions, Supplementary General Conditions, General Requirements, Special 
Provisions (if any), the Bid Form (including the Non-collusion Statement), and other sample 
bidding and contract forms.  The proposed Contract Documents consist of the form of 
Agreement between the Owner and Contractor, as well as the Drawings, Specifications 
(Project Manual) and all Addenda issued prior to execution of the Contract. 

 
1.6 CONTRACT DOCUMENTS:  The Contract Documents consist of the, Instructions to 

Bidders, Supplementary Instructions to Bidders (if any), General Conditions, Supplementary 
General Conditions, General Requirements, Special Provisions (if any), the form of 
agreement between the Owner and the Contractor, Drawings (if any), Specifications (Project 
Manual), and all addenda. 

 
1.7 AGREEMENT:  The form of the Agreement shall be AIA Document A101, Standard Form of 

Agreement between Owner and Contractor where the basis of payment is a STIPULATED 
SUM.  In the case of conflict between the instructions contained therein and the General 
Requirements herein, these General Requirements shall prevail. 

 
1.8 GENERAL REQUIREMENTS (or CONDITIONS):  General Requirements (or conditions) 

are instructions pertaining to the Bidding Documents and to contracts in general.  They 
contain, in summary, requirements of laws of the State; policies of the Agency and 
instructions to bidders. 

 
1.9 SPECIAL PROVISIONS:  Special Provisions are specific conditions or requirements 

peculiar to the bidding documents and to the contract under consideration and are 
supplemental to the General Requirements.  Should the Special Provisions conflict with the 
General Requirements, the Special Provisions shall prevail. 

 
1.10 ADDENDA:  Written or graphic instruments issued by the Owner/Architect prior to the 

execution of the contract which modify or interpret the Bidding Documents by additions, 
deletions, clarifications or corrections. 

 
1.11 BIDDER OR VENDOR:  A person or entity who formally submits a Bid for the material or 

Work contemplated, acting directly or through a duly authorized representative who meets 
the requirements set forth in the Bidding Documents. 

 
1.12 SUB-BIDDER:  A person or entity who submits a Bid to a Bidder for materials or labor, or 

both for a portion of the Work. 
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1.13 BID:  A complete and properly executed proposal to do the Work for the sums stipulated 
therein, submitted in accordance with the Bidding Documents. 

 
 
 
1.14 BASE BID:  The sum stated in the Bid for which the Bidder offers to perform the Work 

described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for sums stated in Alternate Bids (if any are required to be 
stated in the bid). 

 
1.15 ALTERNATE BID (or ALTERNATE):  An amount stated in the Bid, where applicable, to be 

added to or deducted from the amount of the Base Bid if the corresponding change in the 
Work, as described in the Bidding Documents is accepted. 

 
1.16 UNIT PRICE:  An amount stated in the Bid, where applicable, as a price per unit of 

measurement for materials, equipment or services or a portion of the Work as described in 
the Bidding Documents. 

 
1.17 SURETY:  The corporate body which is bound with and for the Contract, or which is liable, 

and which engages to be responsible for the Contractor's payments of all debts pertaining to 
and for his acceptable performance of the Work for which he has contracted. 

 
1.18 BIDDER'S DEPOSIT:  The security designated in the Bid to be furnished by the Bidder as a 

guaranty of good faith to enter into a contract with the Agency if the Work to be performed or 
the material or equipment to be furnished is awarded to him. 

 
1.19 CONTRACT:  The written agreement covering the furnishing and delivery of material or 

work to be performed. 
 
1.20 CONTRACTOR:  Any individual, firm or corporation with whom a contract is made by the 

Agency. 
 
1.21 SUBCONTRACTOR:  An individual, partnership or corporation which has a direct contract 

with a contractor to furnish labor and materials at the job site, or to perform construction 
labor and furnish material in connection with such labor at the job site. 

 
1.22 CONTRACT BOND:  The approved form of security furnished by the contractor and his 

surety as a guaranty of good faith on the part of the contractor to execute the work in 
accordance with the terms of the contract. 

 

ARTICLE 2: BIDDER'S REPRESENTATIONS 
 
2.1  PRE-BID MEETING 
 
2.1.1 A pre-bid meeting for this project will be held at the time and place designated.  Attendance 

at this meeting is a pre-requisite for submitting a Bid, unless this requirement is specifically 
waived elsewhere in the Bid Documents. 

 
2.2  By submitting a Bid, the Bidder represents that: 
 
2.2.1  The Bidder has read and understands the Bidding Documents and that the Bid is made in 

accordance therewith. 
 
2.2.2 The Bidder has visited the site, become familiar with existing conditions under which the 

Work is to be performed, and has correlated the Bidder’s his personal observations with the 
requirements of the proposed Contract Documents. 
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2.2.3 The Bid is based upon the materials, equipment, and systems required by the Bidding 

Documents without exception. 
 
2.3  JOINT VENTURE REQUIREMENTS 
 
2.3.1 For Public Works Contracts, each Joint Venturer shall be qualified and capable to complete 

the Work with their own forces. 
 
2.3.2 Included with the Bid submission, and as a requirement to bid, a copy of the executed Joint 

Venture Agreement shall be submitted and signed by all Joint Venturers involved. 
 
2.3.3 All required Bid Bonds, Performance Bonds, Material and Labor Payment Bonds must be 

executed by both Joint Venturers and be placed in both of their names.  
 
2.3.4  All required insurance certificates shall name both Joint Venturers. 
 
2.3.5 Both Joint Venturers shall sign the Bid Form and shall submit a copy of a valid Delaware 

Business License with their Bid. 
 
2.3.6  Both Joint Venturers shall include their Federal E.I. Number with the Bid. 
 
2.3.7 In the event of a mandatory Pre-bid Meeting, each Joint Venturer shall have a representative 

in attendance. 
  
2.3.8 Due to exceptional circumstances and for good cause shown, one or more of these 

provisions may be waived at the discretion of the State. 
 
2.4  ASSIGNMENT OF ANTITRUST CLAIMS 
 
2.4.1 As consideration for the award and execution by the Owner of this contract, the Contractor 

hereby grants, conveys, sells, assigns and transfers to the State of Delaware all of its right, 
title and interests in and to all known or unknown causes of action it presently has or may 
now or hereafter acquire under the antitrust laws of the United States and the State of 
Delaware, relating to the particular goods or services purchased or acquired by the Owner 
pursuant to this contract. 

 

ARTICLE 3: BIDDING DOCUMENTS 
 
3.1  COPIES OF BID DOCUMENTS 
 
3.1.1 Bidders may obtain complete sets of the Bidding Documents from the 

Architectural/Engineering firm designated in the Advertisement or Invitation to Bid in the 
number and for the deposit sum, if any, stated therein. 

 
3.1.2 Bidders shall use complete sets of Bidding Documents for preparation of Bids.  The issuing 

Agency nor the Architect assumes no responsibility for errors or misinterpretations resulting 
from the use of incomplete sets of Bidding Documents. 

 
3.1.3 Any errors, inconsistencies or omissions discovered shall be reported to the Architect 

immediately. 
 
3.1.4 The Agency and Architect may make copies of the Bidding Documents available on the 

above terms for the purpose of obtaining Bids on the Work.  No license or grant of use is 
conferred by issuance of copies of the Bidding Documents. 
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3.2  INTERPRETATION OR CORRECTION OF BIDDING DOCUMENTS 
 
3.2.1 The Bidder shall carefully study and compare the Bidding Documents with each other, and 

with other work being bid concurrently or presently under construction to the extent that it 
relates to the Work for which the Bid is submitted, shall examine the site and local 
conditions, and shall report any errors, inconsistencies, or ambiguities discovered to the 
Architect. 

 
3.2.2 Bidders or Sub-bidders requiring clarification or interpretation of the Bidding Documents 

shall make a written request to the Architect at least seven days prior to the date for receipt 
of Bids.  Interpretations, corrections and changes to the Bidding Documents will be made by 
written Addendum.  Interpretations, corrections, or changes to the Bidding Documents made 
in any other manner shall not be binding. 

 
3.2.3 The apparent silence of the specifications as to any detail, or the apparent omission from it 

of detailed description concerning any point, shall be regarded as meaning that only the best 
commercial practice is to prevail and only material and workmanship of the first quality are to 
be used.  Proof of specification compliance will be the responsibility of the Bidder. 

 
3.2.4 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay 

for all permits, labor, materials, equipment, tools, construction equipment and machinery, 
water, heat, utilities, transportation, and other facilities and services necessary for the proper 
execution and completion of the Work. 

 
3.2.5 The Owner will bear the costs for all impact and user fees associated with the project. 
 
3.3  SUBSTITUTIONS  
 
3.3.1 The materials, products and equipment described in the Bidding Documents establish a 

standard of quality, required function, dimension, and appearance to be met by any 
proposed substitution.  The specification of a particular manufacturer or model number is 
not intended to be proprietary in any way.  Substitutions of products for those named will be 
considered, providing that the Vendor certifies that the function, quality, and performance 
characteristics of the material offered is equal or superior to that specified.  It shall be the 
Bidder's responsibility to assure that the proposed substitution will not affect the intent of the 
design, and to make any installation modifications required to accommodate the 
substitution. 

 
3.3.2 Requests for substitutions shall be made in writing to the Architect at least ten days prior to 

the date of the Bid Opening.  Such requests shall include a complete description of the 
proposed substitution, drawings, performance and test data, explanation of required 
installation modifications due the substitution, and any other information necessary for an 
evaluation.  The burden of proof of the merit of the proposed substitution is upon the 
proposer.  The Architect’s decision of approval or disapproval shall be final.  The Architect is 
to notify Owner prior to any approvals. 

 
3.3.3 If the Architect approves a substitution prior to the receipt of Bids, such approval shall be set 

forth in an Addendum.  Approvals made in any other manner shall not be binding. 
 
3.3.4 The Architect shall have no obligation to consider any substitutions after the Contract award. 
 
3.4   ADDENDA 
 
3.4.1 Addenda will be mailed or delivered to all who are known by the Architect to have received a 

complete set of the Bidding Documents. 
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3.4.2 Copies of Addenda will be made available for inspection wherever Bidding Documents are 

on file for that purpose. 
 
3.4.3 No Addenda will be issued later than 4 days prior to the date for receipt of Bids except an 

Addendum withdrawing the request for Bids or one which extends the time or changes the 
location for the opening of bids. 

 
3.4.4 Each bidder shall ascertain prior to submitting his Bid that they have received all Addenda 

issued, and shall acknowledge their receipt in their Bid in the appropriate space.  Not 
acknowledging an issued Addenda could be grounds for determining a bid to be non-
responsive. 

 

ARTICLE 4: BIDDING PROCEDURES 
 
4.1  PREPARATION OF BIDS 
 
4.1.1 Submit the bids on the Bid Forms included with the Bidding Documents. 
 
4.1.2 Submit the original Bid Form for each bid.  Bid Forms may be removed from the project 

manual for this purpose. 
 
4.1.3  Execute all blanks on the Bid Form in a non-erasable medium (typewriter or manually in ink). 
 
4.1.4 Where so indicated by the makeup on the Bid Form, express sums in both words and 

figures, in case of discrepancy between the two, the written amount shall govern. 
 
4.1.5 Interlineations, alterations or erasures must be initialed by the signer of the Bid. 
 
4.1.6 BID ALL REQUESTED ALTERNATES AND UNIT PRICES, IF ANY.  If there is no change 

in the Base Bid for an Alternate, enter “No Change”.  The Contractor is responsible for 
verifying that they have received all addenda issued during the bidding period.  Work 
required by Addenda shall automatically become part of the Contract. 

 
4.1.7 Make no additional stipulations on the Bid Form and do not qualify the Bid in any other 

manner. 
 
4.1.8 Each copy of the Bid shall include the legal name of the Bidder and a statement whether the 

Bidder is a sole proprietor, a partnership, a corporation, or any legal entity, and each copy 
shall be signed by the person or persons legally authorized to bind the Bidder to a contract.  
A Bid by a corporation shall further give the state of incorporation and have the corporate 
seal affixed.  A Bid submitted by an agent shall have a current Power of Attorney attached, 
certifying agent's authority to bind the Bidder. 

 
4.1.9 Bidder shall complete the Non-Collusion Statement form included with the Bid Forms and 

include it with their Bid.  
 
4.1.10 In the construction of all Public Works projects for the State of Delaware or any agency 

thereof, preference in employment of laborers, workers or mechanics shall be given to bona 
fide legal citizens of the State who have established citizenship by residence of at least 90 
days in the State. 

 
4.1.11 Each bidder shall include in their bid a copy of a valid Delaware Business License.’ 
 
4.1.12 Each bidder shall include signed Affidavit(s) for the Bidder and each listed Subcontractor 

certifying compliance with OMB Regulation 4104- “Regulations for the Drug Testing of 
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Contractor and Subcontractor Employees Working on “Large Public Works Projects.”  
“Large Public Works” is based upon the current threshold required for bidding Public Works 
as set by the Purchasing and Contracting Advisory Council. 

 
 
4.2  BID SECURITY 
 
4.2.1 All bids shall be accompanied by a deposit of either a good and sufficient bond to the 

agency for the benefit of the agency, with corporate surety authorized to do business in this 
State, the form of the bond and the surety to be approved by the agency, or a security of the 
bidder assigned to the agency, for a sum equal to at least 10% of the bid plus all add 
alternates, or in lieu of the bid bond a security deposit in the form of a certified check, bank 
treasurer’s check, cashier’s check, money order, or other prior approved secured deposit 
assigned to the State.  The bid bond need not be for a specific sum, but may be stated to be 
for a sum equal to 10% of the bid plus all add alternates to which it relates and not to exceed 
a certain stated sum, if said sum is equal to at least 10% of the bid.  The Bid Bond form 
used shall be the standard OMB form (attached). 

 
4.2.2 The Agency has the right to retain the bid security of Bidders to whom an award is being 

considered until either a formal contract has been executed and bonds have been furnished 
or the specified time has elapsed so the Bids may be withdrawn or all Bids have been 
rejected. 

 
4.2.3 In the event of any successful Bidder refusing or neglecting to execute a formal contract and 

bond within 20 days of the awarding of the contract, the bid bond or security deposited by 
the successful bidder shall be forfeited. 

 
4.3  SUBCONTRACTOR LIST 
 
4.3.1 As required by Delaware Code, Title 29, section 6962(d)(10)b, each Bidder shall submit with 

their Bid a completed List of Sub-Contractors included with the Bid Form.  NAME ONLY 
ONE SUBCONTRACTOR FOR EACH TRADE.  A Bid will be considered non-responsive 
unless the completed list is included. 

 
4.3.2 Provide the Name and Address for each listed subcontractor.  Addresses by City, Town or 

Locality, plus State, will be acceptable. 
 
4.3.3 It is the responsibility of the Contractor to ensure that their Subcontractors are in compliance 

with the provisions of this law.  Also, if a Contractor elects to list themselves as a 
Subcontractor for any category, they must specifically name themselves on the Bid Form 
and be able to document their capability to act as Subcontractor in that category in 
accordance with this law. 

 
4.4 EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS   
 
4.4.1 During the performance of this contract, the contractor agrees as follows: 
 

A. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin.  The Contractor will take affirmative action to ensure the 
applicants are employed, and that employees are treated during employment, 
without regard to their race, creed, sex, color, sexual orientation, gender identity or 
national origin.  Such action shall include, but not be limited to, the following:  
Employment, upgrading, demotion or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms of compensation; and 
selection for training, including apprenticeship.  The Contractor agrees to post in 
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conspicuous places available to employees and applicants for employment notices 
to be provided by the contracting agency setting forth this nondiscrimination clause. 

 
B. The Contractor will, in all solicitations or advertisements for employees placed by or 

on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin."  

 
 
4.5  PREVAILING WAGE REQUIREMENT 
  
4.5.1 Wage Provisions: For renovation and new construction projects whose costs exceed the 

thresholds contained in Delaware Code, Title 29, Section 6960, the minimum wage rates for 
various classes of laborers and mechanics shall be as determined by the Department of 
Labor, Division of Industrial Affairs of the State of Delaware. 

 
4.5.2 The employer shall pay all mechanics and labors employed directly upon the site of work, 

unconditionally and not less often than once a week and without subsequent deduction or 
rebate on any account, the full amounts accrued at time of payment, computed at wage 
rates not less than those stated in the specifications, regardless of any contractual 
relationship which may be alleged to exist between the employer and such laborers and 
mechanics. 

 
4.5.3 The scale of the wages to be paid shall be posted by the employer in a prominent and easily 

accessible place at the site of the work. 
 
4.5.4 Every contract based upon these specifications shall contain a stipulation that sworn payroll 

information, as required by the Department of Labor, be furnished weekly.  The Department 
of Labor shall keep and maintain the sworn payroll information for a period of 6 months from 
the last day of the work week covered by the payroll. 

 
4.6  SUBMISSION OF BIDS 
 
4.6.1 Enclose the Bid, the Bid Security, and any other documents required to be submitted with 

the Bid in a sealed opaque envelope.  Address the envelope to the party receiving the Bids.  
Identify with the project name, project number, and the Bidder's name and address.  If the 
Bid is sent by mail, enclose the sealed envelope in a separate mailing envelope with the 
notation "BID ENCLOSED" on the face thereof.  The State is not responsible for the opening 
of bids prior to bid opening date and time that are not properly marked. 

 
4.6.2 Deposit Bids at the designated location prior to the time and date for receipt of bids indicated 

in the Advertisement for Bids.  Bids received after the time and date for receipt of bids will be 
marked “LATE BID” and returned. 

 
4.6.3 Bidder assumes full responsibility for timely delivery at location designated for receipt of 

bids. 
 
4.6.4 Oral, telephonic or telegraphic bids are invalid and will not receive consideration. 
 
4.6.5 Withdrawn Bids may be resubmitted up to the date and time designated for the receipt of 

Bids, provided that they are then fully in compliance with these Instructions to Bidders. 
 
4.7  MODIFICATION OR WITHDRAW OF BIDS 
 
4.7.1 Prior to the closing date for receipt of Bids, a Bidder may withdraw a Bid by personal request 

and by showing proper identification to the Architect.  A request for withdraw by letter or fax, 
if the Architect is notified in writing prior to receipt of fax, is acceptable.  A fax directing a 
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modification in the bid price will render the Bid informal, causing it to be ineligible for 
consideration of award.  Telephone directives for modification of the bid price shall not be 
permitted and will have no bearing on the submitted proposal in any manner. 

 
4.7.2 Bidders submitting Bids that are late shall be notified as soon as practicable and the bid 

shall be returned. 
 
4.7.3   A Bid may not be modified, withdrawn or canceled by the Bidder during a thirty (30) day 

period following the time and date designated for the receipt and opening of Bids, and 
Bidder so agrees in submitting their Bid.  Bids shall be binding for 30 days after the date of 
the Bid opening.   

 

ARTICLE 5: CONSIDERATION OF BIDS 
 
5.1  OPENING/REJECTION OF BIDS 
 
5.1.1 Unless otherwise stated, Bids received on time will be publicly opened and will be read 

aloud.  An abstract of the Bids will be made available to Bidders. 
 
5.1.2 The Agency shall have the right to reject any and all Bids.  A Bid not accompanied by a 

required Bid Security or by other data required by the Bidding Documents, or a Bid which is 
in any way incomplete or irregular is subject to rejection. 

 
5.1.3 If the Bids are rejected, it will be done within thirty (30) calendar day of the Bid opening.  
 
5.2  COMPARISON OF BIDS 
 
5.2.1 After the Bids have been opened and read, the bid prices will be compared and the result of 

such comparisons will be made available to the public.  Comparisons of the Bids may be 
based on the Base Bid plus desired Alternates.  The Agency shall have the right to accept 
Alternates in any order or combination.   

 
5.2.2 The Agency reserves the right to waive technicalities, to reject any or all Bids, or any portion 

thereof, to advertise for new Bids, to proceed to do the Work otherwise, or to abandon the 
Work, if in the judgment of the Agency or its agent(s), it is in the best interest of the State. 

 
5.2.3 An increase or decrease in the quantity for any item is not sufficient grounds for an increase 

or decrease in the Unit Price. 
 
5.2.4 The prices quoted are to be those for which the material will be furnished F.O.B. Job Site 

and include all charges that may be imposed during the period of the Contract. 
 
5.2.5 No qualifying letter or statements in or attached to the Bid, or separate discounts will be 

considered in determining the low Bid except as may be otherwise herein noted.  Cash or 
separate discounts should be computed and incorporated into Unit Bid Price(s). 

 
5.3 DISQUALIFICATION OF BIDDERS 
 
5.3.1 An agency shall determine that each Bidder on any Public Works Contract is responsible 

before awarding the Contract.  Factors to be considered in determining the responsibility 
of a Bidder include: 

 
A. The Bidder’s financial, physical, personnel or other resources including 

Subcontracts; 
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B. The Bidder’s record of performance on past public or private construction 
projects, including, but not limited to, defaults and/or final adjudication or 
admission of violations of the Prevailing Wage Laws in Delaware or any other 
state; 

 
C. The Bidder’s written safety plan; 

 
D. Whether the Bidder is qualified legally to contract with the State; 

 
 

 
E. Whether the Bidder supplied all necessary information concerning its 

responsibility; and, 
 

F. Any other specific criteria for a particular procurement, which an agency may 
establish;  provided however, that, the criteria be set forth in the Invitation to Bid 
and is otherwise in conformity with State and/or Federal law. 

 
5.3.2 If an agency determines that a Bidder is nonresponsive and/or nonresponsible, the 

determination shall be in writing and set forth the basis for the determination.  A copy of 
the determination shall be sent to the affected Bidder within five (5) working days of said 
determination. 

 
5.3.3 In addition, any one or more of the following causes may be considered as sufficient for the 

disqualification of a Bidder and the rejection of their Bid or Bids. 
 
5.3.3.1 More than one Bid for the same Contract from an individual, firm or corporation under the 

same or different names.  
  
5.3.3.2  Evidence of collusion among Bidders. 
 
5.3.3.3  Unsatisfactory performance record as evidenced by past experience. 
 
5.3.3.4 If the Unit Prices are obviously unbalanced either in excess or below reasonable cost 

analysis values. 
 
5.3.3.5 If there are any unauthorized additions, interlineation, conditional or alternate bids or 

irregularities of any kind which may tend to make the Bid incomplete, indefinite or 
ambiguous as to its meaning. 

 
5.3.3.6 If the Bid is not accompanied by the required Bid Security and other data required by the 

Bidding Documents. 
 
5.3.3.7  If any exceptions or qualifications of the Bid are noted on the Bid Form. 
 
5.4  ACCEPTANCE OF BID AND AWARD OF CONTRACT 
 
5.4.1 A formal Contract shall be executed with the successful Bidder within twenty (20) calendar 

days after the award of the Contract. 
 
5.4.2 Per Section 6962(d)(13) a., Title 29, Delaware Code, “The contracting agency shall award 

any public works contract within thirty (30) days of the bid opening to the lowest 
responsive and responsible Bidder, unless the Agency elects to award on the basis of 
best value, in which case the election to award on the basis of best value shall be stated 
in the Invitation To Bid.” 
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5.4.3 Each Bid on any Public Works Contract must be deemed responsive by the Agency to be 
considered for award.  A responsive Bid shall conform in all material respects to the 
requirements and criteria set forth in the Contract Documents and specifications. 

 
5.4.4 The Agency shall have the right to accept Alternates in any order or combination, and to 

determine the low Bidder on the basis of the sum of the Base Bid, plus accepted Alternates. 
 
5.4.5 The successful Bidder shall execute a formal contract, submit the required Insurance 

Certificate, and furnish good and sufficient bonds, unless specifically waived in the General 
Requirements, in accordance with the General Requirement, within twenty (20) days of 
official notice of contract award.  The successful Bidder shall provide two business days 
prior to contract execution, copies of the Employee Drug Testing Program for the Bidder and 
all listed Subcontractors.  Bonds shall be for the benefit of the Agency with surety in the 
amount of 100% of the total contract award.  Said Bonds shall be conditioned upon the 
faithful performance of the contract.  Bonds shall remain in affect for period of one year after 
the date of substantial completion. 

 
5.4.6 If the successful Bidder fails to execute the required Contract,Bond and all required 

information, as aforesaid, within twenty (20) calendar days after the date of official Notice of 
the Award of the Contract, their Bid guaranty shall immediately be taken and become the 
property of the State for the benefit of the Agency as liquidated damages, and not as a 
forfeiture or as a penalty.  Award will then be made to the next lowest qualified Bidder of the 
Work or readvertised, as the Agency may decide. 

 
5.4.7 Each bidder shall supply with its bid its taxpayer identification number (i.e., federal employer 

identification number or social security number) and a copy of its Delaware business license, 
and should the vendor be awarded a contract, such vendor shall provide to the agency the 
taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.  The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor 
shall be provided to the agency within 10 days of being contracted or hired. 

 
5.4.8 The Bid Security shall be returned to the successful Bidder upon the execution of the formal 

contract.  The Bid Securities of unsuccessful bidders shall be returned within thirty (30) 
calendar days after the opening of the Bids. 

 

ARTICLE 6:  POST-BID INFORMATION 
 
6.1 CONTRACTOR’S QUALIFICATION STATEMENT 
 
6.1.1 Bidders to whom award of a Contract is under consideration shall, if requested by the 

Agency, submit a properly executed AIA Document A305, Contractor’s Qualification 
Statement, unless such a statement has been previously required and submitted. 

 
6.2 BUSINESS DESIGNATION FORM 
 
6.2.1 Successful bidder shall be required to accurately complete an Office of Management and 

Budget Business Designation Form for Subcontractors. 
 

ARTICLE 7:  PERFORMANCE BOND AND PAYMENT BOND 
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7.1 BOND REQUIREMENTS 
 
7.1.1 The cost of furnishing the required Bonds, that are stipulated in the Bidding Documents, 

shall be included in the Bid. 
 
7.1.2 If the Bidder is required by the Agency to secure a bond from other than the Bidder’s usual 

sources, changes in cost will be adjusted as provide in the Contract Documents. 
 
7.1.3 The Performance and Payment Bond forms used shall be the standard OMB forms 

(attached). 
 
7.2 TIME OF DELIVERY AND FORM OF BONDS 
 
7.2.1 The bonds shall be dated on or after the date of the Contract. 
 
 
7.2.2 The Bidder shall require the attorney-in-fact who executes the required bonds on behalf of 

the surety to affix a certified and current copy of the power of attorney. 
 

ARTICLE 8:  FORM OF AGREEMENT BETWEEN AGENCY AND CONTRACTOR 
 
8.1 Unless otherwise required in the Bidding Documents, the Agreement for the Work will be 

written on AIA Document A101, Standard Form of Agreement Between Owner and 
Contractor Where the Basis of Payment is a Stipulated Sum. 

 
 
 
 

 END OF SECTION 
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

BID FORM 

 
 

For Bids Due:                         To:  State of Delaware     
         540 S DuPont Highway     

         Suite 1       

         Dover, DE  19701     

                

 

 

Name of Bidder:               

 

Delaware Business License No.:       Taxpayer ID No.:        

(A copy of Bidder’s Delaware Business License must be attached to this form.) 

 

(Other License Nos.):                

 

Phone No.:  (            )                              -                                          Fax No.:  (             )               -     
 

 

The undersigned, representing that he has read and understands the Bidding Documents and that this bid is made in accordance 

therewith, that he has visited the site and has familiarized himself with the local conditions under which the Work is to be performed, 

and that his bid is based upon the materials, systems and equipment described in the Bidding Documents without exception, hereby 

proposes and agrees to provide all labor, materials, plant, equipment, supplies, transport and other facilities required to execute the 

work described by the aforesaid documents for the lump sum itemized  below: 

 

$                

($                                                               ) 

The above base bid includes a ten thousand dollars ($ 10,000) contingency allowance. 
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

BID FORM 

ALTERNATES 

 

There are no alternates. 

 

UNIT PRICES 

 

There are no unit prices. 

 

ALLOWANCES 

 

Allowances are included as follows: 

 

Allowance No. 1:  $10,000 for general contingencies and repairs, the balance of which is to be returned to owner by credit change 

order at project conclusion. 
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

BID FORM 
 

 

I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for thirty (30) days from the date of opening of bids (60 days for School Districts 

and Department of Education), and the undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to 

this Bid. 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 

 

Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within   calendar days of 

the Notice to Proceed. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national 

laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the 

prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement, 

participated in any collusion, or otherwise taken action in restraint of free competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement 

in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents. 

 

I am / We are an Individual / a Partnership / a Corporation 

 

By           Trading as         

           (Individual’s / General Partner’s / Corporate Name) 

               

           (State of Corporation) 

 

Business Address:        

          

          

          

  

Witness:         By:         
                 ( Authorized Signature ) 

 (SEAL)                         

                 ( Title ) 

                   Date:          
 

ATTACHMENTS 
 Sub-Contractor List 

 Non-Collusion Statement 

 Affidavit of Employee Drug Testing Program  

Affidavit of Craft Training Compliance 

 Bid Security 

 (Others as Required by Project Manuals) 
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

BID FORM 
 

 

I/We acknowledge Addendums numbered    and the price(s) submitted include any cost/schedule impact they may have. 

 

This bid shall remain valid and cannot be withdrawn for thirty (30) days from the date of opening of bids (60 days for School Districts 

and Department of Education), and the undersigned shall abide by the Bid Security forfeiture provisions.  Bid Security is attached to 

this Bid. 

 

The Owner shall have the right to reject any or all bids, and to waive any informality or irregularity in any bid received. 

 

This bid is based upon work being accomplished by the Sub-Contractors named on the list attached to this bid. 

 

Should I/We be awarded this contract, I/We pledge to achieve substantial completion of all the work within   calendar days of 

the Notice to Proceed. 

 

The undersigned represents and warrants that he has complied and shall comply with all requirements of local, state, and national 

laws; that no legal requirement has been or shall be violated in making or accepting this bid, in awarding the contract to him or in the 

prosecution of the work required; that the bid is legal and firm; that he has not, directly or indirectly, entered into any agreement, 

participated in any collusion, or otherwise taken action in restraint of free competitive bidding. 

 

Upon receipt of written notice of the acceptance of this Bid, the Bidder shall, within twenty (20) calendar days, execute the agreement 

in the required form and deliver the Contract Bonds, and Insurance Certificates, required by the Contract Documents. 

 

I am / We are an Individual / a Partnership / a Corporation 

 

By           Trading as         

           (Individual’s / General Partner’s / Corporate Name) 

               

           (State of Corporation) 

 

Business Address:        

          

          

          

  

Witness:         By:         
                 ( Authorized Signature ) 

 (SEAL)                         

                 ( Title ) 

                   Date:          
 

ATTACHMENTS 
 Sub-Contractor List 

 Non-Collusion Statement 

 Affidavit of Employee Drug Testing Program  

Affidavit of Craft Training Compliance 

 Bid Security 

 (Others as Required by Project Manuals) 
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

BID FORM 

SUBCONTRACTOR LIST 

 

In accordance with Title 29, Chapter 69, Section 6962(d)(10)b of the Delaware Code, the following subcontractor listing must accompany any bid submittal.  The bidder must list 

in each category the full name and address (City & State) of the sub-contractor that the bidder will be using to perform the work and provide material for that subcontractor 

category.  Should the bidder’s listed subcontractor intend to provide any of their subcontractor category of work through a third-tier contractor, the bidder shall list that third-tier 

contractor’s full name and address (City & State).  If the bidder intends to perform any category of work itself, it must list its full name and address.  For clarification, if the 

bidder intends to perform the work themselves, the bidder may not insert “not applicable”, “N/A”, “self” or anything other than its own full name and address (City & State).  To 

do so shall cause the bid to be rejected.  In addition, the failure to produce a completed subcontractor list with the bid submittal shall cause the bid to be rejected. If you have more 

than three (3) third-tier contractors to report in any subcontractor category, print out additional page(s) containing the appropriate category, complete the rest of your list of third-

tier contractors for that category, notate the addition in parentheses as (CONTINUATION) next to the subcontractor category and an asterisk (*) next to any additional third-tier 

contractors, and submit it with your bid. 

 

 

Subcontractor Category  Subcontractor         Address (City & State)    Subcontractors tax-payer ID # 

               or Delaware Business license # 

 

1.                          

 

 A.                        

  

 B.                        

 

 C.                        

 

 

2.                          

  

A.                        

  

 B.                        

 

 C.                        
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

BID FORM (Continued) 
 

 

3.                           

         

 A.                        

  

 B.                        

 

C.                        

 

 

 

4.                           

         

 A.                        

  

 B.                        

 

C.                        

 

 

 

5.                           

         

 A.                        

  

 B.                        

 

C.                        
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

 

BID FORM 

NON-COLLUSION STATEMENT 

 

 

 
This is to certify that the undersigned bidder has neither directly nor indirectly, entered into any agreement, participated in any 

collusion or otherwise taken any action in restraint of free competitive bidding in connection with this proposal submitted this date (to 

the Office of Management and Budget, Division of Facilities Management). 

 

All the terms and conditions of MC1002000448 have been thoroughly examined and are understood. 

 

NAME OF BIDDER:             
 

AUTHORIZED REPRESENTATIVE 

(TYPED):              
 

AUTHORIZED REPRESENTATIVE 

(SIGNATURE):              

 

 

TITLE:               

 

ADDRESS OF BIDDER:             
 

               

 

               

 

E-MAIL:    ______________________________________________________________  

 

PHONE NUMBER:             

 

 

 

 

Sworn to and Subscribed before me this       day of       20 . 

 

My Commission expires       .   NOTARY PUBLIC       . 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

 

 

AFFIDAVIT 

OF 

CONTRACTOR QUALIFICATIONS 

 

 

We hereby certify that we will abide by the contractor’s qualifications outlined in the construction bid specifications for the duration 

of the contract term. 

 

In accordance with Title 29, Chapter 69, Section 6962(d)(10)b.3 of the Delaware Code, after a contract has been awarded the 

successful bidder shall not substitute another subcontractor whose name was submitted on the Subcontractor Form except for the 

reasons in the statute and not without written consent from the awarding agency. Failure to utilize the subcontractors on the list will 

subject the successful bidder to penalties as outlined in the General Requirements Section 5.2 of the contract.    

 

 

 

Contractor Name:                    

 

Contractor Address:            

 

              

 

              

 

Authorized Representative (typed or printed):         

 

Authorized Representative (signature):          

 

Title:              

 

 

 

 

Sworn to and Subscribed before me this    day of       20 . 

 

My Commission expires      .   NOTARY PUBLIC       . 

 

 

 

 

 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

 

 

AFFIDAVIT 

OF 

EMPLOYEE DRUG TESTING PROGRAM 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on Large Public Works Projects requires 

that Contractors and Subcontractors implement a program of mandatory drug testing for Employees who work on Large Public Works 

Contracts funded all or in part with public funds. 

 

 

 

We hereby certify that we have in place or will implement during the entire term of the contract a Mandatory Drug Testing Program 

for our employees on the jobsite, including subcontractors that complies with this regulation: 

 

 

Contractor/Subcontractor Name:           

 

Contractor/Subcontractor Address:          

 

              

 

              

 

Authorized Representative (typed or printed):         

 

Authorized Representative (signature):          

 

Title:              

 

 

 

 

Sworn to and Subscribed before me this    day of       20 . 

 

My Commission expires      .   NOTARY PUBLIC       . 

 

 

 

 

 

 

 

 

 

 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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KENT COUNTY FAMILY COURT ROOF REPLACEMENT 

400 COURT STREET 

DOVER, DE  19901 

CONTRACT NO. MC1002000473 

 

AFFIDAVIT OF 

CRAFT TRAINING COMPLIANCE 

 

We, the contractor, hereby certify that we and all applicable subcontractors will abide by the contractor and subcontractor craft 

training requirements outlined below for the duration of the contract.  Craft training is defined as “an apprenticeship program 

approved by and registered with any State apprenticeship agency or the United States Department of Labor.”1  A list of crafts for 

which there are approved and registered training programs is maintained by the Delaware Department of Labor and can be found at 

https://det.delawareworks.com/apprenticeship/.  Information pertaining to subcontractor craft training programs shall be provided by 

the contractor prior to contract execution.  If you have questions regarding craft training programs, please submit them in writing to 

the Delaware Department of Labor at:  apprenticeship@delaware.gov . 

 

In accordance with Title 29, Chapter 69, Section 6962(d)(13) of the Delaware Code, contractors and subcontractors must provide craft 

training for journeyman and apprentice levels if all of the following apply: 

 

A. A project meets the prevailing wage requirement under Title 29, Chapter 69, Section 6960 of the Delaware Code. 

B. The contractor employs 10 or more total employees. 

C. The project is not a federal highway project 

 

Failure to provide required craft training on the project may subject the successful contractor and/or subcontractor(s) to penalties as 

outlined in Title 29, Chapter 69, Section 6962(d)(13) of the Delaware Code.    

 

Craft(s)      ___________________________________________________ 

 

Contractor Name:             

 

Contractor Address:            

 

              

 

              

 

Contractor/Subcontractor Program  

Registration Number    __________________________________________________ 

On this line also indicate whether DE, Other State (identify) or US Registration Number 

 

 

Authorized Representative (typed or printed):         

 

Authorized Representative (signature):          

 

Title:              

 

 

Sworn to and Subscribed before me this    day of      20 . 

 

My Commission expires      .   NOTARY PUBLIC       . 

                                                 
1 Title 29, Chapter 69, Section 6902(7) of the Delaware Code. 

 

THIS PAGE MUST BE SIGNED AND NOTARIZED FOR YOUR BID TO BE CONSIDERED. 
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STATE OF DELAWARE 

OFFICE OF MANAGEMENT AND BUDGET 

 

BID BOND 
 

TO ACCOMPANY PROPOSAL 

(Not necessary if security is used) 

 

KNOW ALL MEN BY THESE PRESENTS That:        

     of       in the County of   

   and State of       as Principal, and    

     of      in the County of     

and State of     as Surety, legally authorized to do business in the State of Delaware 

(“State”), are held and firmly unto the State in the sum of       

    Dollars ($   ), or    percent not to exceed   

          Dollars ($   ) 

of amount of bid on Contract No. OMB MC1002000473, to be paid to the State for the use and benefit of 

OMB / Division of Facilities Management for which payment well and truly to be made, we do bind 

ourselves, our and each of our heirs, executors, administrators, and successors, jointly and severally for and 

in the whole firmly by these presents. 

 

 NOW THE CONDITION OF THIS OBLIGATION IS SUCH That if the above bonded Principal 

who has submitted to the OMB / Division of Facilities Management a certain proposal to enter into this 

contract for the furnishing of certain material and/or services within the State, shall be awarded this 

Contract, and if said Principal shall well and truly enter into and execute this Contract as may be required by 

the terms of this Contract and approved by the OMB / Division of Facilities Management this Contract to be 

entered into within twenty days after the date of official notice of the award thereof in accordance with the 

terms of said proposal, then this obligation shall be void or else to be and remain in full force and virtue.  

 

Sealed with    seal and dated this   day of     in the year of our Lord two 

thousand and      (20 ). 

 

SEALED, AND DELIVERED IN THE 

   Presence of 

              

       Name of Bidder (Organization) 

 

 

 Corporate  By:         

      Seal             Authorized Signature 
 

Attest               

                 Title 

 

              

         Name of Surety 

 

Witness:    By:         
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STANDARD FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2017 

 
 
The contract to be utilized on this project shall be the “Standard Form of Agreement Between Owner and 
Contractor” AIA Document A101-2017, including AIA Document A101 – 2017 Exhibit A, as well as 
Supplements to A101-2017 and Exhibit A and the State of Delaware’s General Requirements. 
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SUPPLEMENT TO AGREEMENT BETWEEN OWNER AND CONTRACTOR A101-2017 

 
 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Constructor,” AIA Document A101-2017.  
Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered portions of the Standard Form 
of Agreement shall remain in effect. 
 

 
ARTICLE 3:  DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION 
 
3.1  Delete paragraph 3.1 in its entirety and replace with the following: 
 

“The date of Commencement of the Work shall be a date set forth in a notice to proceed 
issued by the Owner.” 

 
ARTICLE 5:  PAYMENTS 
 
5.1  PROGRESS PAYMENTS 
 
5.1.3  Delete paragraph 5.1.3 in its entirety and replace with the following: 
 

“Provided that a valid Application for Payment is received by the Architect that meets all 
requirements of the Contract, payment shall be made by the Owner not later than 30 
days after the Owner receives the valid Application for Payment.” 

 
5.3  Insert the interest rate of “1% per month not to exceed 12% per annum.” 
 
 
ARTICLE 6:  DISPUTE RESOLUTION 
 
6.2  BINDING DISPUTE RESOLUTION 
 

 Check Other – and add the following sentence: 
 

"Any remedies available in law or in equity." 
 
ARTICLE 7:  TERMINATION or SUSPENSION 
 
7.1.1  Delete paragraph 7.1.1 in its entirety. 

 
 

ARTICLE 8:  MISCELLANEOUS PROVISIONS 

 
8.4  Delete paragraph 8.4 in its entirety and replace with the following: 
 

“The Contractor’s representative shall not be changed without ten days written notice to the 
Owner.” 
 

END OF SECTION 
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SUPPLEMENT TO A101-2017 – EXHIBIT A INSURANCE AND BONDS 

 
 
 
The following supplements modify the “Standard Form of Agreement Between Owner and Contractor,” AIA Document A101-2017 Exhibit 
A Insurance and Bonds.  Where a portion of the Standard Form of Agreement is modified or deleted by the following, the unaltered 
portions of the Standard Form of Agreement shall remain in effect. 
 

 
 
ARTICLE A.2 OWNER’S INSURANCE 
 
A.2.1 General    
 
 Delete paragraph A.2.1 in its entirety.  
 
A.2.2 Liability Insurance 
  
 Delete paragraph A.2.2 in its entirety, except in the case of school projects this paragraph shall 

remain. 
   
A.2.3 Required Property Insurance 
 
 Delete paragraph A.2.3 in its entirety. 
 
A.2.4 Optional Extended Property Insurance 
 
 Delete paragraph A.2.4 in its entirety. 
 
A.2.5 Other Optional Insurance 
 
 Delete paragraph A.2.5 in its entirety. 
 
ARTICLE A.3 CONTRACTORS INSURANCE AND BONDS 
 
A.3.1.3 Additional Insured Obligations 
 
 In the first sentence after “coverage to include (1)” delete “(1) the Owner,”. 
 
 Strike the remainder of the first sentence beginning at the semicolon “; and (2) the Owner” through 

the end of the sentence. 
 
 Delete the second sentence in its entirety. 
 
A.3.3.2.1 Delete paragraph 3.3.2.1 in its entirety and replace with the following: 
 Property Insurance of the same type and scope satisfying the requirements identified in Section 

A.2.3, The Contractor shall comply with all obligations of the Owner under A.2.3 except to the 
extent provided below. Upon request, the Contractor shall provide the Owner with a copy of the 
property insurance policy or policies required. 

 
 

END OF SECTION 
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STATE OF DELAWARE 

OFFICE OF MANAGEMENT AND BUDGET 

 

 

PERFORMANCE BOND 

 

        Bond Number:  ___________________ 

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ______________________, as principal 

(“Principal”), and ______________________, a ______________________ corporation, legally 

authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 

unto the State of Delaware Office of Management & Budget (“Owner”), in the amount of 

_________________ ($___________), to be paid to Owner, for which payment well and truly to be 

made, we do bind ourselves, our and each and every of our heirs, executors, administrations, 

successors and assigns, jointly and severally, for and in the whole, firmly by these presents. 

 

Sealed with our seals and dated this __________ day of ____________, 20__. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No. OMB MC1002000473 

 dated the __________ day of ____________, 20__ (the “Contract”), which Contract is 

incorporated herein by reference, shall well and truly provide and furnish all materials, appliances 

and tools and perform all the work required under and pursuant to the terms and conditions of the 

Contract and the Contract Documents (as defined in the Contract) or any changes or modifications 

thereto made as therein provided, shall make good and reimburse Owner sufficient funds to pay the 

costs of completing the Contract that Owner may sustain by reason of any failure or default on the 

part of Principal, and shall also indemnify and save harmless Owner from all costs, damages and 

expenses arising out of or by reason of the performance of the Contract and for as long as provided 

by the Contract; then this obligation shall be void, otherwise to be and remain in full force and 

effect. 

 

Surety, for value received, hereby stipulates and agrees, if requested to do so by Owner, to fully 

perform and complete the work to be performed under the Contract pursuant to the terms, 

conditions and covenants thereof, if for any cause Principal fails or neglects to so fully perform and 

complete such work. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 

the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 

time, modification, omission, addition or change in or to the Contract or the work to be performed 

thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 

provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 

performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 

and all such extensions, modifications, omissions, additions, changes, payments, waivers, 

assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 

things done and omitted to be done by and in relation to assignees, subcontractors, and other 
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transferees shall have the same effect as to Surety as though done or omitted to be done by or in 

relation to Principal. 

 

Surety hereby stipulates and agrees that no modifications, omissions or additions in or to the terms 

of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 

 

Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these presents 

to be signed by their duly authorized officers, the day and year first above written. 

 

PRINCIPAL 

 

     Name:         

 

Witness or Attest:  Address:         

 

      By:         (SEAL) 

Name:      Name: 

      Title: 

 (Corporate Seal) 

 

 

SURETY 

 

      Name:         

 

Witness or Attest:  Address:         

 

      By:         (SEAL) 

Name:      Name: 

      Title: 

 (Corporate Seal) 

NOT F
OR B

ID
DIN

G



Kent County Family Court Roof Replacement 
June 18, 2020 MC1002000473 
 

 
StudioJAED Architects & Engineers  PAYMENT BOND 
Project No. 19085  00 61 13.16 - 1 

STATE OF DELAWARE 

OFFICE OF MANAGEMENT AND BUDGET 
 

 

PAYMENT BOND 

 

 

        Bond Number:  ___________________ 

 

 

KNOW ALL PERSONS BY THESE PRESENTS, that we, ____________________, as principal 

(“Principal”), and __________________, a ____________________ corporation, legally 

authorized to do business in the State of Delaware, as surety (“Surety”), are held and firmly bound 

unto the State of Delaware Office of Management & Budget (“Owner”), in the amount of 

_________________ ($___________), to be paid to Owner, for which payment well and truly to be 

made, we do bind ourselves, our and each and every of our heirs, executors, administrations, 

successors and assigns, jointly and severally, for and in the whole firmly by these presents. 

 

Sealed with our seals and dated this _____________ day of____________, 20__. 

 

NOW THE CONDITION OF THIS OBLIGATION IS SUCH, that if Principal, who has been 

awarded by Owner that certain contract known as Contract No. OMB MC1002000473 

dated the _______ day of _____________, 20__ (the “Contract”), which Contract is incorporated 

herein by reference, shall well and truly pay all and every person furnishing materials or performing 

labor or service in and about the performance of the work under the Contract, all and every sums of 

money due him, her, them or any of them, for all such materials, labor and service for which 

Principal is liable, shall make good and reimburse Owner sufficient funds to pay such costs in the 

completion of the Contract as Owner may sustain by reason of any failure or default on the part of 

Principal, and shall also indemnify and save harmless Owner from all costs, damages and 

expenses arising out of or by reason of the performance of the Contract and for as long as provided 

by the Contract; then this obligation shall be void, otherwise to be and remain in full force and 

effect. 

 

Surety, for value received, for itself and its successors and assigns, hereby stipulates and agrees that 

the obligation of Surety and its bond shall be in no way impaired or affected by any extension of 

time, modification, omission, addition or change in or to the Contract or the work to be performed 

thereunder, or by any payment thereunder before the time required therein, or by any waiver of any 

provisions thereof, or by any assignment, subletting or other transfer thereof or of any work to be 

performed or any monies due or to become due thereunder; and Surety hereby waives notice of any 

and all such extensions, modifications, omissions, additions, changes, payments, waivers, 

assignments, subcontracts and transfers and hereby expressly stipulates and agrees that any and all 

things done and omitted to be done by and in relation to assignees, subcontractors, and other 

transferees shall have the same effect as to Surety as though done or omitted to be done by or in 

relation to Principal. 

 

Surety hereby stipulates and agrees that no modifications, omission or additions in or to the terms 

of the Contract shall in any way whatsoever affect the obligation of Surety and its bond. 
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Any proceeding, legal or equitable, under this Bond may be brought in any court of competent 

jurisdiction in the State of Delaware.  Notices to Surety or Contractor may be mailed or delivered 

to them at their respective addresses shown below. 

 

IN WITNESS WHEREOF, Principal and Surety have hereunto set their hand and seals, and such 

of them as are corporations have caused their corporate seal to be hereto affixed and these presents 

to be signed by their duly authorized officers, the day and year first above written. 

 

 

PRINCIPAL 

 

      Name:         

 

Witness or Attest:  Address:         

 

 

      By:        (SEAL) 

Name:       Name: 

      Title: 

 (Corporate Seal) 

 

 

SURETY 

 

 

      Name:         

 

Witness or Attest:  Address:         

 

 

      By:        (SEAL) 

Name:      Name: 

      Title: 

 (Corporate Seal) 
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APPLICATION AND 

CERTIFICATE FOR PAYMENT 

 
 
 
 
 
 

 
The Application and Certificate for Payment are as stated in the American Institute of Architects Document AIA 
G702 & AIA G703 (1992 version) entitled Application and Certificate for Payment and is part of this project 
manual as if herein written in full. A draft sample has been included for reference. 
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ALLOWANCE AUTHORIZATION 
 

  
Project:    Kent County Family Court Roof Replacement 
      
  
Architect:  StudioJAED Architects & Engineers   Project No.   MC1002000473 
  
Contractor:    
  
AAA No.:           Initiation Date:          
  
 
The Allowance is allocated as follows:          
       
 
Allowance No. 1: $10,000 for General Contingencies and Repairs. 
 
 
 
 
 
 
  
  
Total original Contract Allowance was: $ 10,000.00   
Amount of Contract Allowance Access previously authorized: $    
Adjusted Contract Allowance prior to this authorization is: $   
The amount of available Allowance will Decrease by this Access Authorization: $   
The remaining Contract Allowance, after this Access Authorization will be: $       
  
  
 
  
Recommended by:  
Architect  
      
By (Signature): ________________________________   Date: _____________________________________ 
    
 
 
 
Accepted by:       Approved by:  
Contractor       Owner  
  
By (Signature): _______________________________ By (Signature): _____________________________   
 
 
Date:  ______________________________________ Date: _____________________________________ 
  
  
  
    
  

END OF SECTION 
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Closeout Document Checklist 

Project:  Kent County Family Court Roof Replacement 

Date: 

 

1. 2 original Form G704 Substantial Completion 

2. 2 original  Form G706 Affidavit of Payment of Debts and Claims 

3. 2 original Form 706A Release of Liens Contractor / Subcontractor 

4. 2 original Form 707 Consent of Surety Company 

5. 3 original Final Payment App 

6. Meeting Minutes 

7. General Correspondence 

8. Certificate of Occupancy 

9. Environmental Certificates 

10. 2 original of Warranties ( Letter of Guarantee and Warranty Info) 

11. 2 O&M Manuals 

12. 2 Hard Copy of As-Built Drawings 

13. 2 sets of drawing discs. Updated CAD files 

14. Occupancy Permits 

15. Test & Balancing Reports 

16. Field Reports/Inspection Reports 

17. Pest Control Final Inspection Report & Warranty (Slabs over 400SF) 

18. 2 original Substantial Completion Form  

19. 2 sets of Record Shop Drawings and submittals 

20. Affidavit of Discharge of State Tax Liability 

21. Copy of completed final punch list signed off on by Owner’s Rep 

22. Punch list Closeout Letter. 
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 GENERAL CONDITIONS 
 
 TO THE 
 
 CONTRACT 
 
 
 
 
 
 
The General Conditions of this Contract are as stated in the American Institute of Architects Document AIA A201 
(2017 Edition) entitled General Conditions of the Contract for Construction and is part of this project manual as if 
herein written in full. 
 
 

END OF SECTION 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

NOT F
OR B

ID
DIN

G



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

NOT F
OR B

ID
DIN

G



   Document A201TM – 2017
General Conditions of the Contract for Construction
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/

AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The 
American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. 
Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be 
prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:54:08 ET on 01/08/2019 under Order 
No.1716186716 which expires on 08/15/2019, and is not for resale.
User Notes: (1447379532)

1

ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of the original 
AIA standard form. An Additions and 
Deletions Report that notes added 
information as well as revisions to the 
standard form text is available from 
the author and should be reviewed. A 
vertical line in the left margin of this 
document indicates where the author 
has added necessary information 
and where the author has added to or 
deleted from the original AIA text.

This document has important legal 
consequences. Consultation with an 
attorney is encouraged with respect 
to its completion or modification.

For guidance in modifying this 
document to include supplementary 
conditions, see AIA Document 
A503™, Guide for Supplementary 
Conditions.

for the following PROJECT:
(Name and location or address)

Sample

THE OWNER:
(Name, legal status and address)

    
  

THE ARCHITECT:
(Name, legal status and address)
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Architect, Extent of Authority
2.5, 3.12.7, 4.1.2, 4.2, 5.2, 6.3, 7.1.2, 7.3.4, 7.4, 9.2, 
9.3.1, 9.4, 9.5, 9.6.3, 9.8, 9.10.1, 9.10.3, 12.1, 12.2.1, 
13.4.1, 13.4.2, 14.2.2, 14.2.4, 15.1.4, 15.2.1
Architect, Limitations of Authority and Responsibility
2.1.1, 3.12.4, 3.12.8, 3.12.10, 4.1.2, 4.2.1, 4.2.2, 4.2.3, 
4.2.6, 4.2.7, 4.2.10, 4.2.12, 4.2.13, 5.2.1, 7.4, 9.4.2, 
9.5.4, 9.6.4, 15.1.4, 15.2
Architect’s Additional Services and Expenses
2.5, 12.2.1, 13.4.2, 13.4.3, 14.2.4
Architect’s Administration of the Contract
3.1.3, 3.7.4, 15.2, 9.4.1, 9.5
Architect’s Approvals
2.5, 3.1.3, 3.5, 3.10.2, 4.2.7

Architect’s Authority to Reject Work
3.5, 4.2.6, 12.1.2, 12.2.1
Architect’s Copyright
1.1.7, 1.5
Architect’s Decisions
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 4.2.14, 6.3, 
7.3.4, 7.3.9, 8.1.3, 8.3.1, 9.2, 9.4.1, 9.5, 9.8.4, 9.9.1, 
13.4.2, 15.2
Architect’s Inspections
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.8.3, 9.9.2, 9.10.1, 13.4
Architect’s Instructions
3.2.4, 3.3.1, 4.2.6, 4.2.7, 13.4.2
Architect’s Interpretations
4.2.11, 4.2.12
Architect’s Project Representative
4.2.10
Architect’s Relationship with Contractor
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5, 3.7.4, 3.7.5, 3.9.2, 3.9.3, 3.10, 3.11, 3.12, 3.16, 
3.18, 4.1.2, 4.2, 5.2, 6.2.2, 7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 
9.7, 9.8, 9.9, 10.2.6, 10.3, 11.3, 12, 13.3.2, 13.4, 15.2
Architect’s Relationship with Subcontractors
1.1.2, 4.2.3, 4.2.4, 4.2.6, 9.6.3, 9.6.4, 11.3
Architect’s Representations
9.4.2, 9.5.1, 9.10.1
Architect’s Site Visits
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4
Asbestos
10.3.1
Attorneys’ Fees
3.18.1, 9.6.8, 9.10.2, 10.3.3
Award of Separate Contracts
6.1.1, 6.1.2
Award of Subcontracts and Other Contracts for 
Portions of the Work
5.2
Basic Definitions
1.1
Bidding Requirements
1.1.1
Binding Dispute Resolution
8.3.1, 9.7, 11.5, 13.1, 15.1.2, 15.1.3, 15.2.1, 15.2.5, 
15.2.6.1, 15.3.1, 15.3.2, 15.3.3, 15.4.1
Bonds, Lien
7.3.4.4, 9.6.8, 9.10.2, 9.10.3
Bonds, Performance, and Payment
7.3.4.4, 9.6.7, 9.10.3, 11.1.2, 11.1.3, 11.5
Building Information Models Use and Reliance
1.8
Building Permit
3.7.1
Capitalization
1.3
Certificate of Substantial Completion
9.8.3, 9.8.4, 9.8.5
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Certificates for Payment
4.2.1, 4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 
9.10.1, 9.10.3, 14.1.1.3, 14.2.4, 15.1.4
Certificates of Inspection, Testing or Approval
13.4.4
Certificates of Insurance
9.10.2
Change Orders
1.1.1, 3.4.2, 3.7.4, 3.8.2.3, 3.11, 3.12.8, 4.2.8, 5.2.3, 
7.1.2, 7.1.3, 7.2, 7.3.2, 7.3.7, 7.3.9, 7.3.10, 8.3.1, 
9.3.1.1, 9.10.3, 10.3.2, 11.2, 11.5, 12.1.2
Change Orders, Definition of
7.2.1
CHANGES IN THE WORK
2.2.2, 3.11, 4.2.8, 7, 7.2.1, 7.3.1, 7.4, 8.3.1, 9.3.1.1, 
11.5
Claims, Definition of
15.1.1
Claims, Notice of
1.6.2, 15.1.3
CLAIMS AND DISPUTES
3.2.4, 6.1.1, 6.3, 7.3.9, 9.3.3, 9.10.4, 10.3.3, 15, 15.4
Claims and Timely Assertion of Claims
15.4.1
Claims for Additional Cost
3.2.4, 3.3.1, 3.7.4, 7.3.9, 9.5.2, 10.2.5, 10.3.2, 15.1.5
Claims for Additional Time
3.2.4, 3.3.1, 3.7.4, 6.1.1, 8.3.2, 9.5.2, 10.3.2, 15.1.6
Concealed or Unknown Conditions, Claims for
3.7.4
Claims for Damages
3.2.4, 3.18, 8.3.3, 9.5.1, 9.6.7, 10.2.5, 10.3.3, 11.3, 
11.3.2, 14.2.4, 15.1.7
Claims Subject to Arbitration
15.4.1
Cleaning Up
3.15, 6.3
Commencement of the Work, Conditions Relating to
2.2.1, 3.2.2, 3.4.1, 3.7.1, 3.10.1, 3.12.6, 5.2.1, 5.2.3, 
6.2.2, 8.1.2, 8.2.2, 8.3.1, 11.1, 11.2, 15.1.5
Commencement of the Work, Definition of
8.1.2
Communications
3.9.1, 4.2.4
Completion, Conditions Relating to
3.4.1, 3.11, 3.15, 4.2.2, 4.2.9, 8.2, 9.4.2, 9.8, 9.9.1, 
9.10, 12.2, 14.1.2, 15.1.2
COMPLETION, PAYMENTS AND
9
Completion, Substantial
3.10.1, 4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 
9.10.3, 12.2, 15.1.2
Compliance with Laws
2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 10.2.2, 13.1, 
13.3, 13.4.1, 13.4.2, 13.5, 14.1.1, 14.2.1.3, 15.2.8, 
15.4.2, 15.4.3

Concealed or Unknown Conditions
3.7.4, 4.2.8, 8.3.1, 10.3
Conditions of the Contract
1.1.1, 6.1.1, 6.1.4
Consent, Written
3.4.2, 3.14.2, 4.1.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3, 13.2, 
15.4.4.2
Consolidation or Joinder
15.4.4
CONSTRUCTION BY OWNER OR BY 
SEPARATE CONTRACTORS
1.1.4, 6
Construction Change Directive, Definition of
7.3.1
Construction Change Directives
1.1.1, 3.4.2, 3.11, 3.12.8, 4.2.8, 7.1.1, 7.1.2, 7.1.3, 7.3, 
9.3.1.1
Construction Schedules, Contractor’s
3.10, 3.11, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2
Contingent Assignment of Subcontracts
5.4, 14.2.2.2
Continuing Contract Performance
15.1.4
Contract, Definition of
1.1.2
CONTRACT, TERMINATION OR 
SUSPENSION OF THE
5.4.1.1, 5.4.2, 11.5, 14
Contract Administration
3.1.3, 4, 9.4, 9.5
Contract Award and Execution, Conditions Relating 
to
3.7.1, 3.10, 5.2, 6.1
Contract Documents, Copies Furnished and Use of
1.5.2, 2.3.6, 5.3
Contract Documents, Definition of
1.1.1
Contract Sum
2.2.2, 2.2.4, 3.7.4, 3.7.5, 3.8, 3.10.2, 5.2.3, 7.3, 7.4, 
9.1, 9.2, 9.4.2, 9.5.1.4, 9.6.7, 9.7, 10.3.2, 11.5, 12.1.2, 
12.3, 14.2.4, 14.3.2, 15.1.4.2, 15.1.5, 15.2.5
Contract Sum, Definition of
9.1
Contract Time
1.1.4, 2.2.1, 2.2.2, 3.7.4, 3.7.5, 3.10.2, 5.2.3, 6.1.5, 
7.2.1.3, 7.3.1, 7.3.5, 7.3.6, 7, 7, 7.3.10, 7.4, 8.1.1, 
8.2.1, 8.2.3, 8.3.1, 9.5.1, 9.7, 10.3.2, 12.1.1, 12.1.2, 
14.3.2, 15.1.4.2, 15.1.6.1, 15.2.5
Contract Time, Definition of
8.1.1
CONTRACTOR
3
Contractor, Definition of
3.1, 6.1.2
Contractor’s Construction and Submittal 
Schedules
3.10, 3.12.1, 3.12.2, 4.2.3, 6.1.3, 15.1.6.2
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Contractor’s Employees
2.2.4, 3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3, 11.3, 14.1, 14.2.1.1
Contractor’s Liability Insurance
11.1
Contractor’s Relationship with Separate Contractors 
and Owner’s Forces
3.12.5, 3.14.2, 4.2.4, 6, 11.3, 12.2.4
Contractor’s Relationship with Subcontractors
1.2.2, 2.2.4, 3.3.2, 3.18.1, 3.18.2, 4.2.4, 5, 9.6.2, 9.6.7, 
9.10.2, 11.2, 11.3, 11.4
Contractor’s Relationship with the Architect
1.1.2, 1.5, 2.3.3, 3.1.3, 3.2.2, 3.2.3, 3.2.4, 3.3.1, 3.4.2, 
3.5.1, 3.7.4, 3.10, 3.11, 3.12, 3.16, 3.18, 4.2, 5.2, 6.2.2, 
7, 8.3.1, 9.2, 9.3, 9.4, 9.5, 9.7, 9.8, 9.9, 10.2.6, 10.3, 
11.3, 12, 13.4, 15.1.3, 15.2.1
Contractor’s Representations
3.2.1, 3.2.2, 3.5, 3.12.6, 6.2.2, 8.2.1, 9.3.3, 9.8.2
Contractor’s Responsibility for Those Performing the 
Work
3.3.2, 3.18, 5.3, 6.1.3, 6.2, 9.5.1, 10.2.8
Contractor’s Review of Contract Documents
3.2
Contractor’s Right to Stop the Work
2.2.2, 9.7
Contractor’s Right to Terminate the Contract
14.1
Contractor’s Submittals
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 9.2, 9.3, 9.8.2, 
9.8.3, 9.9.1, 9.10.2, 9.10.3
Contractor’s Superintendent
3.9, 10.2.6
Contractor’s Supervision and Construction 
Procedures
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 
7.3.4, 7.3.6, 8.2, 10, 12, 14, 15.1.4
Coordination and Correlation
1.2, 3.2.1, 3.3.1, 3.10, 3.12.6, 6.1.3, 6.2.1
Copies Furnished of Drawings and Specifications
1.5, 2.3.6, 3.11
Copyrights
1.5, 3.17
Correction of Work
2.5, 3.7.3, 9.4.2, 9.8.2, 9.8.3, 9.9.1, 12.1.2, 12.2, 12.3, 
15.1.3.1, 15.1.3.2, 15.2.1
Correlation and Intent of the Contract Documents
1.2
Cost, Definition of
7.3.4
Costs
2.5, 3.2.4, 3.7.3, 3.8.2, 3.15.2, 5.4.2, 6.1.1, 6.2.3, 
7.3.3.3, 7.3.4, 7.3.8, 7.3.9, 9.10.2, 10.3.2, 10.3.6, 11.2, 
12.1.2, 12.2.1, 12.2.4, 13.4, 14
Cutting and Patching
3.14, 6.2.5 

Damage to Construction of Owner or Separate 
Contractors
3.14.2, 6.2.4, 10.2.1.2, 10.2.5, 10.4, 12.2.4
Damage to the Work
3.14.2, 9.9.1, 10.2.1.2, 10.2.5, 10.4, 12.2.4
Damages, Claims for
3.2.4, 3.18, 6.1.1, 8.3.3, 9.5.1, 9.6.7, 10.3.3, 11.3.2, 
11.3, 14.2.4, 15.1.7
Damages for Delay
6.2.3, 8.3.3, 9.5.1.6, 9.7, 10.3.2, 14.3.2
Date of Commencement of the Work, Definition of
8.1.2
Date of Substantial Completion, Definition of
8.1.3
Day, Definition of
8.1.4
Decisions of the Architect
3.7.4, 4.2.6, 4.2.7, 4.2.11, 4.2.12, 4.2.13, 6.3, 7.3.4, 
7.3.9, 8.1.3, 8.3.1, 9.2, 9.4, 9.5.1, 9.8.4, 9.9.1, 13.4.2, 
14.2.2, 14.2.4, 15.1, 15.2
Decisions to Withhold Certification
9.4.1, 9.5, 9.7, 14.1.1.3
Defective or Nonconforming Work, Acceptance, 
Rejection and Correction of
2.5, 3.5, 4.2.6, 6.2.3, 9.5.1, 9.5.3, 9.6.6, 9.8.2, 9.9.3, 
9.10.4, 12.2.1
Definitions
1.1, 2.1.1, 3.1.1, 3.5, 3.12.1, 3.12.2, 3.12.3, 4.1.1, 5.1, 
6.1.2, 7.2.1, 7.3.1, 8.1, 9.1, 9.8.1, 15.1.1
Delays and Extensions of Time
3.2, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5
Digital Data Use and Transmission
1.7
Disputes
6.3, 7.3.9, 15.1, 15.2
Documents and Samples at the Site
3.11
Drawings, Definition of
1.1.5
Drawings and Specifications, Use and Ownership of
3.11
Effective Date of Insurance
8.2.2
Emergencies
10.4, 14.1.1.2, 15.1.5
Employees, Contractor’s
3.3.2, 3.4.3, 3.8.1, 3.9, 3.18.2, 4.2.3, 4.2.6, 10.2, 
10.3.3, 11.3, 14.1, 14.2.1.1
Equipment, Labor, or Materials
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
4.2.6, 4.2.7, 5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 
9.10.2, 10.2.1, 10.2.4, 14.2.1.1, 14.2.1.2
Execution and Progress of the Work
1.1.3, 1.2.1, 1.2.2, 2.3.4, 2.3.6, 3.1, 3.3.1, 3.4.1, 3.7.1, 
3.10.1, 3.12, 3.14, 4.2, 6.2.2, 7.1.3, 7.3.6, 8.2, 9.5.1, 
9.9.1, 10.2, 10.3, 12.1, 12.2, 14.2, 14.3.1, 15.1.4
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Extensions of Time
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3, 7.4, 9.5.1, 9.7, 10.3.2, 
10.4, 14.3, 15.1.6, 15.2.5
Failure of Payment
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Faulty Work
(See Defective or Nonconforming Work)
Final Completion and Final Payment
4.2.1, 4.2.9, 9.8.2, 9.10, 12.3, 14.2.4, 14.4.3
Financial Arrangements, Owner’s
2.2.1, 13.2.2, 14.1.1.4
GENERAL PROVISIONS
1
Governing Law
13.1
Guarantees (See Warranty)
Hazardous Materials and Substances
10.2.4, 10.3
Identification of Subcontractors and Suppliers
5.2.1
Indemnification
3.17, 3.18, 9.6.8, 9.10.2, 10.3.3, 11.3
Information and Services Required of the Owner
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10.1, 6.1.3, 6.1.4, 6.2.5, 
9.6.1, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4
Initial Decision
15.2
Initial Decision Maker, Definition of
1.1.8
Initial Decision Maker, Decisions
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5
Initial Decision Maker, Extent of Authority
14.2.4, 15.1.4.2, 15.2.1, 15.2.2, 15.2.3, 15.2.4, 15.2.5
Injury or Damage to Person or Property
10.2.8, 10.4
Inspections
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 12.2.1, 13.4
Instructions to Bidders
1.1.1
Instructions to the Contractor
3.2.4, 3.3.1, 3.8.1, 5.2.1, 7, 8.2.2, 12, 13.4.2
Instruments of Service, Definition of
1.1.7
Insurance
6.1.1, 7.3.4, 8.2.2, 9.3.2, 9.8.4, 9.9.1, 9.10.2, 10.2.5, 11
Insurance, Notice of Cancellation or Expiration
11.1.4, 11.2.3
Insurance, Contractor’s Liability
11.1
Insurance, Effective Date of
8.2.2, 14.4.2
Insurance, Owner’s Liability
11.2
Insurance, Property
10.2.5, 11.2, 11.4, 11.5

Insurance, Stored Materials
9.3.2
INSURANCE AND BONDS
11
Insurance Companies, Consent to Partial Occupancy
9.9.1
Insured loss, Adjustment and Settlement of
11.5
Intent of the Contract Documents
1.2.1, 4.2.7, 4.2.12, 4.2.13
Interest
13.5
Interpretation
1.1.8, 1.2.3, 1.4, 4.1.1, 5.1, 6.1.2, 15.1.1
Interpretations, Written
4.2.11, 4.2.12
Judgment on Final Award
15.4.2
Labor and Materials, Equipment
1.1.3, 1.1.6, 3.4, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 10.2.1, 
10.2.4, 14.2.1.1, 14.2.1.2
Labor Disputes
8.3.1
Laws and Regulations
1.5, 2.3.2, 3.2.3, 3.2.4, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 
9.9.1, 10.2.2, 13.1, 13.3.1, 13.4.2, 13.5, 14, 15.2.8, 
15.4
Liens
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8
Limitations, Statutes of
12.2.5, 15.1.2, 15.4.1.1
Limitations of Liability
3.2.2, 3.5, 3.12.10, 3.12.10.1, 3.17, 3.18.1, 4.2.6, 
4.2.7, 6.2.2, 9.4.2, 9.6.4, 9.6.7, 9.6.8, 10.2.5, 10.3.3, 
11.3, 12.2.5, 13.3.1
Limitations of Time
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2.7, 
5.2, 5.3, 5.4.1, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 
9.4.1, 9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15, 
15.1.2, 15.1.3, 15.1.5
Materials, Hazardous
10.2.4, 10.3
Materials, Labor, Equipment and
1.1.3, 1.1.6, 3.4.1, 3.5, 3.8.2, 3.8.3, 3.12, 3.13, 3.15.1, 
5.2.1, 6.2.1, 7.3.4, 9.3.2, 9.3.3, 9.5.1.3, 9.10.2, 
10.2.1.2, 10.2.4, 14.2.1.1, 14.2.1.2
Means, Methods, Techniques, Sequences and 
Procedures of Construction
3.3.1, 3.12.10, 4.2.2, 4.2.7, 9.4.2
Mechanic’s Lien
2.1.2, 9.3.1, 9.3.3, 9.6.8, 9.10.2, 9.10.4, 15.2.8
Mediation
8.3.1, 15.1.3.2, 15.2.1, 15.2.5, 15.2.6, 15.3, 15.4.1, 
15.4.1.1
Minor Changes in the Work
1.1.1, 3.4.2, 3.12.8, 4.2.8, 7.1, 7.4
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MISCELLANEOUS PROVISIONS
13
Modifications, Definition of
1.1.1
Modifications to the Contract
1.1.1, 1.1.2, 2.5, 3.11, 4.1.2, 4.2.1, 5.2.3, 7, 8.3.1, 9.7, 
10.3.2
Mutual Responsibility
6.2
Nonconforming Work, Acceptance of
9.6.6, 9.9.3, 12.3
Nonconforming Work, Rejection and Correction of
2.4, 2.5, 3.5, 4.2.6, 6.2.4, 9.5.1, 9.8.2, 9.9.3, 9.10.4, 
12.2
Notice
1.6, 1.6.1, 1.6.2, 2.1.2, 2.2.2., 2.2.3, 2.2.4, 2.5, 3.2.4, 
3.3.1, 3.7.4, 3.7.5, 3.9.2, 3.12.9, 3.12.10, 5.2.1, 7.4, 
8.2.2 9.6.8, 9.7, 9.10.1, 10.2.8, 10.3.2, 11.5, 12.2.2.1, 
13.4.1, 13.4.2, 14.1, 14.2.2, 14.4.2, 15.1.3, 15.1.5, 
15.1.6, 15.4.1
Notice of Cancellation or Expiration of Insurance
11.1.4, 11.2.3
Notice of Claims
1.6.2, 2.1.2, 3.7.4, 9.6.8, 10.2.8, 15.1.3, 15.1.5, 15.1.6, 
15.2.8, 15.3.2, 15.4.1
Notice of Testing and Inspections
13.4.1, 13.4.2
Observations, Contractor’s
3.2, 3.7.4
Occupancy
2.3.1, 9.6.6, 9.8
Orders, Written
1.1.1, 2.4, 3.9.2, 7, 8.2.2, 11.5, 12.1, 12.2.2.1, 13.4.2, 
14.3.1
OWNER
2
Owner, Definition of
2.1.1
Owner, Evidence of Financial Arrangements
2.2, 13.2.2, 14.1.1.4
Owner, Information and Services Required of the
2.1.2, 2.2, 2.3, 3.2.2, 3.12.10, 6.1.3, 6.1.4, 6.2.5, 9.3.2, 
9.6.1, 9.6.4, 9.9.2, 9.10.3, 10.3.3, 11.2, 13.4.1, 13.4.2, 
14.1.1.4, 14.1.4, 15.1.4
Owner’s Authority
1.5, 2.1.1, 2.3.32.4, 2.5, 3.4.2, 3.8.1, 3.12.10, 3.14.2, 
4.1.2, 4.2.4, 4.2.9, 5.2.1, 5.2.4, 5.4.1, 6.1, 6.3, 7.2.1, 
7.3.1, 8.2.2, 8.3.1, 9.3.2, 9.5.1, 9.6.4, 9.9.1, 9.10.2, 
10.3.2, 11.4, 11.5, 12.2.2, 12.3, 13.2.2, 14.3, 14.4, 
15.2.7
Owner’s Insurance
11.2
Owner’s Relationship with Subcontractors
1.1.2, 5.2, 5.3, 5.4, 9.6.4, 9.10.2, 14.2.2
Owner’s Right to Carry Out the Work
2.5, 14.2.2

Owner’s Right to Clean Up
6.3
Owner’s Right to Perform Construction and to 
Award Separate Contracts
6.1
Owner’s Right to Stop the Work
2.4
Owner’s Right to Suspend the Work
14.3
Owner’s Right to Terminate the Contract
14.2, 14.4
Ownership and Use of Drawings, Specifications 
and Other Instruments of Service
1.1.1, 1.1.6, 1.1.7, 1.5, 2.3.6, 3.2.2, 3.11, 3.17, 4.2.12, 
5.3
Partial Occupancy or Use
9.6.6, 9.9
Patching, Cutting and
3.14, 6.2.5
Patents
3.17
Payment, Applications for
4.2.5, 7.3.9, 9.2, 9.3, 9.4, 9.5, 9.6.3, 9.7, 9.8.5, 9.10.1, 
14.2.3, 14.2.4, 14.4.3
Payment, Certificates for
4.2.5, 4.2.9, 9.3.3, 9.4, 9.5, 9.6.1, 9.6.6, 9.7, 9.10.1, 
9.10.3, 14.1.1.3, 14.2.4
Payment, Failure of
9.5.1.3, 9.7, 9.10.2, 13.5, 14.1.1.3, 14.2.1.2
Payment, Final
4.2.1, 4.2.9, 9.10, 12.3, 14.2.4, 14.4.3
Payment Bond, Performance Bond and
7.3.4.4, 9.6.7, 9.10.3, 11.1.2
Payments, Progress
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4
PAYMENTS AND COMPLETION
9
Payments to Subcontractors
5.4.2, 9.5.1.3, 9.6.2, 9.6.3, 9.6.4, 9.6.7, 14.2.1.2
PCB
10.3.1
Performance Bond and Payment Bond
7.3.4.4, 9.6.7, 9.10.3, 11.1.2
Permits, Fees, Notices and Compliance with Laws
2.3.1, 3.7, 3.13, 7.3.4.4, 10.2.2
PERSONS AND PROPERTY, PROTECTION OF
10
Polychlorinated Biphenyl
10.3.1
Product Data, Definition of
3.12.2
Product Data and Samples, Shop Drawings
3.11, 3.12, 4.2.7
Progress and Completion
4.2.2, 8.2, 9.8, 9.9.1, 14.1.4, 15.1.4
Progress Payments
9.3, 9.6, 9.8.5, 9.10.3, 14.2.3, 15.1.4
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Project, Definition of
1.1.4
Project Representatives
4.2.10
Property Insurance
10.2.5, 11.2
Proposal Requirements
1.1.1
PROTECTION OF PERSONS AND PROPERTY
10
Regulations and Laws
1.5, 2.3.2, 3.2.3, 3.6, 3.7, 3.12.10, 3.13, 9.6.4, 9.9.1, 
10.2.2, 13.1, 13.3, 13.4.1, 13.4.2, 13.5, 14, 15.2.8, 15.4
Rejection of Work
4.2.6, 12.2.1
Releases and Waivers of Liens
9.3.1, 9.10.2
Representations
3.2.1, 3.5, 3.12.6, 8.2.1, 9.3.3, 9.4.2, 9.5.1, 9.10.1
Representatives
2.1.1, 3.1.1, 3.9, 4.1.1, 4.2.10, 13.2.1
Responsibility for Those Performing the Work
3.3.2, 3.18, 4.2.2, 4.2.3, 5.3, 6.1.3, 6.2, 6.3, 9.5.1, 10
Retainage
9.3.1, 9.6.2, 9.8.5, 9.9.1, 9.10.2, 9.10.3
Review of Contract Documents and Field 
Conditions by Contractor
3.2, 3.12.7, 6.1.3
Review of Contractor’s Submittals by Owner and 
Architect
3.10.1, 3.10.2, 3.11, 3.12, 4.2, 5.2, 6.1.3, 9.2, 9.8.2
Review of Shop Drawings, Product Data and Samples 
by Contractor
3.12
Rights and Remedies
1.1.2, 2.4, 2.5, 3.5, 3.7.4, 3.15.2, 4.2.6, 5.3, 5.4, 6.1, 
6.3, 7.3.1, 8.3, 9.5.1, 9.7, 10.2.5, 10.3, 12.2.1, 12.2.2, 
12.2.4, 13.3, 14, 15.4
Royalties, Patents and Copyrights
3.17
Rules and Notices for Arbitration
15.4.1
Safety of Persons and Property
10.2, 10.4
Safety Precautions and Programs
3.3.1, 4.2.2, 4.2.7, 5.3, 10.1, 10.2, 10.4
Samples, Definition of
3.12.3
Samples, Shop Drawings, Product Data and
3.11, 3.12, 4.2.7
Samples at the Site, Documents and
3.11
Schedule of Values
9.2, 9.3.1
Schedules, Construction
3.10, 3.12.1, 3.12.2, 6.1.3, 15.1.6.2

Separate Contracts and Contractors
1.1.4, 3.12.5, 3.14.2, 4.2.4, 4.2.7, 6, 8.3.1, 12.1.2
Separate Contractors, Definition of
6.1.1
Shop Drawings, Definition of
3.12.1
Shop Drawings, Product Data and Samples
3.11, 3.12, 4.2.7
Site, Use of
3.13, 6.1.1, 6.2.1
Site Inspections
3.2.2, 3.3.3, 3.7.1, 3.7.4, 4.2, 9.9.2, 9.4.2, 9.10.1, 13.4
Site Visits, Architect’s
3.7.4, 4.2.2, 4.2.9, 9.4.2, 9.5.1, 9.9.2, 9.10.1, 13.4
Special Inspections and Testing
4.2.6, 12.2.1, 13.4
Specifications, Definition of
1.1.6
Specifications
1.1.1, 1.1.6, 1.2.2, 1.5, 3.12.10, 3.17, 4.2.14
Statute of Limitations
15.1.2, 15.4.1.1
Stopping the Work
2.2.2, 2.4, 9.7, 10.3, 14.1
Stored Materials
6.2.1, 9.3.2, 10.2.1.2, 10.2.4
Subcontractor, Definition of
5.1.1
SUBCONTRACTORS
5
Subcontractors, Work by
1.2.2, 3.3.2, 3.12.1, 3.18, 4.2.3, 5.2.3, 5.3, 5.4, 9.3.1.2, 
9.6.7
Subcontractual Relations
5.3, 5.4, 9.3.1.2, 9.6, 9.10, 10.2.1, 14.1, 14.2.1
Submittals
3.10, 3.11, 3.12, 4.2.7, 5.2.1, 5.2.3, 7.3.4, 9.2, 9.3, 9.8, 
9.9.1, 9.10.2, 9.10.3
Submittal Schedule
3.10.2, 3.12.5, 4.2.7
Subrogation, Waivers of
6.1.1, 11.3
Substances, Hazardous
10.3
Substantial Completion
4.2.9, 8.1.1, 8.1.3, 8.2.3, 9.4.2, 9.8, 9.9.1, 9.10.3, 12.2, 
15.1.2
Substantial Completion, Definition of
9.8.1
Substitution of Subcontractors
5.2.3, 5.2.4
Substitution of Architect
2.3.3
Substitutions of Materials
3.4.2, 3.5, 7.3.8
Sub-subcontractor, Definition of
5.1.2
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Subsurface Conditions
3.7.4
Successors and Assigns
13.2
Superintendent
3.9, 10.2.6
Supervision and Construction Procedures
1.2.2, 3.3, 3.4, 3.12.10, 4.2.2, 4.2.7, 6.1.3, 6.2.4, 7.1.3, 
7.3.4, 8.2, 8.3.1, 9.4.2, 10, 12, 14, 15.1.4
Suppliers
1.5, 3.12.1, 4.2.4, 4.2.6, 5.2.1, 9.3, 9.4.2, 9.5.4, 9.6, 
9.10.5, 14.2.1
Surety
5.4.1.2, 9.6.8, 9.8.5, 9.10.2, 9.10.3, 11.1.2, 14.2.2, 
15.2.7
Surety, Consent of
9.8.5, 9.10.2, 9.10.3
Surveys
1.1.7, 2.3.4
Suspension by the Owner for Convenience
14.3
Suspension of the Work
3.7.5, 5.4.2, 14.3
Suspension or Termination of the Contract
5.4.1.1, 14
Taxes
3.6, 3.8.2.1, 7.3.4.4
Termination by the Contractor
14.1, 15.1.7
Termination by the Owner for Cause
5.4.1.1, 14.2, 15.1.7
Termination by the Owner for Convenience
14.4
Termination of the Architect
2.3.3
Termination of the Contractor Employment
14.2.2

TERMINATION OR SUSPENSION OF THE 
CONTRACT
14
Tests and Inspections
3.1.3, 3.3.3, 3.7.1, 4.2.2, 4.2.6, 4.2.9, 9.4.2, 9.8.3, 
9.9.2, 9.10.1, 10.3.2, 12.2.1, 13.4
TIME
8
Time, Delays and Extensions of
3.2.4, 3.7.4, 5.2.3, 7.2.1, 7.3.1, 7.4, 8.3, 9.5.1, 9.7, 
10.3.2, 10.4, 14.3.2, 15.1.6, 15.2.5

Time Limits
2.1.2, 2.2, 2.5, 3.2.2, 3.10, 3.11, 3.12.5, 3.15.1, 4.2, 
5.2, 5.3, 5.4, 6.2.4, 7.3, 7.4, 8.2, 9.2, 9.3.1, 9.3.3, 9.4.1, 
9.5, 9.6, 9.7, 9.8, 9.9, 9.10, 12.2, 13.4, 14, 15.1.2, 
15.1.3, 15.4
Time Limits on Claims
3.7.4, 10.2.8, 15.1.2, 15.1.3
Title to Work
9.3.2, 9.3.3
UNCOVERING AND CORRECTION OF WORK
12
Uncovering of Work
12.1
Unforeseen Conditions, Concealed or Unknown
3.7.4, 8.3.1, 10.3
Unit Prices
7.3.3.2, 9.1.2
Use of Documents
1.1.1, 1.5, 2.3.6, 3.12.6, 5.3
Use of Site
3.13, 6.1.1, 6.2.1
Values, Schedule of
9.2, 9.3.1
Waiver of Claims by the Architect
13.3.2
Waiver of Claims by the Contractor
9.10.5, 13.3.2, 15.1.7
Waiver of Claims by the Owner
9.9.3, 9.10.3, 9.10.4, 12.2.2.1, 13.3.2, 14.2.4, 15.1.7
Waiver of Consequential Damages
14.2.4, 15.1.7
Waiver of Liens
9.3, 9.10.2, 9.10.4
Waivers of Subrogation
6.1.1, 11.3
Warranty
3.5, 4.2.9, 9.3.3, 9.8.4, 9.9.1, 9.10.2, 9.10.4, 12.2.2, 
15.1.2
Weather Delays
8.3, 15.1.6.2
Work, Definition of
1.1.3
Written Consent
1.5.2, 3.4.2, 3.7.4, 3.12.8, 3.14.2, 4.1.2, 9.3.2, 9.10.3, 
13.2, 13.3.2, 15.4.4.2
Written Interpretations
4.2.11, 4.2.12
Written Orders
1.1.1, 2.4, 3.9, 7, 8.2.2, 12.1, 12.2, 13.4.2, 14.3.1NOT F
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ARTICLE 1   GENERAL PROVISIONS
§ 1.1 Basic Definitions
§ 1.1.1 The Contract Documents
The Contract Documents are enumerated in the Agreement between the Owner and Contractor (hereinafter the 
Agreement) and consist of the Agreement, Conditions of the Contract (General, Supplementary and other Conditions), 
Drawings, Specifications, Addenda issued prior to execution of the Contract, other documents listed in the Agreement, 
and Modifications issued after execution of the Contract. A Modification is (1) a written amendment to the Contract 
signed by both parties, (2) a Change Order, (3) a Construction Change Directive, or (4) a written order for a minor 
change in the Work issued by the Architect. Unless specifically enumerated in the Agreement, the Contract 
Documents do not include the advertisement or invitation to bid, Instructions to Bidders, sample forms, other 
information furnished by the Owner in anticipation of receiving bids or proposals, the Contractor’s bid or proposal, or 
portions of Addenda relating to bidding or proposal requirements.

§ 1.1.2 The Contract
The Contract Documents form the Contract for Construction. The Contract represents the entire and integrated 
agreement between the parties hereto and supersedes prior negotiations, representations, or agreements, either written 
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be 
construed to create a contractual relationship of any kind (1) between the Contractor and the Architect or the 
Architect’s consultants, (2) between the Owner and a Subcontractor or a Sub-subcontractor, (3) between the Owner 
and the Architect or the Architect’s consultants, or (4) between any persons or entities other than the Owner and the 
Contractor. The Architect shall, however, be entitled to performance and enforcement of obligations under the 
Contract intended to facilitate performance of the Architect’s duties.

§ 1.1.3 The Work
The term "Work" means the construction and services required by the Contract Documents, whether completed or 
partially completed, and includes all other labor, materials, equipment, and services provided or to be provided by the 
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 1.1.4 The Project
The Project is the total construction of which the Work performed under the Contract Documents may be the whole or 
a part and which may include construction by the Owner and by Separate Contractors.

§ 1.1.5 The Drawings
The Drawings are the graphic and pictorial portions of the Contract Documents showing the design, location and 
dimensions of the Work, generally including plans, elevations, sections, details, schedules, and diagrams.

§ 1.1.6 The Specifications
The Specifications are that portion of the Contract Documents consisting of the written requirements for materials, 
equipment, systems, standards and workmanship for the Work, and performance of related services.

§ 1.1.7 Instruments of Service
Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible 
and intangible creative work performed by the Architect and the Architect’s consultants under their respective 
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models, 
sketches, drawings, specifications, and other similar materials.

§ 1.1.8 Initial Decision Maker
The Initial Decision Maker is the person identified in the Agreement to render initial decisions on Claims in 
accordance with Section 15.2. The Initial Decision Maker shall not show partiality to the Owner or Contractor and 
shall not be liable for results of interpretations or decisions rendered in good faith.

§ 1.2 Correlation and Intent of the Contract Documents
§ 1.2.1 The intent of the Contract Documents is to include all items necessary for the proper execution and completion 
of the Work by the Contractor. The Contract Documents are complementary, and what is required by one shall be as 
binding as if required by all; performance by the Contractor shall be required only to the extent consistent with the 
Contract Documents and reasonably inferable from them as being necessary to produce the indicated results.
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§ 1.2.1.1 The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining 
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or 
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and 
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give 
effect to the parties’ intentions and purposes in executing the Contract.

§ 1.2.2 Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not 
control the Contractor in dividing the Work among Subcontractors or in establishing the extent of Work to be 
performed by any trade.

§ 1.2.3 Unless otherwise stated in the Contract Documents, words that have well-known technical or construction 
industry meanings are used in the Contract Documents in accordance with such recognized meanings.

§ 1.3 Capitalization
Terms capitalized in these General Conditions include those that are (1) specifically defined, (2) the titles of numbered 
articles, or (3) the titles of other documents published by the American Institute of Architects.

§ 1.4 Interpretation
In the interest of brevity the Contract Documents frequently omit modifying words such as "all" and "any" and articles 
such as "the" and "an," but the fact that a modifier or an article is absent from one statement and appears in another is 
not intended to affect the interpretation of either statement.

§ 1.5 Ownership and Use of Drawings, Specifications, and Other Instruments of Service
§ 1.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective 
Instruments of Service, including the Drawings and Specifications, and retain all common law, statutory, and other 
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors, 
Sub-subcontractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or 
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be 
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 1.5.2 The Contractor, Subcontractors, Sub-subcontractors, and suppliers are authorized to use and reproduce the 
Instruments of Service provided to them, subject to any protocols established pursuant to Sections 1.7 and 1.8, solely 
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if 
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not 
use the Instruments of Service on other projects or for additions to the Project outside the scope of the Work without 
the specific written consent of the Owner, Architect, and the Architect’s consultants.

§ 1.6 Notice
§ 1.6.1 Except as otherwise provided in Section 1.6.2, where the Contract Documents require one party to notify or 
give notice to the other party, such notice shall be provided in writing to the designated representative of the party to 
whom the notice is addressed and shall be deemed to have been duly served if delivered in person, by mail, by courier, 
or by electronic transmission if a method for electronic transmission is set forth in the Agreement.

§ 1.6.2 Notice of Claims as provided in Section 15.1.3 shall be provided in writing and shall be deemed to have been 
duly served only if delivered to the designated representative of the party to whom the notice is addressed by certified 
or registered mail, or by courier providing proof of delivery.

§ 1.7 Digital Data Use and Transmission
The parties shall agree upon protocols governing the transmission and use of Instruments of Service or any other 
information or documentation in digital form. The parties will use AIA Document E203™–2013, Building 
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and 
exchange of digital data.

§ 1.8 Building Information Models Use and Reliance
Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing 
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA 
Document E203™–2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document 
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G202™–2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk 
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building 
information model, and each of their agents and employees.

ARTICLE 2   OWNER
§ 2.1 General
§ 2.1.1 The Owner is the person or entity identified as such in the Agreement and is referred to throughout the Contract 
Documents as if singular in number. The Owner shall designate in writing a representative who shall have express 
authority to bind the Owner with respect to all matters requiring the Owner’s approval or authorization. Except as 
otherwise provided in Section 4.2.1, the Architect does not have such authority. The term "Owner" means the Owner 
or the Owner’s authorized representative.

§ 2.1.2 The Owner shall furnish to the Contractor, within fifteen days after receipt of a written request, information 
necessary and relevant for the Contractor to evaluate, give notice of, or enforce mechanic’s lien rights. Such 
information shall include a correct statement of the record legal title to the property on which the Project is located, 
usually referred to as the site, and the Owner’s interest therein.

§ 2.2 Evidence of the Owner’s Financial Arrangements
§ 2.2.1 Prior to commencement of the Work and upon written request by the Contractor, the Owner shall furnish to the 
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations 
under the Contract. The Contractor shall have no obligation to commence the Work until the Owner provides such 
evidence. If commencement of the Work is delayed under this Section 2.2.1, the Contract Time shall be extended 
appropriately.

§ 2.2.2 Following commencement of the Work and upon written request by the Contractor, the Owner shall furnish to 
the Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations 
under the Contract only if (1) the Owner fails to make payments to the Contractor as the Contract Documents require; 
(2) the Contractor identifies in writing a reasonable concern regarding the Owner’s ability to make payment when due; 
or (3) a change in the Work materially changes the Contract Sum. If the Owner fails to provide such evidence, as 
required, within fourteen days of the Contractor’s request, the Contractor may immediately stop the Work and, in that 
event, shall notify the Owner that the Work has stopped. However, if the request is made because a change in the Work 
materially changes the Contract Sum under (3) above, the Contractor may immediately stop only that portion of the 
Work affected by the change until reasonable evidence is provided. If the Work is stopped under this Section 2.2.2, the 
Contract Time shall be extended appropriately and the Contract Sum shall be increased by the amount of the 
Contractor’s reasonable costs of shutdown, delay and start-up, plus interest as provided in the Contract Documents.

§ 2.2.3 After the Owner furnishes evidence of financial arrangements under this Section 2.2, the Owner shall not 
materially vary such financial arrangements without prior notice to the Contractor.

§ 2.2.4 Where the Owner has designated information furnished under this Section 2.2 as "confidential," the Contractor 
shall keep the information confidential and shall not disclose it to any other person. However, the Contractor may 
disclose "confidential" information, after seven (7) days’ notice to the Owner, where disclosure is required by law, 
including a subpoena or other form of compulsory legal process issued by a court or governmental entity, or by court 
or arbitrator(s) order. The Contractor may also disclose "confidential" information to its employees, consultants, 
sureties, Subcontractors and their employees, Sub-subcontractors, and others who need to know the content of such 
information solely and exclusively for the Project and who agree to maintain the confidentiality of such information.

§ 2.3 Information and Services Required of the Owner
§ 2.3.1 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents, 
including those required under Section 3.7.1, the Owner shall secure and pay for necessary approvals, easements, 
assessments and charges required for construction, use or occupancy of permanent structures or for permanent 
changes in existing facilities.

§ 2.3.2 The Owner shall retain an architect lawfully licensed to practice architecture, or an entity lawfully practicing 
architecture, in the jurisdiction where the Project is located. That person or entity is identified as the Architect in the 
Agreement and is referred to throughout the Contract Documents as if singular in number.
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§ 2.3.3 If the employment of the Architect terminates, the Owner shall employ a successor to whom the Contractor has 
no reasonable objection and whose status under the Contract Documents shall be that of the Architect.

§ 2.3.4 The Owner shall furnish surveys describing physical characteristics, legal limitations and utility locations for 
the site of the Project, and a legal description of the site. The Contractor shall be entitled to rely on the accuracy of 
information furnished by the Owner but shall exercise proper precautions relating to the safe performance of the 
Work.

§ 2.3.5 The Owner shall furnish information or services required of the Owner by the Contract Documents with 
reasonable promptness. The Owner shall also furnish any other information or services under the Owner’s control and 
relevant to the Contractor’s performance of the Work with reasonable promptness after receiving the Contractor’s 
written request for such information or services.

§ 2.3.6 Unless otherwise provided in the Contract Documents, the Owner shall furnish to the Contractor one copy of 
the Contract Documents for purposes of making reproductions pursuant to Section 1.5.2.

§ 2.4 Owner’s Right to Stop the Work
If the Contractor fails to correct Work that is not in accordance with the requirements of the Contract Documents as 
required by Section 12.2 or repeatedly fails to carry out Work in accordance with the Contract Documents, the Owner 
may issue a written order to the Contractor to stop the Work, or any portion thereof, until the cause for such order has 
been eliminated; however, the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner 
to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by 
Section 6.1.3.

§ 2.5 Owner’s Right to Carry Out the Work
If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents and fails 
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or 
neglect with diligence and promptness, the Owner may, without prejudice to other remedies the Owner may have, 
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to 
prior approval of the Architect and the Architect may, pursuant to Section 9.5.1, withhold or nullify a Certificate for 
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of 
correcting such deficiencies, including Owner’s expenses and compensation for the Architect’s additional services 
made necessary by such default, neglect, or failure. If current and future payments are not sufficient to cover such 
amounts, the Contractor shall pay the difference to the Owner. If the Contractor disagrees with the actions of the 
Owner or the Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to 
Article 15.

ARTICLE 3   CONTRACTOR
§ 3.1 General
§ 3.1.1 The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the 
Contract Documents as if singular in number. The Contractor shall be lawfully licensed, if required in the jurisdiction 
where the Project is located. The Contractor shall designate in writing a representative who shall have express 
authority to bind the Contractor with respect to all matters under this Contract. The term "Contractor" means the 
Contractor or the Contractor’s authorized representative.

§ 3.1.2 The Contractor shall perform the Work in accordance with the Contract Documents.

§ 3.1.3 The Contractor shall not be relieved of its obligations to perform the Work in accordance with the Contract 
Documents either by activities or duties of the Architect in the Architect’s administration of the Contract, or by tests, 
inspections or approvals required or performed by persons or entities other than the Contractor.

§ 3.2 Review of Contract Documents and Field Conditions by Contractor
§ 3.2.1 Execution of the Contract by the Contractor is a representation that the Contractor has visited the site, become 
generally familiar with local conditions under which the Work is to be performed, and correlated personal 
observations with requirements of the Contract Documents.
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§ 3.2.2 Because the Contract Documents are complementary, the Contractor shall, before starting each portion of the 
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the 
information furnished by the Owner pursuant to Section 2.3.4, shall take field measurements of any existing 
conditions related to that portion of the Work, and shall observe any conditions at the site affecting it. These 
obligations are for the purpose of facilitating coordination and construction by the Contractor and are not for the 
purpose of discovering errors, omissions, or inconsistencies in the Contract Documents; however, the Contractor shall 
promptly report to the Architect any errors, inconsistencies or omissions discovered by or made known to the 
Contractor as a request for information in such form as the Architect may require. It is recognized that the Contractor’s 
review is made in the Contractor’s capacity as a contractor and not as a licensed design professional, unless otherwise 
specifically provided in the Contract Documents.

§ 3.2.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws, 
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall 
promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for 
information in such form as the Architect may require.

§ 3.2.4 If the Contractor believes that additional cost or time is involved because of clarifications or instructions the 
Architect issues in response to the Contractor’s notices or requests for information pursuant to Sections 3.2.2 or 3.2.3, 
the Contractor shall submit Claims as provided in Article 15. If the Contractor fails to perform the obligations of 
Sections 3.2.2 or 3.2.3, the Contractor shall pay such costs and damages to the Owner, subject to Section 15.1.7, as 
would have been avoided if the Contractor had performed such obligations. If the Contractor performs those 
obligations, the Contractor shall not be liable to the Owner or Architect for damages resulting from errors, 
inconsistencies or omissions in the Contract Documents, for differences between field measurements or conditions 
and the Contract Documents, or for nonconformities of the Contract Documents to applicable laws, statutes, 
ordinances, codes, rules and regulations, and lawful orders of public authorities.

§ 3.3 Supervision and Construction Procedures
§ 3.3.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The 
Contractor shall be solely responsible for, and have control over, construction means, methods, techniques, sequences, 
and procedures, and for coordinating all portions of the Work under the Contract. If the Contract Documents give 
specific instructions concerning construction means, methods, techniques, sequences, or procedures, the Contractor 
shall evaluate the jobsite safety thereof and shall be solely responsible for the jobsite safety of such means, methods, 
techniques, sequences, or procedures. If the Contractor determines that such means, methods, techniques, sequences 
or procedures may not be safe, the Contractor shall give timely notice to the Owner and Architect, and shall propose 
alternative means, methods, techniques, sequences, or procedures. The Architect shall evaluate the proposed 
alternative solely for conformance with the design intent for the completed construction. Unless the Architect objects 
to the Contractor’s proposed alternative, the Contractor shall perform the Work using its alternative means, methods, 
techniques, sequences, or procedures. 

§ 3.3.2 The Contractor shall be responsible to the Owner for acts and omissions of the Contractor’s employees, 
Subcontractors and their agents and employees, and other persons or entities performing portions of the Work for, or 
on behalf of, the Contractor or any of its Subcontractors.

§ 3.3.3 The Contractor shall be responsible for inspection of portions of Work already performed to determine that 
such portions are in proper condition to receive subsequent Work.

§ 3.4 Labor and Materials
§ 3.4.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, 
materials, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other 
facilities and services necessary for proper execution and completion of the Work, whether temporary or permanent 
and whether or not incorporated or to be incorporated in the Work.

§ 3.4.2 Except in the case of minor changes in the Work approved by the Architect in accordance with Section 3.12.8 
or ordered by the Architect in accordance with Section 7.4, the Contractor may make substitutions only with the 
consent of the Owner, after evaluation by the Architect and in accordance with a Change Order or Construction 
Change Directive.
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§ 3.4.3 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other 
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not properly 
skilled in tasks assigned to them.

§ 3.5 Warranty
§ 3.5.1 The Contractor warrants to the Owner and Architect that materials and equipment furnished under the Contract 
will be of good quality and new unless the Contract Documents require or permit otherwise. The Contractor further 
warrants that the Work will conform to the requirements of the Contract Documents and will be free from defects, 
except for those inherent in the quality of the Work the Contract Documents require or permit. Work, materials, or 
equipment not conforming to these requirements may be considered defective. The Contractor’s warranty excludes 
remedy for damage or defect caused by abuse, alterations to the Work not executed by the Contractor, improper or 
insufficient maintenance, improper operation, or normal wear and tear and normal usage. If required by the Architect, 
the Contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

§ 3.5.2 All material, equipment, or other special warranties required by the Contract Documents shall be issued in the 
name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 9.8.4.

§ 3.6 Taxes
The Contractor shall pay sales, consumer, use and similar taxes for the Work provided by the Contractor that are 
legally enacted when bids are received or negotiations concluded, whether or not yet effective or merely scheduled to 
go into effect.

§ 3.7 Permits, Fees, Notices and Compliance with Laws
§ 3.7.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building 
permit as well as for other permits, fees, licenses, and inspections by government agencies necessary for proper 
execution and completion of the Work that are customarily secured after execution of the Contract and legally required 
at the time bids are received or negotiations concluded.

§ 3.7.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities applicable to performance of the Work.

§ 3.7.3 If the Contractor performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules 
and regulations, or lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such 
Work and shall bear the costs attributable to correction.

§ 3.7.4 Concealed or Unknown Conditions
If the Contractor encounters conditions at the site that are (1) subsurface or otherwise concealed physical conditions 
that differ materially from those indicated in the Contract Documents or (2) unknown physical conditions of an 
unusual nature that differ materially from those ordinarily found to exist and generally recognized as inherent in 
construction activities of the character provided for in the Contract Documents, the Contractor shall promptly provide 
notice to the Owner and the Architect before conditions are disturbed and in no event later than 14 days after first 
observance of the conditions. The Architect will promptly investigate such conditions and, if the Architect determines 
that they differ materially and cause an increase or decrease in the Contractor’s cost of, or time required for, 
performance of any part of the Work, will recommend that an equitable adjustment be made in the Contract Sum or 
Contract Time, or both. If the Architect determines that the conditions at the site are not materially different from those 
indicated in the Contract Documents and that no change in the terms of the Contract is justified, the Architect shall 
promptly notify the Owner and Contractor, stating the reasons. If either party disputes the Architect’s determination or 
recommendation, that party may submit a Claim as provided in Article 15.

§ 3.7.5 If, in the course of the Work, the Contractor encounters human remains or recognizes the existence of burial 
markers, archaeological sites or wetlands not indicated in the Contract Documents, the Contractor shall immediately 
suspend any operations that would affect them and shall notify the Owner and Architect. Upon receipt of such notice, 
the Owner shall promptly take any action necessary to obtain governmental authorization required to resume the 
operations. The Contractor shall continue to suspend such operations until otherwise instructed by the Owner but shall 
continue with all other operations that do not affect those remains or features. Requests for adjustments in the Contract 
Sum and Contract Time arising from the existence of such remains or features may be made as provided in Article 15.
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§ 3.8 Allowances
§ 3.8.1 The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. Items 
covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but 
the Contractor shall not be required to employ persons or entities to whom the Contractor has reasonable objection.

§ 3.8.2 Unless otherwise provided in the Contract Documents,
.1 allowances shall cover the cost to the Contractor of materials and equipment delivered at the site and all 

required taxes, less applicable trade discounts;
.2 Contractor’s costs for unloading and handling at the site, labor, installation costs, overhead, profit, and 

other expenses contemplated for stated allowance amounts shall be included in the Contract Sum but 
not in the allowances; and

.3 whenever costs are more than or less than allowances, the Contract Sum shall be adjusted accordingly 
by Change Order. The amount of the Change Order shall reflect (1) the difference between actual costs 
and the allowances under Section 3.8.2.1 and (2) changes in Contractor’s costs under Section 3.8.2.2.

§ 3.8.3 Materials and equipment under an allowance shall be selected by the Owner with reasonable promptness.

§ 3.9 Superintendent
§ 3.9.1 The Contractor shall employ a competent superintendent and necessary assistants who shall be in attendance at 
the Project site during performance of the Work. The superintendent shall represent the Contractor, and 
communications given to the superintendent shall be as binding as if given to the Contractor.

§ 3.9.2 The Contractor, as soon as practicable after award of the Contract, shall notify the Owner and Architect of the 
name and qualifications of a proposed superintendent. Within 14 days of receipt of the information, the Architect may 
notify the Contractor, stating whether the Owner or the Architect (1) has reasonable objection to the proposed 
superintendent or (2) requires additional time for review. Failure of the Architect to provide notice within the 14-day 
period shall constitute notice of no reasonable objection.

§ 3.9.3 The Contractor shall not employ a proposed superintendent to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not change the superintendent without the Owner’s consent, 
which shall not unreasonably be withheld or delayed.

§ 3.10 Contractor’s Construction and Submittal Schedules
§ 3.10.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s 
information a Contractor’s construction schedule for the Work. The schedule shall contain detail appropriate for the 
Project, including (1) the date of commencement of the Work, interim schedule milestone dates, and the date of 
Substantial Completion; (2) an apportionment of the Work by construction activity; and (3) the time required for 
completion of each portion of the Work. The schedule shall provide for the orderly progression of the Work to 
completion and shall not exceed time limits current under the Contract Documents. The schedule shall be revised at 
appropriate intervals as required by the conditions of the Work and Project.

§ 3.10.2 The Contractor, promptly after being awarded the Contract and thereafter as necessary to maintain a current 
submittal schedule, shall submit a submittal schedule for the Architect’s approval. The Architect’s approval shall not 
be unreasonably delayed or withheld. The submittal schedule shall (1) be coordinated with the Contractor’s 
construction schedule, and (2) allow the Architect reasonable time to review submittals. If the Contractor fails to 
submit a submittal schedule, or fails to provide submittals in accordance with the approved submittal schedule, the 
Contractor shall not be entitled to any increase in Contract Sum or extension of Contract Time based on the time 
required for review of submittals.

§ 3.10.3 The Contractor shall perform the Work in general accordance with the most recent schedules submitted to the 
Owner and Architect.

§ 3.11 Documents and Samples at the Site
The Contractor shall make available, at the Project site, the Contract Documents, including Change Orders, 
Construction Change Directives, and other Modifications, in good order and marked currently to indicate field 
changes and selections made during construction, and the approved Shop Drawings, Product Data, Samples, and 
similar required submittals. These shall be in electronic form or paper copy, available to the Architect and Owner, and 
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delivered to the Architect for submittal to the Owner upon completion of the Work as a record of the Work as 
constructed.

§ 3.12 Shop Drawings, Product Data and Samples
§ 3.12.1 Shop Drawings are drawings, diagrams, schedules, and other data specially prepared for the Work by the 
Contractor or a Subcontractor, Sub-subcontractor, manufacturer, supplier, or distributor to illustrate some portion of 
the Work.

§ 3.12.2 Product Data are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and 
other information furnished by the Contractor to illustrate materials or equipment for some portion of the Work.

§ 3.12.3 Samples are physical examples that illustrate materials, equipment, or workmanship, and establish standards 
by which the Work will be judged.

§ 3.12.4 Shop Drawings, Product Data, Samples, and similar submittals are not Contract Documents. Their purpose is 
to demonstrate how the Contractor proposes to conform to the information given and the design concept expressed in 
the Contract Documents for those portions of the Work for which the Contract Documents require submittals. Review 
by the Architect is subject to the limitations of Section 4.2.7. Informational submittals upon which the Architect is not 
expected to take responsive action may be so identified in the Contract Documents. Submittals that are not required by 
the Contract Documents may be returned by the Architect without action.

§ 3.12.5 The Contractor shall review for compliance with the Contract Documents, approve, and submit to the 
Architect, Shop Drawings, Product Data, Samples, and similar submittals required by the Contract Documents, in 
accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness and in such sequence as to cause no delay in the Work or in the activities of the 
Owner or of Separate Contractors.

§ 3.12.6 By submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the 
Owner and Architect that the Contractor has (1) reviewed and approved them, (2) determined and verified materials, 
field measurements and field construction criteria related thereto, or will do so, and (3) checked and coordinated the 
information contained within such submittals with the requirements of the Work and of the Contract Documents.

§ 3.12.7 The Contractor shall perform no portion of the Work for which the Contract Documents require submittal and 
review of Shop Drawings, Product Data, Samples, or similar submittals, until the respective submittal has been 
approved by the Architect.

§ 3.12.8 The Work shall be in accordance with approved submittals except that the Contractor shall not be relieved of 
responsibility for deviations from the requirements of the Contract Documents by the Architect’s approval of Shop 
Drawings, Product Data, Samples, or similar submittals, unless the Contractor has specifically notified the Architect 
of such deviation at the time of submittal and (1) the Architect has given written approval to the specific deviation as a 
minor change in the Work, or (2) a Change Order or Construction Change Directive has been issued authorizing the 
deviation. The Contractor shall not be relieved of responsibility for errors or omissions in Shop Drawings, Product 
Data, Samples, or similar submittals, by the Architect’s approval thereof.

§ 3.12.9 The Contractor shall direct specific attention, in writing or on resubmitted Shop Drawings, Product Data, 
Samples, or similar submittals, to revisions other than those requested by the Architect on previous submittals. In the 
absence of such notice, the Architect’s approval of a resubmission shall not apply to such revisions.

§ 3.12.10 The Contractor shall not be required to provide professional services that constitute the practice of 
architecture or engineering unless such services are specifically required by the Contract Documents for a portion of 
the Work or unless the Contractor needs to provide such services in order to carry out the Contractor’s responsibilities 
for construction means, methods, techniques, sequences, and procedures. The Contractor shall not be required to 
provide professional services in violation of applicable law.

§ 3.12.10.1 If professional design services or certifications by a design professional related to systems, materials, or 
equipment are specifically required of the Contractor by the Contract Documents, the Owner and the Architect will 
specify all performance and design criteria that such services must satisfy. The Contractor shall be entitled to rely 
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upon the adequacy and accuracy of the performance and design criteria provided in the Contract Documents. The 
Contractor shall cause such services or certifications to be provided by an appropriately licensed design professional, 
whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings, and 
other submittals prepared by such professional. Shop Drawings, and other submittals related to the Work, designed or 
certified by such professional, if prepared by others, shall bear such professional’s written approval when submitted to 
the Architect. The Owner and the Architect shall be entitled to rely upon the adequacy and accuracy of the services, 
certifications, and approvals performed or provided by such design professionals, provided the Owner and Architect 
have specified to the Contractor the performance and design criteria that such services must satisfy. Pursuant to this 
Section 3.12.10, the Architect will review and approve or take other appropriate action on submittals only for the 
limited purpose of checking for conformance with information given and the design concept expressed in the Contract 
Documents.

§ 3.12.10.2 If the Contract Documents require the Contractor’s design professional to certify that the Work has been 
performed in accordance with the design criteria, the Contractor shall furnish such certifications to the Architect at the 
time and in the form specified by the Architect.

§ 3.13 Use of Site
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes, 
rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably 
encumber the site with materials or equipment.

§ 3.14 Cutting and Patching
§ 3.14.1 The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or to make 
its parts fit together properly. All areas requiring cutting, fitting, or patching shall be restored to the condition existing 
prior to the cutting, fitting, or patching, unless otherwise required by the Contract Documents.

§ 3.14.2 The Contractor shall not damage or endanger a portion of the Work or fully or partially completed 
construction of the Owner or Separate Contractors by cutting, patching, or otherwise altering such construction, or by 
excavation. The Contractor shall not cut or otherwise alter construction by the Owner or a Separate Contractor except 
with written consent of the Owner and of the Separate Contractor. Consent shall not be unreasonably withheld. The 
Contractor shall not unreasonably withhold, from the Owner or a Separate Contractor, its consent to cutting or 
otherwise altering the Work.

§ 3.15 Cleaning Up
§ 3.15.1 The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and 
rubbish caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste 
materials, rubbish, the Contractor’s tools, construction equipment, machinery, and surplus materials from and about 
the Project.

§ 3.15.2 If the Contractor fails to clean up as provided in the Contract Documents, the Owner may do so and the Owner 
shall be entitled to reimbursement from the Contractor.

§ 3.16 Access to Work
The Contractor shall provide the Owner and Architect with access to the Work in preparation and progress wherever 
located.

§ 3.17 Royalties, Patents and Copyrights
The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of 
copyrights and patent rights and shall hold the Owner and Architect harmless from loss on account thereof, but shall 
not be responsible for defense or loss when a particular design, process, or product of a particular manufacturer or 
manufacturers is required by the Contract Documents, or where the copyright violations are contained in Drawings, 
Specifications, or other documents prepared by the Owner or Architect. However, if an infringement of a copyright or 
patent is discovered by, or made known to, the Contractor, the Contractor shall be responsible for the loss unless the 
information is promptly furnished to the Architect.
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§ 3.18 Indemnification
§ 3.18.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner, Architect, 
Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses, and 
expenses, including but not limited to attorneys’ fees, arising out of or resulting from performance of the Work, 
provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease or death, or to 
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent 
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for 
whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a 
party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or 
obligations of indemnity that would otherwise exist as to a party or person described in this Section 3.18.

§ 3.18.2 In claims against any person or entity indemnified under this Section 3.18 by an employee of the Contractor, a 
Subcontractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
indemnification obligation under Section 3.18.1 shall not be limited by a limitation on amount or type of damages, 
compensation, or benefits payable by or for the Contractor or a Subcontractor under workers’ compensation acts, 
disability benefit acts, or other employee benefit acts.

ARTICLE 4   ARCHITECT
§ 4.1 General
§ 4.1.1 The Architect is the person or entity retained by the Owner pursuant to Section 2.3.2 and identified as such in 
the Agreement.

§ 4.1.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents 
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent 
shall not be unreasonably withheld.

§ 4.2 Administration of the Contract
§ 4.2.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be 
an Owner’s representative during construction until the date the Architect issues the final Certificate for Payment. The 
Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents.

§ 4.2.2 The Architect will visit the site at intervals appropriate to the stage of construction, or as otherwise agreed with 
the Owner, to become generally familiar with the progress and quality of the portion of the Work completed, and to 
determine in general if the Work observed is being performed in a manner indicating that the Work, when fully 
completed, will be in accordance with the Contract Documents. However, the Architect will not be required to make 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work. The Architect will not have 
control over, charge of, or responsibility for the construction means, methods, techniques, sequences or procedures, or 
for the safety precautions and programs in connection with the Work, since these are solely the Contractor’s rights and 
responsibilities under the Contract Documents.

§ 4.2.3 On the basis of the site visits, the Architect will keep the Owner reasonably informed about the progress and 
quality of the portion of the Work completed, and promptly report to the Owner (1) known deviations from the 
Contract Documents, (2) known deviations from the most recent construction schedule submitted by the Contractor, 
and (3) defects and deficiencies observed in the Work. The Architect will not be responsible for the Contractor’s 
failure to perform the Work in accordance with the requirements of the Contract Documents. The Architect will not 
have control over or charge of, and will not be responsible for acts or omissions of, the Contractor, Subcontractors, or 
their agents or employees, or any other persons or entities performing portions of the Work.

§ 4.2.4 Communications 
The Owner and Contractor shall include the Architect in all communications that relate to or affect the Architect’s 
services or professional responsibilities. The Owner shall promptly notify the Architect of the substance of any direct 
communications between the Owner and the Contractor otherwise relating to the Project. Communications by and 
with the Architect’s consultants shall be through the Architect. Communications by and with Subcontractors and 
suppliers shall be through the Contractor. Communications by and with Separate Contractors shall be through the 
Owner. The Contract Documents may specify other communication protocols.
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§ 4.2.5 Based on the Architect’s evaluations of the Contractor’s Applications for Payment, the Architect will review 
and certify the amounts due the Contractor and will issue Certificates for Payment in such amounts.

§ 4.2.6 The Architect has authority to reject Work that does not conform to the Contract Documents. Whenever the 
Architect considers it necessary or advisable, the Architect will have authority to require inspection or testing of the 
Work in accordance with Sections 13.4.2 and 13.4.3, whether or not the Work is fabricated, installed or completed. 
However, neither this authority of the Architect nor a decision made in good faith either to exercise or not to exercise 
such authority shall give rise to a duty or responsibility of the Architect to the Contractor, Subcontractors, suppliers, 
their agents or employees, or other persons or entities performing portions of the Work.

§ 4.2.7 The Architect will review and approve, or take other appropriate action upon, the Contractor’s submittals such 
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with 
information given and the design concept expressed in the Contract Documents. The Architect’s action will be taken 
in accordance with the submittal schedule approved by the Architect or, in the absence of an approved submittal 
schedule, with reasonable promptness while allowing sufficient time in the Architect’s professional judgment to 
permit adequate review. Review of such submittals is not conducted for the purpose of determining the accuracy and 
completeness of other details such as dimensions and quantities, or for substantiating instructions for installation or 
performance of equipment or systems, all of which remain the responsibility of the Contractor as required by the 
Contract Documents. The Architect’s review of the Contractor’s submittals shall not relieve the Contractor of the 
obligations under Sections 3.3, 3.5, and 3.12. The Architect’s review shall not constitute approval of safety 
precautions or of any construction means, methods, techniques, sequences, or procedures. The Architect’s approval of 
a specific item shall not indicate approval of an assembly of which the item is a component.

§ 4.2.8 The Architect will prepare Change Orders and Construction Change Directives, and may order minor changes 
in the Work as provided in Section 7.4. The Architect will investigate and make determinations and recommendations 
regarding concealed and unknown conditions as provided in Section 3.7.4.

§ 4.2.9 The Architect will conduct inspections to determine the date or dates of Substantial Completion and the date of 
final completion; issue Certificates of Substantial Completion pursuant to Section 9.8; receive and forward to the 
Owner, for the Owner’s review and records, written warranties and related documents required by the Contract and 
assembled by the Contractor pursuant to Section 9.10; and issue a final Certificate for Payment pursuant to 
Section 9.10.

§ 4.2.10 If the Owner and Architect agree, the Architect will provide one or more Project representatives to assist in 
carrying out the Architect’s responsibilities at the site. The Owner shall notify the Contractor of any change in the 
duties, responsibilities and limitations of authority of the Project representatives.

§ 4.2.11 The Architect will interpret and decide matters concerning performance under, and requirements of, the 
Contract Documents on written request of either the Owner or Contractor. The Architect’s response to such requests 
will be made in writing within any time limits agreed upon or otherwise with reasonable promptness.

§ 4.2.12 Interpretations and decisions of the Architect will be consistent with the intent of, and reasonably inferable 
from, the Contract Documents and will be in writing or in the form of drawings. When making such interpretations 
and decisions, the Architect will endeavor to secure faithful performance by both Owner and Contractor, will not show 
partiality to either, and will not be liable for results of interpretations or decisions rendered in good faith.

§ 4.2.13 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent 
expressed in the Contract Documents.

§ 4.2.14 The Architect will review and respond to requests for information about the Contract Documents. The 
Architect’s response to such requests will be made in writing within any time limits agreed upon or otherwise with 
reasonable promptness. If appropriate, the Architect will prepare and issue supplemental Drawings and Specifications 
in response to the requests for information.
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ARTICLE 5   SUBCONTRACTORS
§ 5.1 Definitions
§ 5.1.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the 
Work at the site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number 
and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not 
include a Separate Contractor or the subcontractors of a Separate Contractor.

§ 5.1.2 A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform 
a portion of the Work at the site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if 
singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

§ 5.2 Award of Subcontracts and Other Contracts for Portions of the Work
§ 5.2.1 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the 
Contract, shall notify the Owner and Architect of the persons or entities proposed for each principal portion of the 
Work, including those who are to furnish materials or equipment fabricated to a special design. Within 14 days of 
receipt of the information, the Architect may notify the Contractor whether the Owner or the Architect (1) has 
reasonable objection to any such proposed person or entity or (2) requires additional time for review. Failure of the 
Architect to provide notice within the 14-day period shall constitute notice of no reasonable objection.

§ 5.2.2 The Contractor shall not contract with a proposed person or entity to whom the Owner or Architect has made 
reasonable and timely objection. The Contractor shall not be required to contract with anyone to whom the Contractor 
has made reasonable objection.

§ 5.2.3 If the Owner or Architect has reasonable objection to a person or entity proposed by the Contractor, the 
Contractor shall propose another to whom the Owner or Architect has no reasonable objection. If the proposed but 
rejected Subcontractor was reasonably capable of performing the Work, the Contract Sum and Contract Time shall be 
increased or decreased by the difference, if any, occasioned by such change, and an appropriate Change Order shall be 
issued before commencement of the substitute Subcontractor’s Work. However, no increase in the Contract Sum or 
Contract Time shall be allowed for such change unless the Contractor has acted promptly and responsively in 
submitting names as required.

§ 5.2.4 The Contractor shall not substitute a Subcontractor, person, or entity for one previously selected if the Owner or 
Architect makes reasonable objection to such substitution.

§ 5.3 Subcontractual Relations
By appropriate written agreement, the Contractor shall require each Subcontractor, to the extent of the Work to be 
performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume 
toward the Contractor all the obligations and responsibilities, including the responsibility for safety of the 
Subcontractor’s Work that the Contractor, by these Contract Documents, assumes toward the Owner and Architect. 
Each subcontract agreement shall preserve and protect the rights of the Owner and Architect under the Contract 
Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not 
prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract 
agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract 
Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into 
similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, 
prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will 
be bound, and, upon written request of the Subcontractor, identify to the Subcontractor terms and conditions of the 
proposed subcontract agreement that may be at variance with the Contract Documents. Subcontractors will similarly 
make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

§ 5.4 Contingent Assignment of Subcontracts
§ 5.4.1 Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner, provided that

.1 assignment is effective only after termination of the Contract by the Owner for cause pursuant to 
Section 14.2 and only for those subcontract agreements that the Owner accepts by notifying the 
Subcontractor and Contractor; and

.2 assignment is subject to the prior rights of the surety, if any, obligated under bond relating to the 
Contract.
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When the Owner accepts the assignment of a subcontract agreement, the Owner assumes the Contractor’s rights and 
obligations under the subcontract.

§ 5.4.2 Upon such assignment, if the Work has been suspended for more than 30 days, the Subcontractor’s 
compensation shall be equitably adjusted for increases in cost resulting from the suspension.

§ 5.4.3 Upon assignment to the Owner under this Section 5.4, the Owner may further assign the subcontract to a 
successor contractor or other entity. If the Owner assigns the subcontract to a successor contractor or other entity, the 
Owner shall nevertheless remain legally responsible for all of the successor contractor’s obligations under the 
subcontract.

ARTICLE 6   CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS
§ 6.1 Owner’s Right to Perform Construction and to Award Separate Contracts
§ 6.1.1 The term "Separate Contractor(s)" shall mean other contractors retained by the Owner under separate 
agreements. The Owner reserves the right to perform construction or operations related to the Project with the 
Owner’s own forces, and with Separate Contractors retained under Conditions of the Contract substantially similar to 
those of this Contract, including those provisions of the Conditions of the Contract related to insurance and waiver of 
subrogation.

§ 6.1.2 When separate contracts are awarded for different portions of the Project or other construction or operations on 
the site, the term "Contractor" in the Contract Documents in each case shall mean the Contractor who executes each 
separate Owner-Contractor Agreement.

§ 6.1.3 The Owner shall provide for coordination of the activities of the Owner’s own forces and of each Separate 
Contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with any 
Separate Contractors and the Owner in reviewing their construction schedules. The Contractor shall make any 
revisions to its construction schedule deemed necessary after a joint review and mutual agreement. The construction 
schedules shall then constitute the schedules to be used by the Contractor, Separate Contractors, and the Owner until 
subsequently revised.

§ 6.1.4 Unless otherwise provided in the Contract Documents, when the Owner performs construction or operations 
related to the Project with the Owner’s own forces or with Separate Contractors, the Owner or its Separate Contractors 
shall have the same obligations and rights that the Contractor has under the Conditions of the Contract, including, 
without excluding others, those stated in Article 3, this Article 6, and Articles 10, 11, and 12.

§ 6.2 Mutual Responsibility
§ 6.2.1 The Contractor shall afford the Owner and Separate Contractors reasonable opportunity for introduction and 
storage of their materials and equipment and performance of their activities, and shall connect and coordinate the 
Contractor’s construction and operations with theirs as required by the Contract Documents.

§ 6.2.2 If part of the Contractor’s Work depends for proper execution or results upon construction or operations by the 
Owner or a Separate Contractor, the Contractor shall, prior to proceeding with that portion of the Work, promptly 
notify the Architect of apparent discrepancies or defects in the construction or operations by the Owner or Separate 
Contractor that would render it unsuitable for proper execution and results of the Contractor’s Work. Failure of the 
Contractor to notify the Architect of apparent discrepancies or defects prior to proceeding with the Work shall 
constitute an acknowledgment that the Owner’s or Separate Contractor’s completed or partially completed 
construction is fit and proper to receive the Contractor’s Work. The Contractor shall not be responsible for 
discrepancies or defects in the construction or operations by the Owner or Separate Contractor that are not apparent.

§ 6.2.3 The Contractor shall reimburse the Owner for costs the Owner incurs that are payable to a Separate Contractor 
because of the Contractor’s delays, improperly timed activities or defective construction. The Owner shall be 
responsible to the Contractor for costs the Contractor incurs because of a Separate Contractor’s delays, improperly 
timed activities, damage to the Work or defective construction.

§ 6.2.4 The Contractor shall promptly remedy damage that the Contractor wrongfully causes to completed or partially 
completed construction or to property of the Owner or Separate Contractor as provided in Section 10.2.5.
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§ 6.2.5 The Owner and each Separate Contractor shall have the same responsibilities for cutting and patching as are 
described for the Contractor in Section 3.14.

§ 6.3 Owner’s Right to Clean Up
If a dispute arises among the Contractor, Separate Contractors, and the Owner as to the responsibility under their 
respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish, the 
Owner may clean up and the Architect will allocate the cost among those responsible.

ARTICLE 7   CHANGES IN THE WORK
§ 7.1 General
§ 7.1.1 Changes in the Work may be accomplished after execution of the Contract, and without invalidating the 
Contract, by Change Order, Construction Change Directive or order for a minor change in the Work, subject to the 
limitations stated in this Article 7 and elsewhere in the Contract Documents.

§ 7.1.2 A Change Order shall be based upon agreement among the Owner, Contractor, and Architect. A Construction 
Change Directive requires agreement by the Owner and Architect and may or may not be agreed to by the Contractor. 
An order for a minor change in the Work may be issued by the Architect alone.

§ 7.1.3 Changes in the Work shall be performed under applicable provisions of the Contract Documents. The 
Contractor shall proceed promptly with changes in the Work, unless otherwise provided in the Change Order, 
Construction Change Directive, or order for a minor change in the Work.

§ 7.2 Change Orders
§ 7.2.1 A Change Order is a written instrument prepared by the Architect and signed by the Owner, Contractor, and 
Architect stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Sum; and

.3 The extent of the adjustment, if any, in the Contract Time.

§ 7.3 Construction Change Directives
§ 7.3.1 A Construction Change Directive is a written order prepared by the Architect and signed by the Owner and 
Architect, directing a change in the Work prior to agreement on adjustment, if any, in the Contract Sum or Contract 
Time, or both. The Owner may by Construction Change Directive, without invalidating the Contract, order changes in 
the Work within the general scope of the Contract consisting of additions, deletions, or other revisions, the Contract 
Sum and Contract Time being adjusted accordingly.

§ 7.3.2 A Construction Change Directive shall be used in the absence of total agreement on the terms of a Change 
Order.

§ 7.3.3 If the Construction Change Directive provides for an adjustment to the Contract Sum, the adjustment shall be 
based on one of the following methods:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to 
permit evaluation;

.2 Unit prices stated in the Contract Documents or subsequently agreed upon;

.3 Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or 
percentage fee; or

.4 As provided in Section 7.3.4.

§ 7.3.4 If the Contractor does not respond promptly or disagrees with the method for adjustment in the Contract Sum, 
the Architect shall determine the adjustment on the basis of reasonable expenditures and savings of those performing 
the Work attributable to the change, including, in case of an increase in the Contract Sum, an amount for overhead and 
profit as set forth in the Agreement, or if no such amount is set forth in the Agreement, a reasonable amount. In such 
case, and also under Section 7.3.3.3, the Contractor shall keep and present, in such form as the Architect may 
prescribe, an itemized accounting together with appropriate supporting data. Unless otherwise provided in the 
Contract Documents, costs for the purposes of this Section 7.3.4 shall be limited to the following:
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.1 Costs of labor, including applicable payroll taxes, fringe benefits required by agreement or custom, 
workers’ compensation insurance, and other employee costs approved by the Architect;

.2 Costs of materials, supplies, and equipment, including cost of transportation, whether incorporated or 
consumed;

.3 Rental costs of machinery and equipment, exclusive of hand tools, whether rented from the Contractor 
or others;

.4 Costs of premiums for all bonds and insurance, permit fees, and sales, use, or similar taxes, directly 
related to the change; and

.5 Costs of supervision and field office personnel directly attributable to the change.

§ 7.3.5 If the Contractor disagrees with the adjustment in the Contract Time, the Contractor may make a Claim in 
accordance with applicable provisions of Article 15.

§ 7.3.6 Upon receipt of a Construction Change Directive, the Contractor shall promptly proceed with the change in the 
Work involved and advise the Architect of the Contractor’s agreement or disagreement with the method, if any, 
provided in the Construction Change Directive for determining the proposed adjustment in the Contract Sum or 
Contract Time.

§ 7.3.7 A Construction Change Directive signed by the Contractor indicates the Contractor’s agreement therewith, 
including adjustment in Contract Sum and Contract Time or the method for determining them. Such agreement shall 
be effective immediately and shall be recorded as a Change Order.

§ 7.3.8 The amount of credit to be allowed by the Contractor to the Owner for a deletion or change that results in a net 
decrease in the Contract Sum shall be actual net cost as confirmed by the Architect. When both additions and credits 
covering related Work or substitutions are involved in a change, the allowance for overhead and profit shall be figured 
on the basis of net increase, if any, with respect to that change.

§ 7.3.9 Pending final determination of the total cost of a Construction Change Directive to the Owner, the Contractor 
may request payment for Work completed under the Construction Change Directive in Applications for Payment. The 
Architect will make an interim determination for purposes of monthly certification for payment for those costs and 
certify for payment the amount that the Architect determines, in the Architect’s professional judgment, to be 
reasonably justified. The Architect’s interim determination of cost shall adjust the Contract Sum on the same basis as 
a Change Order, subject to the right of either party to disagree and assert a Claim in accordance with Article 15.

§ 7.3.10 When the Owner and Contractor agree with a determination made by the Architect concerning the adjustments 
in the Contract Sum and Contract Time, or otherwise reach agreement upon the adjustments, such agreement shall be 
effective immediately and the Architect will prepare a Change Order. Change Orders may be issued for all or any part 
of a Construction Change Directive.

§ 7.4 Minor Changes in the Work
The Architect may order minor changes in the Work that are consistent with the intent of the Contract Documents and 
do not involve an adjustment in the Contract Sum or an extension of the Contract Time. The Architect’s order for 
minor changes shall be in writing. If the Contractor believes that the proposed minor change in the Work will affect the 
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the 
change in the Work. If the Contractor performs the Work set forth in the Architect’s order for a minor change without 
prior notice to the Architect that such change will affect the Contract Sum or Contract Time, the Contractor waives any 
adjustment to the Contract Sum or extension of the Contract Time.

ARTICLE 8   TIME
§ 8.1 Definitions
§ 8.1.1 Unless otherwise provided, Contract Time is the period of time, including authorized adjustments, allotted in 
the Contract Documents for Substantial Completion of the Work.

§ 8.1.2 The date of commencement of the Work is the date established in the Agreement.

§ 8.1.3 The date of Substantial Completion is the date certified by the Architect in accordance with Section 9.8.

NOT F
OR B

ID
DIN

G



Init.

/

AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The 
American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. 
Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be 
prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:54:08 ET on 01/08/2019 under Order 
No.1716186716 which expires on 08/15/2019, and is not for resale.
User Notes: (1447379532)

24

§ 8.1.4 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically 
defined.

§ 8.2 Progress and Completion
§ 8.2.1 Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement, 
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 8.2.2 The Contractor shall not knowingly, except by agreement or instruction of the Owner in writing, commence the 
Work prior to the effective date of insurance required to be furnished by the Contractor and Owner.

§ 8.2.3 The Contractor shall proceed expeditiously with adequate forces and shall achieve Substantial Completion 
within the Contract Time.

§ 8.3 Delays and Extensions of Time
§ 8.3.1 If the Contractor is delayed at any time in the commencement or progress of the Work by (1) an act or neglect of 
the Owner or Architect, of an employee of either, or of a Separate Contractor; (2) by changes ordered in the Work; (3) 
by labor disputes, fire, unusual delay in deliveries, unavoidable casualties, adverse weather conditions documented in 
accordance with Section 15.1.6.2, or other causes beyond the Contractor’s control; (4) by delay authorized by the 
Owner pending mediation and binding dispute resolution; or (5) by other causes that the Contractor asserts, and the 
Architect determines, justify delay, then the Contract Time shall be extended for such reasonable time as the Architect 
may determine.

§ 8.3.2 Claims relating to time shall be made in accordance with applicable provisions of Article 15.

§ 8.3.3 This Section 8.3 does not preclude recovery of damages for delay by either party under other provisions of the 
Contract Documents.

ARTICLE 9   PAYMENTS AND COMPLETION
§ 9.1 Contract Sum
§ 9.1.1 The Contract Sum is stated in the Agreement and, including authorized adjustments, is the total amount payable 
by the Owner to the Contractor for performance of the Work under the Contract Documents.

§ 9.1.2 If unit prices are stated in the Contract Documents or subsequently agreed upon, and if quantities originally 
contemplated are materially changed so that application of such unit prices to the actual quantities causes substantial 
inequity to the Owner or Contractor, the applicable unit prices shall be equitably adjusted.

§ 9.2 Schedule of Values
Where the Contract is based on a stipulated sum or Guaranteed Maximum Price, the Contractor shall submit a 
schedule of values to the Architect before the first Application for Payment, allocating the entire Contract Sum to the 
various portions of the Work. The schedule of values shall be prepared in the form, and supported by the data to 
substantiate its accuracy, required by the Architect. This schedule, unless objected to by the Architect, shall be used as 
a basis for reviewing the Contractor’s Applications for Payment. Any changes to the schedule of values shall be 
submitted to the Architect and supported by such data to substantiate its accuracy as the Architect may require, and 
unless objected to by the Architect, shall be used as a basis for reviewing the Contractor’s subsequent Applications for 
Payment.

§ 9.3 Applications for Payment
§ 9.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the 
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under 
Section 9.2, for completed portions of the Work. The application shall be notarized, if required, and supported by all 
data substantiating the Contractor’s right to payment that the Owner or Architect require, such as copies of 
requisitions, and releases and waivers of liens from Subcontractors and suppliers, and shall reflect retainage if 
provided for in the Contract Documents.

§ 9.3.1.1 As provided in Section 7.3.9, such applications may include requests for payment on account of changes in 
the Work that have been properly authorized by Construction Change Directives, or by interim determinations of the 
Architect, but not yet included in Change Orders.
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§ 9.3.1.2 Applications for Payment shall not include requests for payment for portions of the Work for which the 
Contractor does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom 
the Contractor intends to pay.

§ 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on account of materials and 
equipment delivered and suitably stored at the site for subsequent incorporation in the Work. If approved in advance 
by the Owner, payment may similarly be made for materials and equipment suitably stored off the site at a location 
agreed upon in writing. Payment for materials and equipment stored on or off the site shall be conditioned upon 
compliance by the Contractor with procedures satisfactory to the Owner to establish the Owner’s title to such materials 
and equipment or otherwise protect the Owner’s interest, and shall include the costs of applicable insurance, storage, 
and transportation to the site, for such materials and equipment stored off the site.

§ 9.3.3 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner no 
later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment all 
Work for which Certificates for Payment have been previously issued and payments received from the Owner shall, to 
the best of the Contractor’s knowledge, information, and belief, be free and clear of liens, claims, security interests, or 
encumbrances, in favor of the Contractor, Subcontractors, suppliers, or other persons or entities that provided labor, 
materials, and equipment relating to the Work.

§ 9.4 Certificates for Payment
§ 9.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either (1) issue 
to the Owner a Certificate for Payment in the full amount of the Application for Payment, with a copy to the 
Contractor; or (2) issue to the Owner a Certificate for Payment for such amount as the Architect determines is properly 
due, and notify the Contractor and Owner of the Architect’s reasons for withholding certification in part as provided in 
Section 9.5.1; or (3) withhold certification of the entire Application for Payment, and notify the Contractor and Owner 
of the Architect’s reason for withholding certification in whole as provided in Section 9.5.1.

§ 9.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based 
on the Architect’s evaluation of the Work and the data in the Application for Payment, that, to the best of the 
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the 
Work is in accordance with the Contract Documents, and that the Contractor is entitled to payment in the amount 
certified. The foregoing representations are subject to an evaluation of the Work for conformance with the Contract 
Documents upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor 
deviations from the Contract Documents prior to completion, and to specific qualifications expressed by the Architect. 
However, the issuance of a Certificate for Payment will not be a representation that the Architect has (1) made 
exhaustive or continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction 
means, methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from 
Subcontractors and suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment; 
or (4) made examination to ascertain how or for what purpose the Contractor has used money previously paid on 
account of the Contract Sum.

§ 9.5 Decisions to Withhold Certification
§ 9.5.1 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary to 
protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 9.4.2 cannot be 
made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the 
Contractor and Owner as provided in Section 9.4.1. If the Contractor and Architect cannot agree on a revised amount, 
the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to make such 
representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of subsequently 
discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to such extent as 
may be necessary in the Architect’s opinion to protect the Owner from loss for which the Contractor is responsible, 
including loss resulting from acts and omissions described in Section 3.3.2, because of

.1 defective Work not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such claims, unless security 
acceptable to the Owner is provided by the Contractor;

.3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials 
or equipment;
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.4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;

.5 damage to the Owner or a Separate Contractor;

.6 reasonable evidence that the Work will not be completed within the Contract Time, and that the unpaid 
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or

.7 repeated failure to carry out the Work in accordance with the Contract Documents. 

§ 9.5.2 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 9.5.1, in 
whole or in part, that party may submit a Claim in accordance with Article 15.

§ 9.5.3 When the reasons for withholding certification are removed, certification will be made for amounts previously 
withheld.

§ 9.5.4 If the Architect withholds certification for payment under Section 9.5.1.3, the Owner may, at its sole option, 
issue joint checks to the Contractor and to any Subcontractor or supplier to whom the Contractor failed to make 
payment for Work properly performed or material or equipment suitably delivered. If the Owner makes payments by 
joint check, the Owner shall notify the Architect and the Contractor shall reflect such payment on its next Application 
for Payment.

§ 9.6 Progress Payments
§ 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment in the manner and 
within the time provided in the Contract Documents, and shall so notify the Architect.

§ 9.6.2 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the Owner, 
the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to the 
Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement 
with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

§ 9.6.3 The Architect will, on request, furnish to a Subcontractor, if practicable, information regarding percentages of 
completion or amounts applied for by the Contractor and action taken thereon by the Architect and Owner on account 
of portions of the Work done by such Subcontractor.

§ 9.6.4 The Owner has the right to request written evidence from the Contractor that the Contractor has properly paid 
Subcontractors and suppliers amounts paid by the Owner to the Contractor for subcontracted Work. If the Contractor 
fails to furnish such evidence within seven days, the Owner shall have the right to contact Subcontractors and 
suppliers to ascertain whether they have been properly paid. Neither the Owner nor Architect shall have an obligation 
to pay, or to see to the payment of money to, a Subcontractor or supplier, except as may otherwise be required by law.

§ 9.6.5 The Contractor’s payments to suppliers shall be treated in a manner similar to that provided in Sections 9.6.2, 
9.6.3 and 9.6.4.

§ 9.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the Owner 
shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 9.6.7 Unless the Contractor provides the Owner with a payment bond in the full penal sum of the Contract Sum, 
payments received by the Contractor for Work properly performed by Subcontractors or provided by suppliers shall be 
held by the Contractor for those Subcontractors or suppliers who performed Work or furnished materials, or both, 
under contract with the Contractor for which payment was made by the Owner. Nothing contained herein shall require 
money to be placed in a separate account and not commingled with money of the Contractor, create any fiduciary 
liability or tort liability on the part of the Contractor for breach of trust, or entitle any person or entity to an award of 
punitive damages against the Contractor for breach of the requirements of this provision.

§ 9.6.8 Provided the Owner has fulfilled its payment obligations under the Contract Documents, the Contractor shall 
defend and indemnify the Owner from all loss, liability, damage or expense, including reasonable attorney’s fees and 
litigation expenses, arising out of any lien claim or other claim for payment by any Subcontractor or supplier of any 
tier. Upon receipt of notice of a lien claim or other claim for payment, the Owner shall notify the Contractor. If 
approved by the applicable court, when required, the Contractor may substitute a surety bond for the property against 
which the lien or other claim for payment has been asserted.
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§ 9.7 Failure of Payment
If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, within seven days after 
receipt of the Contractor’s Application for Payment, or if the Owner does not pay the Contractor within seven days 
after the date established in the Contract Documents, the amount certified by the Architect or awarded by binding 
dispute resolution, then the Contractor may, upon seven additional days’ notice to the Owner and Architect, stop the 
Work until payment of the amount owing has been received. The Contract Time shall be extended appropriately and 
the Contract Sum shall be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and 
start-up, plus interest as provided for in the Contract Documents.

§ 9.8 Substantial Completion
§ 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof is 
sufficiently complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for 
its intended use.

§ 9.8.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept separately, 
is substantially complete, the Contractor shall prepare and submit to the Architect a comprehensive list of items to be 
completed or corrected prior to final payment. Failure to include an item on such list does not alter the responsibility of 
the Contractor to complete all Work in accordance with the Contract Documents.

§ 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or 
designated portion thereof is substantially complete. If the Architect’s inspection discloses any item, whether or not 
included on the Contractor’s list, which is not sufficiently complete in accordance with the Contract Documents so 
that the Owner can occupy or utilize the Work or designated portion thereof for its intended use, the Contractor shall, 
before issuance of the Certificate of Substantial Completion, complete or correct such item upon notification by the 
Architect. In such case, the Contractor shall then submit a request for another inspection by the Architect to determine 
Substantial Completion.

§ 9.8.4 When the Work or designated portion thereof is substantially complete, the Architect will prepare a Certificate 
of Substantial Completion that shall establish the date of Substantial Completion; establish responsibilities of the 
Owner and Contractor for security, maintenance, heat, utilities, damage to the Work and insurance; and fix the time 
within which the Contractor shall finish all items on the list accompanying the Certificate. Warranties required by the 
Contract Documents shall commence on the date of Substantial Completion of the Work or designated portion thereof 
unless otherwise provided in the Certificate of Substantial Completion.

§ 9.8.5 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written 
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance, and consent of surety if any, 
the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be 
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 9.9 Partial Occupancy or Use
§ 9.9.1 The Owner may occupy or use any completed or partially completed portion of the Work at any stage when 
such portion is designated by separate agreement with the Contractor, provided such occupancy or use is consented to 
by the insurer and authorized by public authorities having jurisdiction over the Project. Such partial occupancy or use 
may commence whether or not the portion is substantially complete, provided the Owner and Contractor have 
accepted in writing the responsibilities assigned to each of them for payments, retainage, if any, security, maintenance, 
heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the period for correction of 
the Work and commencement of warranties required by the Contract Documents. When the Contractor considers a 
portion substantially complete, the Contractor shall prepare and submit a list to the Architect as provided under 
Section 9.8.2. Consent of the Contractor to partial occupancy or use shall not be unreasonably withheld. The stage of 
the progress of the Work shall be determined by written agreement between the Owner and Contractor or, if no 
agreement is reached, by decision of the Architect.

§ 9.9.2 Immediately prior to such partial occupancy or use, the Owner, Contractor, and Architect shall jointly inspect 
the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.
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§ 9.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of the Work shall not constitute 
acceptance of Work not complying with the requirements of the Contract Documents.

§ 9.10 Final Completion and Final Payment
§ 9.10.1 Upon receipt of the Contractor’s notice that the Work is ready for final inspection and acceptance and upon 
receipt of a final Application for Payment, the Architect will promptly make such inspection. When the Architect finds 
the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will promptly 
issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and belief, and 
on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance with the 
Contract Documents and that the entire balance found to be due the Contractor and noted in the final Certificate is due 
and payable. The Architect’s final Certificate for Payment will constitute a further representation that conditions listed 
in Section 9.10.2 as precedent to the Contractor’s being entitled to final payment have been fulfilled.

§ 9.10.2 Neither final payment nor any remaining retained percentage shall become due until the Contractor submits to 
the Architect (1) an affidavit that payrolls, bills for materials and equipment, and other indebtedness connected with 
the Work for which the Owner or the Owner’s property might be responsible or encumbered (less amounts withheld 
by Owner) have been paid or otherwise satisfied, (2) a certificate evidencing that insurance required by the Contract 
Documents to remain in force after final payment is currently in effect, (3) a written statement that the Contractor 
knows of no reason that the insurance will not be renewable to cover the period required by the Contract Documents, 
(4) consent of surety, if any, to final payment, (5) documentation of any special warranties, such as manufacturers’ 
warranties or specific Subcontractor warranties, and (6) if required by the Owner, other data establishing payment or 
satisfaction of obligations, such as receipts and releases and waivers of liens, claims, security interests, or 
encumbrances arising out of the Contract, to the extent and in such form as may be designated by the Owner. If a 
Subcontractor refuses to furnish a release or waiver required by the Owner, the Contractor may furnish a bond 
satisfactory to the Owner to indemnify the Owner against such lien, claim, security interest, or encumbrance. If a lien, 
claim, security interest, or encumbrance remains unsatisfied after payments are made, the Contractor shall refund to 
the Owner all money that the Owner may be compelled to pay in discharging the lien, claim, security interest, or 
encumbrance, including all costs and reasonable attorneys’ fees.

§ 9.10.3 If, after Substantial Completion of the Work, final completion thereof is materially delayed through no fault of 
the Contractor or by issuance of Change Orders affecting final completion, and the Architect so confirms, the Owner 
shall, upon application by the Contractor and certification by the Architect, and without terminating the Contract, 
make payment of the balance due for that portion of the Work fully completed, corrected, and accepted. If the 
remaining balance for Work not fully completed or corrected is less than retainage stipulated in the Contract 
Documents, and if bonds have been furnished, the written consent of the surety to payment of the balance due for that 
portion of the Work fully completed and accepted shall be submitted by the Contractor to the Architect prior to 
certification of such payment. Such payment shall be made under terms and conditions governing final payment, 
except that it shall not constitute a waiver of Claims.

§ 9.10.4 The making of final payment shall constitute a waiver of Claims by the Owner except those arising from
.1 liens, Claims, security interests, or encumbrances arising out of the Contract and unsettled;
.2 failure of the Work to comply with the requirements of the Contract Documents; 
.3 terms of special warranties required by the Contract Documents; or
.4 audits performed by the Owner, if permitted by the Contract Documents, after final payment.

§ 9.10.5 Acceptance of final payment by the Contractor, a Subcontractor, or a supplier, shall constitute a waiver of 
claims by that payee except those previously made in writing and identified by that payee as unsettled at the time of 
final Application for Payment.

ARTICLE 10   PROTECTION OF PERSONS AND PROPERTY
§ 10.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supervising all safety precautions and programs in 
connection with the performance of the Contract.

§ 10.2 Safety of Persons and Property
§ 10.2.1 The Contractor shall take reasonable precautions for safety of, and shall provide reasonable protection to 
prevent damage, injury, or loss to
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.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site, 
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways, 
structures, and utilities not designated for removal, relocation, or replacement in the course of 
construction.

§ 10.2.2 The Contractor shall comply with, and give notices required by applicable laws, statutes, ordinances, codes, 
rules and regulations, and lawful orders of public authorities, bearing on safety of persons or property or their 
protection from damage, injury, or loss.

§ 10.2.3 The Contractor shall implement, erect, and maintain, as required by existing conditions and performance of 
the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings 
against hazards; promulgating safety regulations; and notifying the owners and users of adjacent sites and utilities of 
the safeguards.

§ 10.2.4 When use or storage of explosives or other hazardous materials or equipment, or unusual methods are 
necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under 
supervision of properly qualified personnel.

§ 10.2.5 The Contractor shall promptly remedy damage and loss (other than damage or loss insured under property 
insurance required by the Contract Documents) to property referred to in Sections 10.2.1.2 and 10.2.1.3 caused in 
whole or in part by the Contractor, a Subcontractor, a Sub-subcontractor, or anyone directly or indirectly employed by 
any of them, or by anyone for whose acts they may be liable and for which the Contractor is responsible under 
Sections 10.2.1.2 and 10.2.1.3. The Contractor may make a Claim for the cost to remedy the damage or loss to the 
extent such damage or loss is attributable to acts or omissions of the Owner or Architect or anyone directly or 
indirectly employed by either of them, or by anyone for whose acts either of them may be liable, and not attributable to 
the fault or negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the 
Contractor’s obligations under Section 3.18.

§ 10.2.6 The Contractor shall designate a responsible member of the Contractor’s organization at the site whose duty 
shall be the prevention of accidents. This person shall be the Contractor’s superintendent unless otherwise designated 
by the Contractor in writing to the Owner and Architect.

§ 10.2.7 The Contractor shall not permit any part of the construction or site to be loaded so as to cause damage or create 
an unsafe condition.

§ 10.2.8 Injury or Damage to Person or Property
If either party suffers injury or damage to person or property because of an act or omission of the other party, or of 
others for whose acts such party is legally responsible, notice of the injury or damage, whether or not insured, shall be 
given to the other party within a reasonable time not exceeding 21 days after discovery. The notice shall provide 
sufficient detail to enable the other party to investigate the matter.

§ 10.3 Hazardous Materials and Substances
§ 10.3.1 The Contractor is responsible for compliance with any requirements included in the Contract Documents 
regarding hazardous materials or substances. If the Contractor encounters a hazardous material or substance not 
addressed in the Contract Documents and if reasonable precautions will be inadequate to prevent foreseeable bodily 
injury or death to persons resulting from a material or substance, including but not limited to asbestos or 
polychlorinated biphenyl (PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the 
condition, immediately stop Work in the affected area and notify the Owner and Architect of the condition.

§ 10.3.2 Upon receipt of the Contractor’s notice, the Owner shall obtain the services of a licensed laboratory to verify 
the presence or absence of the material or substance reported by the Contractor and, in the event such material or 
substance is found to be present, to cause it to be rendered harmless. Unless otherwise required by the Contract 
Documents, the Owner shall furnish in writing to the Contractor and Architect the names and qualifications of persons 
or entities who are to perform tests verifying the presence or absence of the material or substance or who are to 
perform the task of removal or safe containment of the material or substance. The Contractor and the Architect will 

NOT F
OR B

ID
DIN

G



Init.

/

AIA Document A201™ – 2017. Copyright © 1911, 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1966, 1970, 1976, 1987, 1997, 2007 and 2017 by The 
American Institute of Architects. All rights reserved. WARNING: This AIA®  Document is protected by U.S. Copyright Law and International Treaties. 
Unauthorized reproduction or distribution of this AIA®  Document, or any portion of it, may result in severe civil and criminal penalties, and will be 
prosecuted to the maximum extent possible under the law. This document was produced by AIA software at 11:54:08 ET on 01/08/2019 under Order 
No.1716186716 which expires on 08/15/2019, and is not for resale.
User Notes: (1447379532)

30

promptly reply to the Owner in writing stating whether or not either has reasonable objection to the persons or entities 
proposed by the Owner. If either the Contractor or Architect has an objection to a person or entity proposed by the 
Owner, the Owner shall propose another to whom the Contractor and the Architect have no reasonable objection. 
When the material or substance has been rendered harmless, Work in the affected area shall resume upon written 
agreement of the Owner and Contractor. By Change Order, the Contract Time shall be extended appropriately and the 
Contract Sum shall be increased by the amount of the Contractor’s reasonable additional costs of shutdown, delay, and 
start-up.

§ 10.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless the Contractor, 
Subcontractors, Architect, Architect’s consultants, and agents and employees of any of them from and against claims, 
damages, losses, and expenses, including but not limited to attorneys’ fees, arising out of or resulting from 
performance of the Work in the affected area if in fact the material or substance presents the risk of bodily injury or 
death as described in Section 10.3.1 and has not been rendered harmless, provided that such claim, damage, loss, or 
expense is attributable to bodily injury, sickness, disease or death, or to injury to or destruction of tangible property 
(other than the Work itself), except to the extent that such damage, loss, or expense is due to the fault or negligence of 
the party seeking indemnity.

§ 10.3.4 The Owner shall not be responsible under this Section 10.3 for hazardous materials or substances the 
Contractor brings to the site unless such materials or substances are required by the Contract Documents. The Owner 
shall be responsible for hazardous materials or substances required by the Contract Documents, except to the extent of 
the Contractor’s fault or negligence in the use and handling of such materials or substances.

§ 10.3.5 The Contractor shall reimburse the Owner for the cost and expense the Owner incurs (1) for remediation of 
hazardous materials or substances the Contractor brings to the site and negligently handles, or (2) where the 
Contractor fails to perform its obligations under Section 10.3.1, except to the extent that the cost and expense are due 
to the Owner’s fault or negligence.

§ 10.3.6 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for 
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the 
Contract Documents, the Owner shall reimburse the Contractor for all cost and expense thereby incurred.

§ 10.4 Emergencies
In an emergency affecting safety of persons or property, the Contractor shall act, at the Contractor’s discretion, to 
prevent threatened damage, injury, or loss. Additional compensation or extension of time claimed by the Contractor on 
account of an emergency shall be determined as provided in Article 15 and Article 7.

ARTICLE 11   INSURANCE AND BONDS
§ 11.1 Contractor’s Insurance and Bonds
§ 11.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Contractor shall purchase and maintain the required insurance from an insurance company or 
insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. The 
Owner, Architect, and Architect’s consultants shall be named as additional insureds under the Contractor’s 
commercial general liability policy or as otherwise described in the Contract Documents.

§ 11.1.2 The Contractor shall provide surety bonds of the types, for such penal sums, and subject to such terms and 
conditions as required by the Contract Documents. The Contractor shall purchase and maintain the required bonds 
from a company or companies lawfully authorized to issue surety bonds in the jurisdiction where the Project is 
located.

§ 11.1.3 Upon the request of any person or entity appearing to be a potential beneficiary of bonds covering payment of 
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a 
copy to be furnished.

§ 11.1.4 Notice of Cancellation or Expiration of Contractor’s Required Insurance. Within three (3) business days of the 
date the Contractor becomes aware of an impending or actual cancellation or expiration of any insurance required by 
the Contract Documents, the Contractor shall provide notice to the Owner of such impending or actual cancellation or 
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expiration. Upon receipt of notice from the Contractor, the Owner shall, unless the lapse in coverage arises from an act 
or omission of the Owner, have the right to stop the Work until the lapse in coverage has been cured by the 
procurement of replacement coverage by the Contractor. The furnishing of notice by the Contractor shall not relieve 
the Contractor of any contractual obligation to provide any required coverage.

§ 11.2 Owner’s Insurance
§ 11.2.1 The Owner shall purchase and maintain insurance of the types and limits of liability, containing the 
endorsements, and subject to the terms and conditions, as described in the Agreement or elsewhere in the Contract 
Documents. The Owner shall purchase and maintain the required insurance from an insurance company or insurance 
companies lawfully authorized to issue insurance in the jurisdiction where the Project is located. 

§ 11.2.2 Failure to Purchase Required Property Insurance. If the Owner fails to purchase and maintain the required 
property insurance, with all of the coverages and in the amounts described in the Agreement or elsewhere in the 
Contract Documents, the Owner shall inform the Contractor in writing prior to commencement of the Work. Upon 
receipt of notice from the Owner, the Contractor may delay commencement of the Work and may obtain insurance 
that will protect the interests of the Contractor, Subcontractors, and Sub-Subcontractors in the Work. When the failure 
to provide coverage has been cured or resolved, the Contract Sum and Contract Time shall be equitably adjusted. In 
the event the Owner fails to procure coverage, the Owner waives all rights against the Contractor, Subcontractors, and 
Sub-subcontractors to the extent the loss to the Owner would have been covered by the insurance to have been 
procured by the Owner. The cost of the insurance shall be charged to the Owner by a Change Order. If the Owner does 
not provide written notice, and the Contractor is damaged by the failure or neglect of the Owner to purchase or 
maintain the required insurance, the Owner shall reimburse the Contractor for all reasonable costs and damages 
attributable thereto.

§ 11.2.3 Notice of Cancellation or Expiration of Owner’s Required Property Insurance. Within three (3) business days of 
the date the Owner becomes aware of an impending or actual cancellation or expiration of any property insurance 
required by the Contract Documents, the Owner shall provide notice to the Contractor of such impending or actual 
cancellation or expiration. Unless the lapse in coverage arises from an act or omission of the Contractor: (1) the 
Contractor, upon receipt of notice from the Owner, shall have the right to stop the Work until the lapse in coverage has 
been cured by the procurement of replacement coverage by either the Owner or the Contractor; (2) the Contract Time 
and Contract Sum shall be equitably adjusted; and (3) the Owner waives all rights against the Contractor, 
Subcontractors, and Sub-subcontractors to the extent any loss to the Owner would have been covered by the insurance 
had it not expired or been cancelled. If the Contractor purchases replacement coverage, the cost of the insurance shall 
be charged to the Owner by an appropriate Change Order. The furnishing of notice by the Owner shall not relieve the 
Owner of any contractual obligation to provide required insurance.

§ 11.3 Waivers of Subrogation
§ 11.3.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors, 
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3) 
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, agents, and employees, for damages 
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by the 
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such 
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals 
and entities identified above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and 
sub-subcontractors. The policies of insurance purchased and maintained by each person or entity agreeing to waive 
claims pursuant to this section 11.3.1 shall not prohibit this waiver of subrogation. This waiver of subrogation shall be 
effective as to a person or entity (1) even though that person or entity would otherwise have a duty of indemnification, 
contractual or otherwise, (2) even though that person or entity did not pay the insurance premium directly or indirectly, 
or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 11.3.2 If during the Project construction period the Owner insures properties, real or personal or both, at or adjacent 
to the site by property insurance under policies separate from those insuring the Project, or if after final payment 
property insurance is to be provided on the completed Project through a policy or policies other than those insuring the 
Project during the construction period, to the extent permissible by such policies, the Owner waives all rights in 
accordance with the terms of Section 11.3.1 for damages caused by fire or other causes of loss covered by this separate 
property insurance.
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§ 11.4 Loss of Use, Business Interruption, and Delay in Completion Insurance
The Owner, at the Owner’s option, may purchase and maintain insurance that will protect the Owner against loss of 
use of the Owner’s property, or the inability to conduct normal operations, due to fire or other causes of loss. The 
Owner waives all rights of action against the Contractor and Architect for loss of use of the Owner’s property, due to 
fire or other hazards however caused.

§11.5 Adjustment and Settlement of Insured Loss
§ 11.5.1 A loss insured under the property insurance required by the Agreement shall be adjusted by the Owner as 
fiduciary and made payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to 
requirements of any applicable mortgagee clause and of Section 11.5.2. The Owner shall pay the Architect and 
Contractor their just shares of insurance proceeds received by the Owner, and by appropriate agreements the Architect 
and Contractor shall make payments to their consultants and Subcontractors in similar manner.

§ 11.5.2 Prior to settlement of an insured loss, the Owner shall notify the Contractor of the terms of the proposed 
settlement as well as the proposed allocation of the insurance proceeds. The Contractor shall have 14 days from receipt 
of notice to object to the proposed settlement or allocation of the proceeds. If the Contractor does not object, the 
Owner shall settle the loss and the Contractor shall be bound by the settlement and allocation. Upon receipt, the Owner 
shall deposit the insurance proceeds in a separate account and make the appropriate distributions. Thereafter, if no 
other agreement is made or the Owner does not terminate the Contract for convenience, the Owner and Contractor 
shall execute a Change Order for reconstruction of the damaged or destroyed Work in the amount allocated for that 
purpose. If the Contractor timely objects to either the terms of the proposed settlement or the allocation of the 
proceeds, the Owner may proceed to settle the insured loss, and any dispute between the Owner and Contractor arising 
out of the settlement or allocation of the proceeds shall be resolved pursuant to Article 15. Pending resolution of any 
dispute, the Owner may issue a Construction Change Directive for the reconstruction of the damaged or destroyed 
Work.

ARTICLE 12   UNCOVERING AND CORRECTION OF WORK
§ 12.1 Uncovering of Work
§ 12.1.1 If a portion of the Work is covered contrary to the Architect’s request or to requirements specifically expressed 
in the Contract Documents, it must, if requested in writing by the Architect, be uncovered for the Architect’s 
examination and be replaced at the Contractor’s expense without change in the Contract Time.

§ 12.1.2 If a portion of the Work has been covered that the Architect has not specifically requested to examine prior to 
its being covered, the Architect may request to see such Work and it shall be uncovered by the Contractor. If such 
Work is in accordance with the Contract Documents, the Contractor shall be entitled to an equitable adjustment to the 
Contract Sum and Contract Time as may be appropriate. If such Work is not in accordance with the Contract 
Documents, the costs of uncovering the Work, and the cost of correction, shall be at the Contractor’s expense.

§ 12.2 Correction of Work
§ 12.2.1 Before Substantial Completion
The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the 
Contract Documents, discovered before Substantial Completion and whether or not fabricated, installed or completed. 
Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and 
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the 
Contractor’s expense.

§ 12.2.2 After Substantial Completion
§ 12.2.2.1 In addition to the Contractor’s obligations under Section 3.5, if, within one year after the date of Substantial 
Completion of the Work or designated portion thereof or after the date for commencement of warranties established 
under Section 9.9.1, or by terms of any applicable special warranty required by the Contract Documents, any of the 
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it 
promptly after receipt of notice from the Owner to do so, unless the Owner has previously given the Contractor a 
written acceptance of such condition. The Owner shall give such notice promptly after discovery of the condition. 
During the one-year period for correction of Work, if the Owner fails to notify the Contractor and give the Contractor 
an opportunity to make the correction, the Owner waives the rights to require correction by the Contractor and to make 
a claim for breach of warranty. If the Contractor fails to correct nonconforming Work within a reasonable time during 
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that period after receipt of notice from the Owner or Architect, the Owner may correct it in accordance with 
Section 2.5.

§ 12.2.2.2 The one-year period for correction of Work shall be extended with respect to portions of Work first 
performed after Substantial Completion by the period of time between Substantial Completion and the actual 
completion of that portion of the Work.

§ 12.2.2.3 The one-year period for correction of Work shall not be extended by corrective Work performed by the 
Contractor pursuant to this Section 12.2.

§ 12.2.3 The Contractor shall remove from the site portions of the Work that are not in accordance with the 
requirements of the Contract Documents and are neither corrected by the Contractor nor accepted by the Owner.

§ 12.2.4 The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or Separate 
Contractors, whether completed or partially completed, caused by the Contractor’s correction or removal of Work that 
is not in accordance with the requirements of the Contract Documents.

§ 12.2.5 Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to 
other obligations the Contractor has under the Contract Documents. Establishment of the one-year period for 
correction of Work as described in Section 12.2.2 relates only to the specific obligation of the Contractor to correct the 
Work, and has no relationship to the time within which the obligation to comply with the Contract Documents may be 
sought to be enforced, nor to the time within which proceedings may be commenced to establish the Contractor’s 
liability with respect to the Contractor’s obligations other than specifically to correct the Work.

§ 12.3 Acceptance of Nonconforming Work
If the Owner prefers to accept Work that is not in accordance with the requirements of the Contract Documents, the 
Owner may do so instead of requiring its removal and correction, in which case the Contract Sum will be reduced as 
appropriate and equitable. Such adjustment shall be effected whether or not final payment has been made.

ARTICLE 13   MISCELLANEOUS PROVISIONS
§ 13.1 Governing Law
The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s 
choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal 
Arbitration Act shall govern Section 15.4.

§ 13.2 Successors and Assigns
§ 13.2.1 The Owner and Contractor respectively bind themselves, their partners, successors, assigns, and legal 
representatives to covenants, agreements, and obligations contained in the Contract Documents. Except as provided in 
Section 13.2.2, neither party to the Contract shall assign the Contract as a whole without written consent of the other. 
If either party attempts to make an assignment without such consent, that party shall nevertheless remain legally 
responsible for all obligations under the Contract.

§ 13.2.2 The Owner may, without consent of the Contractor, assign the Contract to a lender providing construction 
financing for the Project, if the lender assumes the Owner’s rights and obligations under the Contract Documents. The 
Contractor shall execute all consents reasonably required to facilitate the assignment.

§ 13.3 Rights and Remedies
§ 13.3.1 Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall 
be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by 
law.

§ 13.3.2 No action or failure to act by the Owner, Architect, or Contractor shall constitute a waiver of a right or duty 
afforded them under the Contract, nor shall such action or failure to act constitute approval of or acquiescence in a 
breach thereunder, except as may be specifically agreed upon in writing.
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§ 13.4 Tests and Inspections
§ 13.4.1 Tests, inspections, and approvals of portions of the Work shall be made as required by the Contract 
Documents and by applicable laws, statutes, ordinances, codes, rules, and regulations or lawful orders of public 
authorities. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and 
approvals with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public 
authority, and shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect 
timely notice of when and where tests and inspections are to be made so that the Architect may be present for such 
procedures. The Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after 
bids are received or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or 
approvals where building codes or applicable laws or regulations so require.

§ 13.4.2 If the Architect, Owner, or public authorities having jurisdiction determine that portions of the Work require 
additional testing, inspection, or approval not included under Section 13.4.1, the Architect will, upon written 
authorization from the Owner, instruct the Contractor to make arrangements for such additional testing, inspection, or 
approval, by an entity acceptable to the Owner, and the Contractor shall give timely notice to the Architect of when 
and where tests and inspections are to be made so that the Architect may be present for such procedures. Such costs, 
except as provided in Section 13.4.3, shall be at the Owner’s expense.

§ 13.4.3 If procedures for testing, inspection, or approval under Sections 13.4.1 and 13.4.2 reveal failure of the portions 
of the Work to comply with requirements established by the Contract Documents, all costs made necessary by such 
failure, including those of repeated procedures and compensation for the Architect’s services and expenses, shall be at 
the Contractor’s expense.

§ 13.4.4 Required certificates of testing, inspection, or approval shall, unless otherwise required by the Contract 
Documents, be secured by the Contractor and promptly delivered to the Architect.

§ 13.4.5 If the Architect is to observe tests, inspections, or approvals required by the Contract Documents, the Architect 
will do so promptly and, where practicable, at the normal place of testing.

§ 13.4.6 Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid 
unreasonable delay in the Work.

§ 13.5 Interest
Payments due and unpaid under the Contract Documents shall bear interest from the date payment is due at the rate the 
parties agree upon in writing or, in the absence thereof, at the legal rate prevailing from time to time at the place where 
the Project is located.

ARTICLE 14   TERMINATION OR SUSPENSION OF THE CONTRACT
§ 14.1 Termination by the Contractor
§ 14.1.1 The Contractor may terminate the Contract if the Work is stopped for a period of 30 consecutive days through 
no act or fault of the Contractor, a Subcontractor, a Sub-subcontractor, their agents or employees, or any other persons 
or entities performing portions of the Work, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that requires all Work to be 
stopped;

.2 An act of government, such as a declaration of national emergency, that requires all Work to be 
stopped;

.3 Because the Architect has not issued a Certificate for Payment and has not notified the Contractor of the 
reason for withholding certification as provided in Section 9.4.1, or because the Owner has not made 
payment on a Certificate for Payment within the time stated in the Contract Documents; or

.4 The Owner has failed to furnish to the Contractor reasonable evidence as required by Section 2.2.

§ 14.1.2 The Contractor may terminate the Contract if, through no act or fault of the Contractor, a Subcontractor, a 
Sub-subcontractor, their agents or employees, or any other persons or entities performing portions of the Work, 
repeated suspensions, delays, or interruptions of the entire Work by the Owner as described in Section 14.3, constitute 
in the aggregate more than 100 percent of the total number of days scheduled for completion, or 120 days in any 
365-day period, whichever is less.
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§ 14.1.3 If one of the reasons described in Section 14.1.1 or 14.1.2 exists, the Contractor may, upon seven days’ notice 
to the Owner and Architect, terminate the Contract and recover from the Owner payment for Work executed, as well 
as reasonable overhead and profit on Work not executed, and costs incurred by reason of such termination. 

§ 14.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of the Contractor, a 
Subcontractor, a Sub-subcontractor, or their agents or employees or any other persons or entities performing portions 
of the Work because the Owner has repeatedly failed to fulfill the Owner’s obligations under the Contract Documents 
with respect to matters important to the progress of the Work, the Contractor may, upon seven additional days’ notice 
to the Owner and the Architect, terminate the Contract and recover from the Owner as provided in Section 14.1.3.

§ 14.2 Termination by the Owner for Cause
§ 14.2.1 The Owner may terminate the Contract if the Contractor

.1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;

.2 fails to make payment to Subcontractors or suppliers in accordance with the respective agreements 
between the Contractor and the Subcontractors or suppliers;

.3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful 
orders of a public authority; or

.4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 14.2.2 When any of the reasons described in Section 14.2.1 exist, and upon certification by the Architect that 
sufficient cause exists to justify such action, the Owner may, without prejudice to any other rights or remedies of the 
Owner and after giving the Contractor and the Contractor’s surety, if any, seven days’ notice, terminate employment 
of the Contractor and may, subject to any prior rights of the surety:

.1 Exclude the Contractor from the site and take possession of all materials, equipment, tools, and 
construction equipment and machinery thereon owned by the Contractor;

.2 Accept assignment of subcontracts pursuant to Section 5.4; and

.3 Finish the Work by whatever reasonable method the Owner may deem expedient. Upon written request 
of the Contractor, the Owner shall furnish to the Contractor a detailed accounting of the costs incurred 
by the Owner in finishing the Work.

§ 14.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 14.2.1, the Contractor shall 
not be entitled to receive further payment until the Work is finished.

§ 14.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for the 
Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not 
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance, 
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case 
may be, shall be certified by the Initial Decision Maker, upon application, and this obligation for payment shall 
survive termination of the Contract.

§ 14.3 Suspension by the Owner for Convenience
§ 14.3.1 The Owner may, without cause, order the Contractor in writing to suspend, delay or interrupt the Work, in 
whole or in part for such period of time as the Owner may determine.

§ 14.3.2 The Contract Sum and Contract Time shall be adjusted for increases in the cost and time caused by 
suspension, delay, or interruption under Section 14.3.1. Adjustment of the Contract Sum shall include profit. No 
adjustment shall be made to the extent

.1 that performance is, was, or would have been, so suspended, delayed, or interrupted, by another cause 
for which the Contractor is responsible; or

.2 that an equitable adjustment is made or denied under another provision of the Contract.

§ 14.4 Termination by the Owner for Convenience
§ 14.4.1 The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause.

§ 14.4.2 Upon receipt of notice from the Owner of such termination for the Owner’s convenience, the Contractor shall
.1 cease operations as directed by the Owner in the notice;
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.2 take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; 
and

.3 except for Work directed to be performed prior to the effective date of termination stated in the notice, 
terminate all existing subcontracts and purchase orders and enter into no further subcontracts and 
purchase orders.

§ 14.4.3 In case of such termination for the Owner’s convenience, the Owner shall pay the Contractor for Work 
properly executed; costs incurred by reason of the termination, including costs attributable to termination of 
Subcontracts; and the termination fee, if any, set forth in the Agreement.

ARTICLE 15   CLAIMS AND DISPUTES
§ 15.1 Claims 
§ 15.1.1 Definition
A Claim is a demand or assertion by one of the parties seeking, as a matter of right, payment of money, a change in the 
Contract Time, or other relief with respect to the terms of the Contract. The term "Claim" also includes other disputes 
and matters in question between the Owner and Contractor arising out of or relating to the Contract. The responsibility 
to substantiate Claims shall rest with the party making the Claim. This Section 15.1.1 does not require the Owner to 
file a Claim in order to impose liquidated damages in accordance with the Contract Documents.

§ 15.1.2 Time Limits on Claims
The Owner and Contractor shall commence all Claims and causes of action against the other and arising out of or 
related to the Contract, whether in contract, tort, breach of warranty or otherwise, in accordance with the requirements 
of the binding dispute resolution method selected in the Agreement and within the period specified by applicable law, 
but in any case not more than 10 years after the date of Substantial Completion of the Work. The Owner and 
Contractor waive all Claims and causes of action not commenced in accordance with this Section 15.1.2.

§ 15.1.3 Notice of Claims
§ 15.1.3.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
prior to expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party and to the Initial Decision Maker with a copy sent to the Architect, if the Architect is not serving as the 
Initial Decision Maker. Claims by either party under this Section 15.1.3.1 shall be initiated within 21 days after 
occurrence of the event giving rise to such Claim or within 21 days after the claimant first recognizes the condition 
giving rise to the Claim, whichever is later.

§ 15.1.3.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered 
after expiration of the period for correction of the Work set forth in Section 12.2.2, shall be initiated by notice to the 
other party. In such event, no decision by the Initial Decision Maker is required.

§ 15.1.4 Continuing Contract Performance
§ 15.1.4.1 Pending final resolution of a Claim, except as otherwise agreed in writing or as provided in Section 9.7 and 
Article 14, the Contractor shall proceed diligently with performance of the Contract and the Owner shall continue to 
make payments in accordance with the Contract Documents. 

§ 15.1.4.2 The Contract Sum and Contract Time shall be adjusted in accordance with the Initial Decision Maker’s 
decision, subject to the right of either party to proceed in accordance with this Article 15. The Architect will issue 
Certificates for Payment in accordance with the decision of the Initial Decision Maker.

§ 15.1.5 Claims for Additional Cost
If the Contractor wishes to make a Claim for an increase in the Contract Sum, notice as provided in Section 15.1.3 
shall be given before proceeding to execute the portion of the Work that is the subject of the Claim. Prior notice is not 
required for Claims relating to an emergency endangering life or property arising under Section 10.4.

§ 15.1.6 Claims for Additional Time
§ 15.1.6.1 If the Contractor wishes to make a Claim for an increase in the Contract Time, notice as provided in Section 
15.1.3 shall be given. The Contractor’s Claim shall include an estimate of cost and of probable effect of delay on 
progress of the Work. In the case of a continuing delay, only one Claim is necessary.
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§ 15.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such Claim shall be documented 
by data substantiating that weather conditions were abnormal for the period of time, could not have been reasonably 
anticipated, and had an adverse effect on the scheduled construction.

§ 15.1.7 Waiver of Claims for Consequential Damages
The Contractor and Owner waive Claims against each other for consequential damages arising out of or relating to this 
Contract. This mutual waiver includes

.1 damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing, 
business and reputation, and for loss of management or employee productivity or of the services of such 
persons; and

.2 damages incurred by the Contractor for principal office expenses including the compensation of 
personnel stationed there, for losses of financing, business and reputation, and for loss of profit, except 
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in 
accordance with Article 14. Nothing contained in this Section 15.1.7 shall be deemed to preclude assessment of 
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents.

§ 15.2 Initial Decision
§ 15.2.1 Claims, excluding those where the condition giving rise to the Claim is first discovered after expiration of the 
period for correction of the Work set forth in Section 12.2.2 or arising under Sections 10.3, 10.4, and 11.5, shall be 
referred to the Initial Decision Maker for initial decision. The Architect will serve as the Initial Decision Maker, unless 
otherwise indicated in the Agreement. Except for those Claims excluded by this Section 15.2.1, an initial decision 
shall be required as a condition precedent to mediation of any Claim. If an initial decision has not been rendered within 
30 days after the Claim has been referred to the Initial Decision Maker, the party asserting the Claim may demand 
mediation and binding dispute resolution without a decision having been rendered. Unless the Initial Decision Maker 
and all affected parties agree, the Initial Decision Maker will not decide disputes between the Contractor and persons 
or entities other than the Owner.

§ 15.2.2 The Initial Decision Maker will review Claims and within ten days of the receipt of a Claim take one or more 
of the following actions: (1) request additional supporting data from the claimant or a response with supporting data 
from the other party, (2) reject the Claim in whole or in part, (3) approve the Claim, (4) suggest a compromise, or (5) 
advise the parties that the Initial Decision Maker is unable to resolve the Claim if the Initial Decision Maker lacks 
sufficient information to evaluate the merits of the Claim or if the Initial Decision Maker concludes that, in the Initial 
Decision Maker’s sole discretion, it would be inappropriate for the Initial Decision Maker to resolve the Claim.

§ 15.2.3 In evaluating Claims, the Initial Decision Maker may, but shall not be obligated to, consult with or seek 
information from either party or from persons with special knowledge or expertise who may assist the Initial Decision 
Maker in rendering a decision. The Initial Decision Maker may request the Owner to authorize retention of such 
persons at the Owner’s expense.

§ 15.2.4 If the Initial Decision Maker requests a party to provide a response to a Claim or to furnish additional 
supporting data, such party shall respond, within ten days after receipt of the request, and shall either (1) provide a 
response on the requested supporting data, (2) advise the Initial Decision Maker when the response or supporting data 
will be furnished, or (3) advise the Initial Decision Maker that no supporting data will be furnished. Upon receipt of 
the response or supporting data, if any, the Initial Decision Maker will either reject or approve the Claim in whole or in 
part.

§ 15.2.5 The Initial Decision Maker will render an initial decision approving or rejecting the Claim, or indicating that 
the Initial Decision Maker is unable to resolve the Claim. This initial decision shall (1) be in writing; (2) state the 
reasons therefor; and (3) notify the parties and the Architect, if the Architect is not serving as the Initial Decision 
Maker, of any change in the Contract Sum or Contract Time or both. The initial decision shall be final and binding on 
the parties but subject to mediation and, if the parties fail to resolve their dispute through mediation, to binding dispute 
resolution.

§ 15.2.6 Either party may file for mediation of an initial decision at any time, subject to the terms of Section 15.2.6.1.
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§ 15.2.6.1 Either party may, within 30 days from the date of receipt of an initial decision, demand in writing that the 
other party file for mediation. If such a demand is made and the party receiving the demand fails to file for mediation 
within 30 days after receipt thereof, then both parties waive their rights to mediate or pursue binding dispute resolution 
proceedings with respect to the initial decision.

§ 15.2.7 In the event of a Claim against the Contractor, the Owner may, but is not obligated to, notify the surety, if any, 
of the nature and amount of the Claim. If the Claim relates to a possibility of a Contractor’s default, the Owner may, 
but is not obligated to, notify the surety and request the surety’s assistance in resolving the controversy.

§ 15.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such Claim may proceed in 
accordance with applicable law to comply with the lien notice or filing deadlines.

§ 15.3 Mediation
§ 15.3.1 Claims, disputes, or other matters in controversy arising out of or related to the Contract, except those waived 
as provided for in Sections 9.10.4, 9.10.5, and 15.1.7, shall be subject to mediation as a condition precedent to binding 
dispute resolution.

§ 15.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Mediation Procedures in effect on the date of the Agreement. A request for mediation shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the mediation. The 
request may be made concurrently with the filing of binding dispute resolution proceedings but, in such event, 
mediation shall proceed in advance of binding dispute resolution proceedings, which shall be stayed pending 
mediation for a period of 60 days from the date of filing, unless stayed for a longer period by agreement of the parties 
or court order. If an arbitration is stayed pursuant to this Section 15.3.2, the parties may nonetheless proceed to the 
selection of the arbitrator(s) and agree upon a schedule for later proceedings.

§ 15.3.3 Either party may, within 30 days from the date that mediation has been concluded without resolution of the 
dispute or 60 days after mediation has been demanded without resolution of the dispute, demand in writing that the 
other party file for binding dispute resolution.  If such a demand is made and the party receiving the demand fails to 
file for binding dispute resolution within 60 days after receipt thereof, then both parties waive their rights to binding 
dispute resolution proceedings with respect to the initial decision.

§ 15.3.4 The parties shall share the mediator’s fee and any filing fees equally. The mediation shall be held in the place 
where the Project is located, unless another location is mutually agreed upon. Agreements reached in mediation shall 
be enforceable as settlement agreements in any court having jurisdiction thereof.

§ 15.4 Arbitration
§ 15.4.1 If the parties have selected arbitration as the method for binding dispute resolution in the Agreement, any 
Claim subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree 
otherwise, shall be administered by the American Arbitration Association in accordance with its Construction Industry 
Arbitration Rules in effect on the date of the Agreement. The Arbitration shall be conducted in the place where the 
Project is located, unless another location is mutually agreed upon. A demand for arbitration shall be made in writing, 
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The party 
filing a notice of demand for arbitration must assert in the demand all Claims then known to that party on which 
arbitration is permitted to be demanded.

§ 15.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing of a request for mediation, 
but in no event shall it be made after the date when the institution of legal or equitable proceedings based on the Claim 
would be barred by the applicable statute of limitations. For statute of limitations purposes, receipt of a written 
demand for arbitration by the person or entity administering the arbitration shall constitute the institution of legal or 
equitable proceedings based on the Claim.

§ 15.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in 
accordance with applicable law in any court having jurisdiction thereof.
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§ 15.4.3 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly 
consented to by parties to the Agreement, shall be specifically enforceable under applicable law in any court having 
jurisdiction thereof.

§ 15.4.4 Consolidation or Joinder 
§ 15.4.4.1 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party 
may consolidate an arbitration conducted under this Agreement with any other arbitration to which it is a party 
provided that (1) the arbitration agreement governing the other arbitration permits consolidation, (2) the arbitrations to 
be consolidated substantially involve common questions of law or fact, and (3) the arbitrations employ materially 
similar procedural rules and methods for selecting arbitrator(s).

§ 15.4.4.2 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party 
may include by joinder persons or entities substantially involved in a common question of law or fact whose presence 
is required if complete relief is to be accorded in arbitration, provided that the party sought to be joined consents in 
writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute consent to 
arbitration of any claim, dispute or other matter in question not described in the written consent.

§ 15.4.4.3 The Owner and Contractor grant to any person or entity made a party to an arbitration conducted under this 
Section 15.4, whether by joinder or consolidation, the same rights of joinder and consolidation as those of the Owner 
and Contractor under this Agreement.
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SUPPLEMENTARY GENERAL CONDITIONS TO THE CONTRACT 

 
 
 
The following supplements modify the “General Conditions of the Contract for Construction,” AIA Document A201-2017.  Where a portion 
of the General Conditions is modified or deleted by the Supplementary Conditions, the unaltered portions of the General Conditions shall 
remain in effect. 
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ARTICLE 1:  GENERAL PROVISIONS 
 
1.1 BASIC DEFINITIONS 
 
1.1.1 THE CONTRACT DOCUMENTS 
 
 Strike the last sentence of Section 1.1.1 in its entirety and replace with the following: 
 
 “The Contract Documents also include Advertisement for Bid, Instructions to Bidder, sample 

forms, the Bid Form, the Contractor’s completed Bid and the Award Letter.” 
 
 
 Add the following Section: 
 
 “1.1.1.1  In the event of conflict or discrepancies among the Contract Documents, the 

Documents prepared by the State of Delaware, Division of Facilities Management shall take 
precedence over all other documents.” 

 
1.1.8 INITIAL DECISION MAKER 
 
 Strike the last sentence of Section 1.1.8 in its entirety and add the following to the end of the 

remaining sentence: 
 
 “ and certify termination of the Agreement under Section14.2.2.”  
 
1.2 CORRELATION AND INTENT OF THE CONTRACT DOCUMENTS 
 
1.2.1.1 Insert “if possible” at the end of the second sentence. 
 
 Add the following Sections: 
 
 “1.2.4  In the case of an inconsistency between the Drawings and the Specifications, 

or within either document not clarified by addendum, the better quality or greater quantity of 
work shall be provided in accordance with the Architect’s interpretation.” 

 
 “1.2.5 The word “PROVIDE” as used in the Contract Documents shall mean “FURNISH AND 

INSTALL” and shall include, without limitation, all labor, materials, equipment, transportation, 
services and other items required to complete the Work.” 

 
 “1.2.6 The word “PRODUCT” as used in the Contract Documents means all materials, 

systems and equipment.” 
 
1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER INSTRUMENTS 

OF SERVICE 
 
 Strike Section 1.5.1 in its entirety and replace with the following: 
 
 “All pre-design studies, drawings, specifications and other documents, including those in 

electronic form, prepared by the Architect under this Agreement are, and shall remain, the 
property of the Owner whether the Project for which they are made is executed or not.  
Such documents may be used by the Owner to construct one or more like Projects without the 
approval of, or additional compensation to, the Architect.  The Contractor, Subcontractors, Sub-
subcontractors, and Material or Equipment Suppliers are authorized to use and reproduce 
applicable portions of the Drawings, Specifications and other documents prepared by the 
Architect and the Architect’s consultants appropriate to and for use in the execution of their Work 
under the Contract Documents.  They are not to be used by the Contractor or any Subcontractor, 
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Sub-subcontractor or Material and Equipment Supplier on other Projects or for additions to this 
Project outside the scope of the Work without the specific written consent of the Owner, Architect 
and Architect’s consultants. 

 
 The Architect shall not be liable for injury or damage resulting from the re-use of drawings and 

specifications if the Architect is not involved in the re-use Project.  Prior to re-use of construction 
documents for a Project in which the Architect is not also involved, the Owner will remove from 
such documents all identification of the original Architect, including name, address and 
professional seal or stamp.” 

 
 Strike Section 1.5.2 in its entirety.  
 
1.7  DIGITAL DATA USE AND TRANSMISSION 
 

Strike Section 1.7 in its entirety and replace with the following: 
 
“The parties shall agree upon protocols governing transmission and use of Instruments of 
Service or any other information or documentation in digital form.” 
 

 
1.8  BUILDING INFORMATION MODELS USE AND RELIANCE 
 
 Strike Section 1.8 in its entirety. 
 
ARTICLE 2:  OWNER 
 

2.2 EVIDENCE OF THE OWNERS FINANCIAL ARRANGEMENTS 
 
 Strike Section 2.2 in its entirety. 
 
2.3 INFORMATION AND SERVICES REQUIRED OF THE OWNER 
 
2.3.3 Strike 2.3.3 in its entirety. 
 
2.3.4 Add the following sentence at the end of the paragraph: 
 
 “The Contractor, at their expense shall bear the costs to accurately identify the location of all 

underground utilities in the area of their excavation and shall bear all cost for any repairs 
required, out of failure to accurately identify said utilities.” 

 
 Strike Section 2.3.6 in its entirety and replace with the following: 
 
 “2.3.6 The Contractor shall be furnished free of charge (1) electronic set of the Drawings and 

Project Manuals.  Additional sets will be furnished at the cost of reproduction, postage and 
handling.” 

 
2.5 OWNER’S RIGHT TO CARRY OUT THE WORK 
 
 Add “, except as outlined in Section 3.15” after the reference to “Article 15” at the end of the 

last sentence of the Section.  
 
 
 
ARTICLE 3:  CONTRACTOR 
 
3.2 REVIEW OF CONTRACT DOCUMENTS AND FIELD CONDITIONS BY CONTRACTOR 
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3.2.2  Add “and Owner” after “report to the Architect” in the second sentence. 
  
 
3.2.4  Strike “subject to Section 15.1.7” in the second sentence. 
 
3.2.4 Strike the third sentence. 
 
3.3 SUPERVISION AND CONSTRUCTION PROCEDURES 
 
 Add the following Sections: 
 
 “3.3.2.1 The Contractor shall immediately remove from the Work, whenever requested to 

do so by the Owner, any person who is considered by the Owner or Architect to be incompetent 
or disposed to be so disorderly, or who for any reason is not satisfactory to the Owner, and that 
person shall not again be employed on the Work without the consent of the Owner or the 
Architect.” 

  
 “3.3.4 The Contractor must provide suitable storage facilities at the Site for the proper protection 

and safe storage of their materials, or as otherwise identified by the specifications.  Consult the 
Owner and the Architect before storing any materials.” 

 
 “3.3.5 When any room is used as a shop, storeroom, office, etc., by the Contractor or 

Subcontractor(s) during the construction of the Work, the Contractor making use of these areas 
will be held responsible for any repairs, patching or cleaning arising from such use.” 

 
3.4 LABOR AND MATERIALS 
 
Add the Following Sections: 
 
 “3.4.4 Before starting the Work, each Contractor shall carefully examine all preparatory Work 

that has been executed to receive their Work.  Check carefully, by whatever means are required, 
to insure that its Work and adjacent, related Work, will finish to proper contours, planes and 
levels.  Promptly notify the Architect & Owner of any defects or imperfections in preparatory 
Work which will in any way affect satisfactory completion of its Work.  Absence of such 
notification will be construed as an acceptance of preparatory Work and later claims of defects 
will not be recognized.” 

 
 “3.4.5 Under no circumstances shall the Contractor’s Work proceed prior to preparatory Work 

having been completely cured, dried and/or otherwise made satisfactory to receive this Work.  
Responsibility for timely installation of all materials rests solely with the Contractor responsible 
for that Work, who shall maintain coordination at all times.” 

 
3.5 WARRANTY 
 
 Add the following Sections: 
  
 “3.5.3 The Contractor will guarantee all materials and workmanship against original defects, 

except injury from proper and usual wear when used for the purpose intended, for two years 
after Acceptance by the Owner, and will maintain all items in perfect condition during the period 
of warranty.” 

 
 “3.5.4 Defects appearing during the period of warranty will be made good by the Contractor at 

his expense upon demand of the Owner, it being required that all work will be in perfect condition 
when the period of warranty will have elapsed.” 
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 “3.5.5 Upon notification by the Owner of a defect covered by the Contractor’s warranty, the 
Contractor shall respond within 4 hours of the notification.” 

 
 “3.5.6 In addition to the General Warranty there are other warranties required for certain items for 

different periods of time than the two years as above, and are particularly so stated in that part of 
the specifications referring to same.  The said warranties will commence at the same time as the 
General Warranty.” 

 
 “3.5.7 If the Contractor fails to remedy any failure, defect or damage within a reasonable time 

after receipt of notice, the Owner will have the right to replace, repair, or otherwise remedy the 
failure, defect or damage at the Contractor’s expense.” 

 
3.8  ALLOWANCES 
 
 Add the following Section: 
 
 “3.8.1.1 For costs to be covered under a project allowance, (included in the schedule of 

values) the Contractor shall submit a summary of those costs anticipated and an Allowance 
Access Authorization Form to the Architect and Owner, reflecting the projected costs.  The 
Allowance Access Authorization Form must be signed by the Owner prior to initiating any work 
associated with the allowance.” 

 
3.10   CONTRACTOR’S CONSTRUCTION AND SUBMITTAL SCHEDULES 
 
3.10.1 Add “estimated” after “and the” and before “date of” in the second sentence.  
 
3.10.2 Strike “and thereafter as necessary to maintain a current submittal schedule” in the first 

sentence. 
 
3.11 DOCUMENTS AND SAMPLES AT THE SITE 
 
 Add the following Sections: 
 
 “3.11.1 During the course of the Work, the Contractor shall maintain a record set of 

drawings on which the Contractor shall mark the actual physical location of all piping, valves, 
equipment, conduit, outlets, access panels, controls, actuators, including all appurtenances that 
will be concealed once construction is complete, etc., including all invert elevations.” 

 
 “3.11.2 At the completion of the project, the Contractor shall obtain a set of the conformed 

contract drawings from the Architect, and neatly transfer all information outlined in 3.11.1 to 
provide a complete record of the as-built conditions.”  

 
 “3.11.3 Upon completion of the work noted in 3.11.2 the contractor shall schedule a 

meeting with the Architect/Engineer and Owner to review the final record drawings and closeout 
documents prior to submission.  After this meeting the Contractor shall make adjustments per 
the review, and submit one (1) original markup and (2) copies of the red line drawings (as-built 
conditions, to the Owner and one (1) print to the Architect. In addition, attach one complete set of 
the as-built documents to each of the Operating and Maintenance Instructions/Manuals.  The 
Contractor will include (2) USB drives, each containing all “red line drawings (as-built) and 
Closeout Documents properly tabbed in accordance with closeout requirements as defined 
elsewhere in the contract documents.” 

 
3.12 SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 
 
3.12.10.2 Strike “If the Contract Documents require” from the beginning of the sentence. 
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3.12.10.2 Strike “to” between “professional” and certify” and replace with “shall”. 
 
3.17 Insert “indemnify and” between “shall” and “hold” in the second sentence.  
 
 
ARTICLE 4:  ADMINISTRATION OF THE CONTRACT 
 
4.2 ADMINISTRATION OF THE CONTRACT 
 
4.2.7  Strike the first sentence and replace with the following:   
 
 “The Architect will review and approve or take other appropriate action upon the Contractor’s 

submittals such as Shop Drawings, Product Data and Samples for the purpose of checking for 
conformance with the Contract Documents.” 

 
4.2.7 Strike the second sentence and replace with the following:   
 
 “The Architect’s action will be taken with such reasonable promptness as to cause no delay in 

the Work in the activities of the Owner, Contractor or separate Contractors, while allowing 
sufficient time in the Owner’s professional judgment to permit adequate review.” 

 
 Add the following Section: 
  
 “4.2.10.1 There will be no full-time Project Representative provided by the Owner or 

Architect on this project.” 
 
 “4.2.13 Add “and in compliance with all local requirements.” to the end of the sentence.” 
 
ARTICLE 5:  SUBCONTRACTORS 
 
5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK 
 
5.2.3 Strike Section 5.2.3 in its entirety and replace with the following:   
 
 “If the Owner or Architect has reasonable objection to a person or entity proposed by the 

Contractor, the Contractor shall propose another to whom the Owner or Architect has no 
reasonable objection, subject to the statutory requirements of 29 Delaware Code § 
6962(d)(10)b.3 and 4.” 

 
5.2.4 Strike Section 5.2.4 in its entirety and replace with the following: 
 
 ”The Contractor may not substitute any Subcontractor listed in its Bid unless the Contractor 

complies with the requirements of 29 Delaware Code § 6962(d)(10)b.3 and 4. Failure to comply 
with this requirement shall subject the Contractor to a penalty as outlined in Section 5.2 of the 
Owner’s General Requirements.” 
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 Add the following Section: 
 
 “5.2.5  The Contractor shall comply and shall ensure all Subcontractors comply with all 

requirements for drug testing as set forth in TITLE 19 LABOR 
DELAWARE ADMINISTRATIVE CODE 4000 Office of Management and Budget 4100 Division 
of Facilities Management 4104 Regulations for the Drug Testing of Contractor and 
Subcontractor Employees Working on Large Public Works Projects.” 

 
 
ARTICLE 6:  CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 
 
6.1 OWNER’S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE 

CONTRACTS 
 
6.1.1 Strike “and waiver of subrogation” from the end of the second sentence.  
 
6.1.4 Strike Section 6.1.4 in its entirety. 
 
6.2 MUTUAL RESPONSIBILITY 
 
6.2.3 Strike “shall” and replace with “may” in the second sentence.  
 
 
ARTICLE 7:  CHANGES IN THE WORK 
  
 (SEE ARTICLE 7: CHANGES IN WORK IN THE STATE OF DELAWARE DIVISION OF 

FACILITIES MANAGEMENT GENERAL REQUIREMENTS) 
 
7.3.4.1 Strike “and other employee costs approved by the Architect” after “worker’s compensation 

insurance,” 

 

7.3.4.4      Add “work attributable to the” before “change” at the end of the sentence. 

 

7.4      MINOR CHANGES IN WORK 

      Add “unless such changes are approved” at the end of the third sentence. 
 
 
ARTICLE 8:  TIME 
  
8.2 PROGRESS AND COMPLETION 
 
8.2.1 Add the following Section: 
 
 “8.2.1.1 Refer to Project Specifications Section SUMMARY OF WORK for Contract time 

requirements.” 
 
8.2.2 After “by the Contractor” strike “and” and insert “to”. 
 
8.2.4 Add the following Section: 
 
 “8.2.4 If the Work falls behind the Progress Schedule as submitted by the Contractor, the 

Contractor shall employ additional labor and/or equipment necessary to bring the Work into 
compliance with the Progress Schedule at no additional cost to the Owner.” 
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8.3 DELAYS AND EXTENSION OF TIME 
 
8.3.1 Strike “binding dispute resolution” and insert “any and all remedies at law or in equity”.  
 
 Add the following Section: 
 
 “8.3.2.1 The Contractor shall update the status of the suspension, delay, or interruption of 

the Work with each Application for Payment.  (The Contractor shall report the termination of such 
cause immediately upon the termination thereof.)  Failure to comply with this procedure shall 
constitute a waiver for any claim for adjustment of time or price based upon said cause.” 

 
Strike Section 8.3.3 in its entirety and replace with the following: 
 
8.3.3 “Except in the case of a suspension of the Work directed by the Owner, an extension of time 

under the provisions of Section 8.3.1 shall be the Contractor’s sole remedy in the progress of the 
Work and there shall be no payment or compensation to the Contractor for any expense or 
damage resulting from the delay.” 

 
 Add the following Section: 
 
 “8.3.4 By permitting the Contractor to work after the expired time for completion of the project, 

the Owner does not waive their rights under the Contract.” 
 
 
ARTICLE 9:  PAYMENTS AND COMPLETION 
 
9.2 SCHEDULE OF VALUES 
 
 Add the following Sections: 
  
 “9.2.1 The Schedule of Values shall be submitted using AIA Document G703, Continuation 

Sheet to G702.” 
 
 “9.2.2  The Schedule of Values is to include a line item for Project Closeout Document 

Submittal.  The value of this item is to be no less than 1.5% of the initial contract amount.” 
 
 
9.3 APPLICATIONS FOR PAYMENT 
 
9.3.1 Strike Section 9.3.1 in its entirety and replace with the following: 
 
 “At least ten days before the date established for each progress payment, the Contractor shall 

submit to the Architect an itemized Application for Payment prepared in accordance with the 
schedule of values for completed portions of the Work.  The application shall be notarized, and 
supported by all data substantiating the Contractor’s right to payment that the Owner or Architect 
require, such as copies of requisitions, and releases and waivers of liens from Subcontractors 
and suppliers, and shall reflect retainage.”  

 
 Add the following Sections: 
  
 “9.3.1.3 Application for Payment shall be submitted on AIA Document G702 “Application 

and Certificate for Payment”, supported by AIA Document G703 “Continuation Sheet”.  Said 
Applications shall be fully executed and notarized.” 
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 “9.3.4 Until Closeout Documents have been received and outstanding items completed the 
Owner will pay 95% (ninety-five percent) of the amount due the Contractor on account of 
progress payments.” 

  
 “9.3.5 The Contractor shall provide a current and updated Progress Schedule to the Architect 

with each Application for Payment.  Failure to provide Schedule will be just cause for rejection of 
Application for Payment.” 

 
9.5 DECISIONS TO WITHHOLD CERTIFICATION 
 
 Add the following Subsections to 9.5.1: 
 
 .8 failure to provide a current Progress Schedule; 
 .9 a lien or attachment is filed; 
 .10 failure to comply with mandatory requirements for maintaining Record Documents. 
 
9.6 PROGRESS PAYMENTS 
 
9.6.1 Strike Section 9.6.1 in its entirety and replace with the following:   
 
 “9.6.1 After the Architect has approved and issued a Certificate for Payment, payment shall be 

made by the Owner within 30 days after Owner’s receipt of the Certificate for Payment.” 
 
9.6.8 Strike “Provided the Owner has fulfilled its payment obligations under the Contract Documents,” 

in the first sentence.  
 
9.7 FAILURE OF PAYMENT 
 
 Strike Section 9.7 in its entirety and replace with the following: 
 
 “If the Architect does not issue a Certificate for Payment, through no fault of the Contractor, 

within fourteen days after receipt of the Contractor’s Application for Payment, or if the Owner 
does not pay the Contractor within thirty days after the date established in the Contract 
Documents, the amount certified by the Architect, then the Contractor may, upon thirty additional 
days’ notice to the Owner and Architect, stop the Work until payment of the amount owing has 
been received. The Contract Time shall be extended appropriately and the Contract Sum shall 
be increased by the amount of the Contractor’s reasonable costs of shutdown, delay and start-
up, plus interest as provided for in the Contract Documents.” 

 
9.8 SUBSTANTIAL COMPLETION 
 
9.8.3 At the end of Section 9.8.3, add the following sentence: 
 
 “If the Architect is required to make more than 2 inspections of the same portion of work, the 

Contractor shall be responsible for all costs associated with subsequent inspections including but 
not limited to any Architect’s fees.” 

 
9.8.5 Strike “shall” and insert “may” in the second sentence.  
 
9.8.5 Insert “1/2 of the” after “make payment of” in the second sentence. 
 NOT F

OR B
ID

DIN
G



Roof Replacement  Kent County Family Court 
MC1002000473  June 18, 2020 
 

 
SUPPLEMENTARY GENERAL CONDIITONS  StudioJAED Architects & Engineers 
 00 73 13 - 10  Project No. 19085 

9.9 PARTIAL OCCUPANCY OR USE 
 
9.9.1 Strike the the first sentence and replace with the following (the remainder of the Section remains 

as written): 
 “The Owner may occupy or use any completed or partially completed portion of the Work at any 

stage when such portion is designated by separate agreement with the Contractor, provided 
such occupancy or use authorized by public authorities having jurisdiction over the Project.” 

9.10.2 Strike “to remain in force after final payment is currently in effect” after “required by the Contract 
Documents” and replace with  “shall remain in force until final payment is completed” in the first 
sentence. 

 
9.10.4.4 Strike “if permitted by the Contract Documents,”  
 
 
ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 SAFETY PRECAUTIONS AND PROGRAMS 
 
 Add the following Sections: 
 
10.1.1 Each Contractor shall develop a safety program in accordance with the Occupational Safety and 

Health Act of 1970.  A copy of said plan shall be furnished to the Owner and Architect prior to the 
commencement of that Contractor’s Work. 

 
10.1.2 Each Contractor shall appoint a Safety Representative.  Safety Representatives shall be 

someone who is on site on a full time basis.  If deemed necessary by the Owner or Architect, 
Contractor Safety meetings will be scheduled.  The attendance of all Safety Representatives will 
be required.  Minutes will be recorded of said meetings by the Contractor and will be distributed 
to all parties as well as posted in all job offices/trailers etc. 

 
10.2 SAFETY OF PERSONS AND PROPERTY 
 
 Add the following Section: 
 
10.2.4.1 As required in the Hazardous Chemical Act of June 1984, all vendors supplying any material that 

may be defined as hazardous must provide Material Safety Data Sheets for those products.  Any 
chemical product should be considered hazardous if it has a caution warning on the label 
relating to a potential physical or health hazard, if it is known to be present in the work place, and 
if employees may be exposed under normal conditions or in foreseeable emergency situations.  
Material Safety Data Sheets shall be provided directly to the Owner, along with the shipping slips 
that include those products. 

 
10.2.5 Strike the second sentence in its entirety. 
 
10.3 HAZARDOUS MATERIALS AND SUBSTANCES 
 
10.3.3 Strike Section 10.3.3 in its entirety. 
 
10.3.4 Insert “hazardous” in the last sentence after “handling of such” . 
 
10.3.6 Strike Section 10.3.6 in its entirety. 
 
 
ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 CONTRACTOR’S INSURANCE AND BONDS 
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11.1.1 Strike “Owner” from the the third sentence. 
 
11.2  OWNER’S LIABILITY INSURANCE 
 
 Strike 11.2in its entirety, except that in the case of school projects in which case Section 11.2 

shall remain.  
 
11.3 WAIVERS OF SUBROGATION 
  
 Delete Section 11.3 in its entirety 
 
11.4  LOSS OF USE, BUSINESS INTERRUPTION, AND DELAY IN COMPLETION INSURANCE 
 
 Delete Section 11.4 in its entirety 
 
 
ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.2.2 AFTER SUBSTANTIAL COMPLETION 
 
Add the following Section: 
 
 “12.2.2.1.1 At any time during the progress of the Work, or in any case where the nature of 

the defects will be such that it is not expedient to have corrected, the Owner, at its option, will 
have the right to deduct such sum, or sums, of money from the amount of the Contract as it 
considers justified to adjust the difference in value between the non-conforming work and that 
required under contract including any damage to the structure.” 

 
12.2.2.1 Strike all references to “one year” or “one-year” and replace with “two years”. 
 
12.2.2.2 Strike “one-year” and replace with “two years”. 
 
12.2.2.3 Strike “one-year” and replace with “two years”. 
 
12.2.5 Strike “one-year” and replaced with “two years”. 
  
 
ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1 GOVERNING LAW 
 
 Strike the last sentence.  
13.4 TESTS AND INSPECTIONS 
 
13.4.1 Strike the last sentence and replace with the following: 
 
 “The Owner shall pay for tests, inspections, or approvals where building codes or applicable 

laws or regulations prohibit the Owner from delegating their cost to the Contractor.” 
 
13.5 INTEREST 
 
 Strike “the date payment is due at such rate as the parties may agree upon in writing or, in the 

absence thereof, at the legal rate prevailing from time to time at the place where the Project is 
located” and replace with “30 days of presentment of the authorized Certificate of Payment at the 
annual rate of 12% or 1% per month.” 
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Insert the following Section: 
 
 “13.6 CONFLICTS WITH FEDERAL STATUTES OR REGULATIONS 
 
 13.6.1  If any provision, specifications or requirement of the Contract Documents conflict 

or is inconsistent with any statute, law or regulation of the government of the United State of 
America, the Contractor shall notify the Architect and Owner immediately upon discovery.” 

 
 
ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT  

 

14.1       TERMINATION BY THE CONTRACTOR 
 
14.1.1.4 Insert “, upon the Contractors’ request,” after “”furnish to the Contractor”  . 
 
14.1.3 Strike “and profit on Work not executed, and” after “as well as reasonable overhead” and 

replace with “, profit, and reasonable” 
  
14.3 SUSPENSION BY OWNER FOR CONVENIENCE 
 
14.3.2 Strike “Adjustment of the Contract Sum shall include profit”. 
 
14.4 TERMINATION BY THE OWNER FOR CONVENIENCE 
 
14.4.3 Strike Section 14.4.3 in its entirety and replace with the following:   
 
 “In case of such termination for the Owner’s convenience, the Contractor shall be entitled to 

receive payment for Work executed, and reasonable costs incurred by reason of such 
termination along with reasonable overhead.” 

 
  
ARTICLE 15: CLAIMS AND DISPUTES 
 
15.1 CLAIMS 
 
15.1.2 TIME LIMITS ON CLAIMS 
 
 Strike the last sentence. 
 
15.1.3 NOTICE OF CLAIM 
 
 Strike all references to “21” and replace with “45”.  
 
15.1.5 CLAIMS FOR ADDITIONAL COSTS 
 
 Strike the first sentence and replace with the following: 
 
 “Contractor shall not proceed to execute any portion of the Work that is subject to the Claim 

without prior approval of the costs or method of payment for the costs associated with the 
Claim as determined by the Architect and approved by the Owner.” 

 
15.1.7 WAIVER OF CLAIMS FOR CONSEQUENTIAL DAMAGES 
 
 Strike Section 15.1.7 in its entirety. 
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15.2 INITIAL DECISION 
 
15.2.1 Strike “and binding dispute resolution” in the fourth sentence and replace with “or any and all 

remedies at law or in equity”. 
 
15.2.5 Strike Section 15.2.5 in its entirety and replace with the following:   
 
 “The Architect will approve or reject Claims by written decision, which shall state the reasons 

therefore and shall notify the parties of any change in the Contract Sum or Contract Time or 
both.  The approval or rejection of a Claim by the Architect shall be subject to mediation and any 
or all remedies at law or in equity.” 

 
15.2.6 Strike Section 15.2.6 and its subSections in their entirety.  
 
15.3 MEDIATION 
 
15.3.1 Strike “binding dispute resolution” and replace with “any or all remedies at law or in equity”.  
 
15.3.2 Strike “, shall be administered by the American Arbitration Association in accordance with its 

Construction Industry Mediation Procedure in effect on the date of the Agreement,” in the first 
sentence. 

 
15.3.2 Strike all references to “binding dispute resolution” and replace with “any or all remedies at law 

and in equity”.  
 
15.3.3 Strike Section 15.3.3 in its entirety. 
 
15.4 ARBITRATION 
 
 Strike Section 15.4 and its Subsections in their entirety. 
 
 
 

END OF SECTION 
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WAGE RATE DETERMINATION SCHEDULE 
 
 
The Delaware Department of Labor Division of Industrial Affairs has established the category and 
associated prevailing wage rate for this project.  The project approved prevailing wage rate determination 
schedule follows. 
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ARTICLE 1: GENERAL 
 
1.1     CONTRACT DOCUMENTS 
 
1.1.1 The intent of the Contract Documents is to include all items necessary for the proper 

execution and completion of the Work by the Contractor.  The Contract Documents are 
complementary and what is required by one shall be as binding as if required by all.  
Performance by the Contractor shall be required to an extent consistent with the Contract 
Documents and reasonably inferable from them as being necessary to produce the intended 
results. 

 
1.1.2 Work including material purchases shall not begin until the Contractor is in receipt of a 

bonafide State of Delaware Purchase Order.  Any work performed or material purchases 
prior to the issuance of the Purchase Order is done at the Contractor’s own risk and cost. 

 
1.2    EQUALITY OF EMPLOYMENT OPPORTUNITY ON PUBLIC WORKS 
 
1.2.1 For Public Works Projects financed in whole or in part by state appropriation the Contractor 

agrees that during the performance of this contract: 
 

1. The Contractor will not discriminate against any employee or applicant for 
employment because of race, creed, sex, color, sexual orientation, gender identity 
or national origin.  The Contractor will take positive steps to ensure that applicants 
are employed and that employees are treated during employment without regard 
to their race, creed, sex, color, sexual orientation, gender identity or national origin.  
Such action shall include, but not be limited to, the following: employment, 
upgrading, demotion or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for 
training, including apprenticeship.  The Contractor agrees to post in conspicuous 
places available to employees and applicants for employment notices to be 
provided by the contracting agency setting forth this nondiscrimination clause. 

 
2. The Contractor will, in all solicitations or advertisements for employees placed by 

or on behalf of the Contractor, state that all qualified applicants will receive 
consideration for employment without regard to race, creed, sex, color, sexual 
orientation, gender identity or national origin.” 

 

ARTICLE 2: OWNER 
 

(NO ADDITIONAL GENERAL REQUIREMENTS – SEE SUPPLEMENTARY GENERAL 
CONDITIONS) 

 

ARTICLE 3: CONTRACTOR 
 
3.1 Schedule of Values:  The successful Bidder shall within twenty (20) days after receiving 

notice to proceed with the work, furnish to the Owner a complete schedule of values on the 
various items comprising the work. 

 
3.2 Subcontracts:  Upon approval of Subcontractors, the Contractor shall award their 

Subcontracts as soon as possible after the signing of their own contract and see that all 
material, their own and those of their Subcontractors, are promptly ordered so that the work 
will not be delayed by failure of materials to arrive on time. 
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3.3 Before commencing any work or construction, the General Contractor is to consult with the 
Owner as to matters in connection with access to the site and the allocation of Ground 
Areas for the various features of hauling, storage, etc. 

 
 
3.4 The Contractor shall supervise and direct the Work, using the Contractor's best skill and 

attention.  The Contractor shall be solely responsible for and have control over construction 
means, methods, techniques, sequences and procedures and for coordinating all portions of 
the Work under the Contract, unless the Contract Documents give other specific 
instructions. 

 
3.5 The Contractor shall enforce strict discipline and good order among the Contractor's 

employees and other persons carrying out the Contract.  The Contractor shall not permit 
employment of unfit persons or persons not skilled in tasks assigned to them. 

 
3.6 The Contractor warrants to the Owner that materials and equipment furnished will be new 

and of good quality, unless otherwise permitted, and that the work will be free from defects 
and in conformance with the Contract Documents.  Work not conforming to these 
requirements, including substitutions not properly approved, may be considered defective.  If 
required by the Owner, the Contractor shall furnish evidence as to the kind and quality of 
materials and equipment provided. 

 
3.7 Unless otherwise provided, the Contractor shall pay all sales, consumer, use and other 

similar taxes, and shall secure and pay for required permits, fees, licenses, and inspections 
necessary for proper execution of the Work. 

 
3.8 The Contractor shall comply with and give notices required by laws, ordinances, rules, 

regulations, and lawful orders of public authorities bearing on performance of the Work.  The 
Contractor shall promptly notify the Owner if the Drawings and Specifications are observed 
to be at variance therewith. 

 
3.9 The Contractor shall be responsible to the Owner for the acts and omissions of the 

Contractor's employees, Subcontractors and their agents and employees, and other 
persons performing portions of the Work under contract with the Contractor. 

 
3.10 The Contractor shall keep the premises and surrounding area free from accumulation of 

waste materials or rubbish caused by operations under the Contract.  At completion of the 
Work the Contractor shall remove from and about the Project all waste materials, rubbish, 
the Contractor's tools, construction equipment, machinery and surplus materials.  The 
Contractor shall be responsible for returning all damaged areas to their original conditions. 

 
3.11  STATE LICENSE AND TAX REQUIREMENTS   
 
3.11.1 Each Contractor and Subcontractor shall be licensed to do business in the State of 

Delaware and shall pay all fees and taxes due under State laws.  In conformance with 
Section 2503, Chapter 25, Title 30, Delaware Code, "the Contractor shall furnish the 
Delaware Department of Finance within ten (10) days after entering into any contract with 
a contractor or subcontractor not a resident of this State, a statement of total value of 
such contract or contracts together with the names and addresses of the contracting 
parties.” 

 
3.12 The Contractor shall comply with all requirements set forth in Section 6962, Chapter 69, 

Title 29 of the Delaware Code. 
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3.13 During the contract Work, the Contractor and each listed Subcontractor, shall implement 

an Employee Drug Testing Program in accordance with OMB Regulation 4104- 
“Regulations for the Drug Testing of Contractor and Subcontractor Employees Working 
on “Large Public Works Projects”.  “Large Public Works” is based upon the current 
threshold required for bidding Public Works as set by the Purchasing and Contracting 
Advisory Council.   

 

ARTICLE 4: ADMINISTRATION OF THE CONTRACT 
 
4.1  CONTRACT SURETY 
 
4.1.1  PERFORMANCE BOND AND LABOR AND MATERIAL PAYMENT BOND 
 
4.1.2 All bonds will be required as follows unless specifically waived elsewhere in the Bidding 

Documents. 
 
4.1.3 Contents of Performance Bonds – The bond shall be in the form approved by the Office 

of Management and Budget.  The bond shall be conditioned upon the faithful compliance 
and performance by the successful bidder of each and every term and condition of the 
contract and the proposal, plans, specifications, and bid documents thereof.  Each term 
and condition shall be met at the time and in the manner prescribed by the Contract, Bid 
documents and the specifications, including the payment in full to every person furnishing 
materiel or performing labor in the performance of the Contract, of all sums of money due 
the person for such labor and materiel.  (The bond shall also contain the successful 
bidder’s guarantee to indemnify and save harmless the State and the agency from all 
costs, damages and expenses growing out of or by reason of the Contract in accordance 
with the Contract.) 

 
4.1.4 Invoking a Performance Bond – The agency may, when it considers that the interest of 

the State so require, cause judgement to be confessed upon the bond.  
 
4.1.5 Within twenty (20) days after the date of notice of award of contract, the Bidder to whom the 

award is made shall furnish a Performance Bond and Labor and Material Payment Bond, 
each equal to the full amount of the Contract price to guarantee the faithful performance of 
all terms, covenants and conditions of the same.  The bonds are to be issued by an 
acceptable Bonding Company licensed to do business in the State of Delaware and shall be 
issued in duplicate. 

 
4.1.6 Performance and Payment Bonds shall be maintained in full force (warranty bond) for a 

period of two (2) years after the date of the Certificate for Final Payment.  The Performance 
Bond shall guarantee the satisfactory completion of the Project and that the Contractor will 
make good any faults or defects in his work which may develop during the period of said 
guarantees as a result of improper or defective workmanship, material or apparatus, 
whether furnished by themselves or their Sub-Contractors.  The Payment Bond shall 
guarantee that the Contractor shall pay in full all persons, firms or corporations who furnish 
labor or material or both labor and material for, or on account of, the work included herein.  
The bonds shall be paid for by this Contractor.  The Owner shall have the right to demand 
that the proof parties signing the bonds are duly authorized to do so. 

 
4.2  FAILURE TO COMPLY WITH CONTRACT 
 
4.2.1 If any firm entering into a contract with the State, or Agency that neglects or refuses to 

perform or fails to comply with the terms thereof, the Agency which signed the Contract 
may terminate the Contract and proceed to award a new contract in accordance with this 
Chapter 69, Title 29 of the Delaware Code or may require the Surety on the Performance 
Bond to complete the Contract in accordance with the terms of the Performance Bond.  
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Nothing herein shall preclude the Agency from pursing additional remedies as otherwise 
provided by law. 

 
4.3  CONTRACT INSURANCE AND CONTRACT LIABILITY 
 
4.3.1 In addition to the bond requirements stated in the Bid Documents, each successful Bidder 

shall purchase adequate insurance for the performance of the Contract and, by 
submission of a Bid, agrees to indemnify and save harmless and to defend all legal or 
equitable actions brought against the State, any Agency, officer and/or employee of the 
State, for and from all claims of liability which is or may be the result of the successful 
Bidder’s actions during the performance of the Contract.   

 
4.3.2 The purchase or nonpurchase of such insurance or the involvement of the successful 

Bidder in any legal or equitable defense of any action brought against the successful 
Bidder based upon work performed pursuant to the Contract will not waive any defense 
which the State, its agencies and their respective officers, employees and agents might 
otherwise have against such claims, specifically including the defense of sovereign 
immunity, where applicable, and by the terms of this section, the State and all agencies, 
officers and employees thereof shall not be financially responsible for the consequences 
of work performed, pursuant to said contract. 

 
4.4  RIGHT TO AUDIT RECORDS 
 
4.4.1 The Owner shall have the right to audit the books and records of a Contractor or any 

Subcontractor under any Contract or Subcontract to the extent that the books and records 
relate to the performance of the Contract or Subcontract. 

   
4.4.2 Said books and records shall be maintained by the Contractor for a period of seven (7) 

years from the date of final payment under the Prime Contract and by the Subcontractor 
for a period of seven (7) years from the date of final payment under the Subcontract. 

 

ARTICLE 5: SUBCONTRACTORS 

 
5.1  SUBCONTRACTING REQUIREMENTS 
 
5.1.1 All contracts for the construction, reconstruction, alteration or repair of any public building 

(not a road, street or highway) shall be subject to the following provisions: 
 

1. A contract shall be awarded only to a Bidder whose Bid is accompanied by a 
statement containing, for each Subcontractor category, the name and address 
(city or town and State only – street number and P.O. Box addresses not 
required) of the subcontractor whose services the Bidder intends to use in 
performing the Work and providing the material for such Subcontractor category. 

 
2. A Bid will not be accepted nor will an award of  any Contract be made to any 

Bidder which, as the Prime Contractor, has listed itself as the Subcontractor for 
any Subcontractor unless: 

 
A. It has been established to the satisfaction of the awarding Agency that 

the Bidder has customarily performed the specialty work of such 
Subcontractor category by artisans regularly employed by the Bidder’s 
firm; 

 
B. That the Bidder is duly licensed by the State to engage in such specialty 

work, if the State requires licenses; and 
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C. That the Bidder is recognized in the industry as a bona fide Subcontractor 
or Contractor in such specialty work and Subcontractor category. 

 
5.1.2 The decision of the awarding Agency as to whether a Bidder who list itself as the 

Subcontractor for a Subcontractor category shall be final and binding upon all Bidders, 
and no action of any nature shall lie against any awarding agency or its employees or 
officers because of its decision in this regard. 

 
5.1.3 After such a Contract has been awarded, the successful Bidder shall not substitute 

another Subcontractor for any Subcontractor whose name was set forth in the statement 
which accompanied the Bid without the written consent of the awarding Agency.   

 
5.1.4 No Agency shall consent to any substitution of Subcontractors unless the Agency is 

satisfied that the Subcontractor whose name is on the Bidders accompanying statement: 
 

A. Is unqualified to perform the work required; 
 
B. Has failed to execute a timely reasonable Subcontract; 

 
C. Has defaulted in the performance on the portion of the work covered by the 

Subcontract; or 
 

D. Is no longer engaged in such business. 
 
5.1.5 Should a Bidder be awarded a contract, such successful Bidder shall provide to the agency 

the taxpayer identification license numbers of such subcontractors.  Such numbers shall be 
provided on the later of the date on which such subcontractor is required to be identified or 
the time the contract is executed.    The successful Bidder shall provide to the agency to 
which it is contracting, within 30 days of entering into such public works contract, copies of 
all Delaware Business licenses of subcontractors and/or independent contractors that will 
perform work for such public works contract.  However, if a subcontractor or independent 
contractor is hired or contracted more than 20 days after the Bidder entered the public works 
contract the Delaware Business license of such subcontractor or independent contractor 
shall be provided to the agency within 10 days of being contracted or hired. 

 
5.2  PENALTY FOR SUBSTITUTION OF SUBCONTRACTORS 
 
5.2.1 Should the Contractor fail to utilize any or all of the Subcontractors in the Contractor’s Bid 

statement in the performance of the Work on the public bidding, the Contractor shall be 
penalized in the amount of (project specific amount*).  The Agency may determine to deduct 
payments of the penalty from the Contractor or have the amount paid directly to the Agency.  
Any penalty amount assessed against the Contractor may be remitted or refunded, in whole 
or in part, by the Agency awarding the Contract, only if it is established to the satisfaction of 
the Agency that the Subcontractor in question has defaulted or is no longer engaged in such 
business.  No claim for the remission or refund of any penalty shall be granted unless an 
application is filed within one year after the liability of the successful Bidder accrues.  All 
penalty amounts assessed and not refunded or remitted to the contractor shall be reverted 
to the State. 

 
 *one (1) percent of contract amount not to exceed $10,000 

 
5.3  ASBESTOS ABATEMENT 
 
5.3.1 The selection of any Contractor to perform asbestos abatement for State-funded projects 

shall be approved by the Office of Management and Budget, Division of Facilities 
Management pursuant to Chapter 78 of Title 16. 
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5.4 STANDARDS OF CONSTRUCTION FOR THE PROTECTION OF THE PHYSICALLY 
HANDICAPPED 

 
5.4.1 All Contracts shall conform with the standard established by the Delaware Architectural 

Accessibility Board unless otherwise exempted by the Board. 
 
5.5  CONTRACT PERFORMANCE 
 
5.5.1 Any firm entering into a Public Works Contract that neglects or refuses to perform or fails 

to comply with its terms, the Agency may terminate the Contract and proceed to award a 
new Contract or may require the Surety on the Performance Bond to complete the 
Contract in accordance with the terms of the Performance Bond. 

 

ARTICLE 6:  CONSTRUCTION BY OWNER OR SEPARATE CONTRACTORS 
 
6.1 The Owner reserves the right to simultaneously perform other construction or operations 

related to the Project with the Owner's own forces, and to award separate contracts in 
connection with other portions of the Project or other Projects at the same site. 

 
6.2 The Contractor shall afford the Owner and other Contractors reasonable opportunity for 

access and storage of materials and equipment, and for the performance of their activities, 
and shall connect and coordinate their activities with other forces as required by the Contract 
Documents. 

 

ARTICLE 7: CHANGES IN THE WORK 
 
7.1 The Owner, without invalidating the Contract, may order changes in the Work consisting of 

Additions, Deletions, Modifications or Substitutions, with the Contract Sum and Contract 
completion date being adjusted accordingly.   Such changes in the Work shall be authorized 
by written Change Order signed by the Professional, as the duly authorized agent, the 
Contractor and the Owner. 

 
7.2 The Contract Sum and Contract Completion Date shall be adjusted only by a fully executed 

Change Order. 
 
7.3 The additional cost, or credit to the Owner resulting from a change in the Work shall be by 

mutual agreement of the Owner, Contractor and the Architect.  In all cases, this cost or 
credit shall be based on the ‘DPE’ wages required and the “invoice price” of the 
materials/equipment needed. 

 
7.3.1 “DPE” shall be defined to mean “direct personnel expense”.  Direct payroll expense includes 

direct salary plus customary fringe benefits (prevailing wage rates) and documented 
statutory costs such as workman’s compensation insurance, Social Security/Medicare, and 
unemployment insurance (a maximum multiplier of 1.35 times DPE). 

 
7.3.2 “Invoice price” of materials/equipment shall be defined to mean the actual cost of materials 

and/or equipment that is paid by the Contractor, (or subcontractor), to a material distributor, 
direct factory vendor, store, material provider, or equipment leasing entity.  Rates for 
equipment that is leased and/or owned by the Contractor or subcontractor(s) shall not 
exceed those listed in the latest version of the “Means Building Construction Cost Data” 
publication. 

 
7.3.3 In addition to the above, the General Contractor is allowed a fifteen percent (15%) 

markup for overhead and profit for additional work performed by the General Contractor’s 
own forces.  For additional subcontractor work, the Subcontractor is allowed a fifteen (15) 
percent overhead and profit on change order work above and beyond the direct costs 

NOT F
OR B

ID
DIN

G



Roof Replacement Kent County Family Court 
MC1002000473 June 18, 2020 
 

 
GENERAL REQUIREMENTS  StudioJAED Architects & Engineers 
00 81 13 - 8  Project No. 19085 

stated previously.  To this amount, the General Contractor will be allowed a mark-up not 
exceeding seven and one half percent (7.5%) on the subcontractors work.  These mark-
ups shall include all costs including, but not limited to:  overhead, profit, bonds, insurance, 
supervision, etc.  No markup is permitted on the work of the subcontractors 
subcontractor. No additional costs shall be allowed for changes related to the Contractor’s 
onsite superintendent/staff, or project manager, unless a change in the work changes the 
project duration and is identified by the CPM schedule.  There will be no other costs 
associated with the change order. 

 

ARTICLE 8: TIME 
 
8.1 Time limits, if any, are as stated in the Project Manual.  By executing the Agreement, the 

Contractor confirms that the stipulated limits are reasonable, and that the Work will be 
completed within the anticipated time frame. 

 
8.2 If progress of the Work is delayed at any time by changes ordered by the Owner, by labor 

disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions, 
unavoidable casualties or other causes beyond the Contractor's control, the Contract Time 
shall be extended for such reasonable time as the Owner may determine. 

 
8.3 Any extension of time beyond the date fixed for completion of the construction and 

acceptance of any part of the Work called for by the Contract, or the occupancy of the 
building by the Owner, in whole or in part, previous to the completion shall not be deemed a 
waiver by the Owner of his right to annul or terminate the Contract for abandonment or delay 
in the matter provided for, nor relieve the Contractor of full responsibility. 

 
8.4  SUSPENSION AND DEBARMENT  

 
8.4.1 Per Section 6962(d)(14), Title 29, Delaware Code, “Any Contractor who fails to perform a 

public works contract or complete a public works project within the time schedule 
established by the Agency in the Invitation To Bid, may be subject to Suspension or 
Debarment for one or more of the following reasons:  a) failure to supply the adequate labor 
supply ratio for the project; b) inadequate financial resources; or, c) poor performance on the 
Project.” 

 
8.4.2 “Upon such failure for any of the above stated reasons, the Agency that contracted for the 

public works project may petition the Director of the Office of Management and Budget for 
Suspension or Debarment of the Contractor.  The Agency shall send a copy of the petition 
to the Contractor within three (3) working days of filing with the Director.  If the Director 
concludes that the petition has merit, the Director shall schedule and hold a hearing to 
determine whether to suspend the Contractor, debar the Contractor or deny the petition.  
The Agency shall have the burden of proving, by a preponderance of the evidence, that 
the Contractor failed to perform or complete the public works project within the time 
schedule established by the Agency and failed to do so for one or more of the following 
reasons:  a) failure to supply the adequate labor supply ratio for the project; b) inadequate 
financial resources; or, c) poor performance on the project.  Upon a finding in favor of the 
Agency, the Director may suspend a Contractor from Bidding on any project funded, in 
whole or in part, with public funds for up to 1 year for a first offense, up to 3 years for a 
second offense and permanently debar the Contractor for a third offense.  The Director 
shall issue a written decision and shall send a copy to the Contractor and the Agency.  
Such decision may be appealed to the Superior Court within thirty (30) days for a review 
on the record.”  

 
8.5  RETAINAGE 

 
8.5.1 Per Section 6962(d)(5) a.3, Title 29, Delaware Code: The Agency may at the beginning of 

each public works project establish a time schedule for the completion of the project.  If 
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the project is delayed beyond the completion date due to the Contractor’s failure to meet 
their responsibilities, the Agency may forfeit, at its discretion, all or part of the Contractor’s 
retainage. 

 
8.5.2 This forfeiture of retainage also applies to the timely completion of the punchlist.  A 

punchlist will only be prepared upon the mutual agreement of the Owner, Architect and 
Contractor.  Once the punchlist is prepared, all three parties will by mutual agreement, 
establish a schedule for its completion.  Should completion of the punchlist be delayed 
beyond the established date due to the Contractor’s failure to meet their responsibilities, 
the Agency may hold permanently, at its discretion, all or part of the Contractor’s 
retainage. 

 

ARTICLE 9: PAYMENTS AND COMPLETION 
 
9.1  APPLICATION FOR PAYMENT 
 
9.1.1 Applications for payment shall be made upon AIA Document G702.  There will be a five 

percent (5%) retainage on all Contractor's monthly invoices until completion of the project.  
This retainage may become payable upon receipt of all required closeout documentation, 
provided all other requirements of the Contract Documents have been met. 

 
9.1.2 A date will be fixed for the taking of the monthly account of work done.  Upon receipt of 

Contractor's itemized application for payment, such application will be audited, modified, if 
found necessary, and approved for the amount.  Statement shall be submitted to the Owner. 

 
 
9.1.3 Section 6516, Title 29 of the Delaware Code annualized interest is not to exceed 12% per 

annum beginning thirty (30) days after the “presentment” (as opposed to the date) of the 
invoice.  

 
9.2 PARTIAL PAYMENTS  
 
9.2.1 Any public works Contract executed by any Agency may provide for partial payments at 

the option of the Owner with respect to materials placed along or upon the sites or stored 
at secured locations, which are suitable for use in the performance of the contract. 

 
9.2.2 When approved by the agency, partial payment may include the values of tested and 

acceptable materials of a nonperishable or noncontaminative nature which have been 
produced or furnished for incorporation as a permanent part of the work yet to be 
completed, provided acceptable provisions have been made for storage.   

 
9.2.2.1  Any allowance made for materials on hand will not exceed the delivered cost of the 

materials as verified by invoices furnished by the Contractor, nor will it exceed the 
contract bid price for the material complete in place. 

 
9.2.3 If requested by the Agency, receipted bills from all Contractors, Subcontractors, and 

material, men, etc., for the previous payment must accompany each application for 
payment.  Following such a request, no payment will be made until these receipted bills 
have been received by the Owner. 

 
9.3  SUBSTANTIAL COMPLETION 
 
9.3.1 When the building has been made suitable for occupancy, but still requires small items of 

miscellaneous work, the Owner will determine the date when the project has been 
substantially completed. 
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9.3.2 If, after the Work has been substantially completed, full completion thereof is materially 
delayed through no fault of the Contractor, and without terminating the Contract, the Owner 
may make payment of the balance due for the portion of the Work fully completed and 
accepted.  Such payment shall be made under the terms and conditions governing final 
payment that it shall not constitute a waiver of claims. 

 
9.3.3 On projects where commissioning is included, the commissioning work as defined in the 

specifications must be complete prior to the issuance of substantial completion. 
 
9.4  FINAL PAYMENT 
 
9.4.1 Final payment, including the five percent (5%) retainage if determined appropriate, shall be 

made within thirty (30) days after the Work is fully completed and the Contract fully 
performed and provided that the Contractor has submitted the following closeout 
documentation (in addition to any other documentation required elsewhere in the Contract 
Documents): 

 
9.4.1.1 Evidence satisfactory to the Owner that all payrolls, material bills, and other indebtedness 

connected with the work have been paid, 
 
9.4.1.2  An acceptable RELEASE OF LIENS, 
 
9.4.1.3  Copies of all applicable warranties, 
 
9.4.1.4  As-built drawings, 
 
 
9.4.1.5  Operations and Maintenance Manuals, 
 
9.4.1.6  Instruction Manuals, 
 
9.4.1.7  Consent of Surety to final payment. 
 
9.4.1.8 The Owner reserves the right to retain payments, or parts thereof, for its protection until the 

foregoing conditions have been complied with, defective work corrected and all 
unsatisfactory conditions remedied. 

 

ARTICLE 10:  PROTECTION OF PERSONS AND PROPERTY 
 
10.1 The Contractor shall be responsible for initiating, maintaining, and supervising all safety 

precautions and programs in connection with the performance of the Contract.  The 
Contractor shall take all reasonable precautions to prevent damage, injury or loss to: 
workers, persons nearby who may be affected, the Work, materials and equipment to be 
incorporated, and existing property at the site or adjacent thereto.  The Contractor shall give 
notices and comply with applicable laws ordinances, rules regulations, and lawful orders of 
public authorities bearing on the safety of persons and property and their protection from 
injury, damage, or loss.  The Contractor shall promptly remedy damage and loss to property 
at the site caused in whole or in part by the Contractor, a Subcontractor, or anyone directly 
or indirectly employed by any of them, or by anyone for whose acts they may be liable. 

 
10.2 The Contractor shall notify the Owner in the event any existing hazardous material such as 

lead, PCBs, asbestos, etc. is encountered on the project.  The Owner will arrange with a 
qualified specialist for the identification, testing, removal, handling and protection against 
exposure or environmental pollution, to comply with applicable regulation laws and 
ordinances.  The Contractor and Architect will not be required to participate in or to perform 
this operation.  Upon completion of this work, the Owner will notify the Contractor and 
Architect in writing the area has been cleared and approved by the authorities in order for 
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the work to proceed.  The Contractor shall attach documentation from the authorities of said 
approval. 

 
10.3 As required in the Hazardous Chemical Information Act of June 1984, all vendors supplying 

any materials that may be defined as hazardous, must provide Material Safety Data Sheets 
for those products.  Any chemical product should be considered hazardous if it has a 
warning caution on the label relating to a potential physical or health hazard, if it is known to 
be present in the work place, and if employees may be exposed under normal conditions or 
in any foreseeable emergency situation.  Material Safety Data Sheets must be provided 
directly to the Owner along with the shipping slips that include those products. 

 
10.4 The Contractor shall certify to the Owner that materials incorporated into the Work are free 

of all asbestos.  This certification may be in the form of Material Safety Data Sheet (MSDS) 
provided by the product manufacturer for the materials used in construction, as specified or 
as provided by the Contractor. 

 

ARTICLE 11:  INSURANCE AND BONDS 
 
11.1 The Contractor shall carry all insurance required by law, such as Unemployment Insurance, 

etc.  The Contractor shall carry such insurance coverage as they desire on their own 
property such as a field office, storage sheds or other structures erected upon the project 
site that belong to them and for their own use.  The Subcontractors involved with this project 
shall carry whatever insurance protection they consider necessary to cover the loss of any of 
their personal property, etc. 

 
 
11.2 Upon being awarded the Contract, the Contractor shall obtain a minimum of two (2) copies 

of all required insurance certificates called for herein, and submit one (1) copy of each 
certificate, to the Owner, within 20 days of contract award. 

 
11.3 Bodily Injury Liability and Property Damage Liability Insurance shall, in addition to the 

coverage included herein, include coverage for injury to or destruction of any property arising 
out of the collapse of or structural injury to any building or structure due to demolition work 
and evidence of these coverages shall be filed with and approved by the Owner. 

 
11.4 The Contractor's Property Damage Liability Insurance shall, in addition to the coverage 

noted herein, include coverage on all real and personal property in their care, custody and 
control damaged in any way by the Contractor or their Subcontractors during the entire 
construction period on this project. 

 
11.5 Builders Risk (including Standard Extended Coverage Insurance) on the existing building 

during the entire construction period, shall not be provided by the Contractor under this 
contract.  The Owner shall insure the existing building and all of its contents and all this new 
alteration work under this contract during entire construction period for the full insurable 
value of the entire work at the site.  Note, however, that the Contractor and their 
Subcontractors shall be responsible for insuring building materials (installed and stored) and 
their tools and equipment whenever in use on the project, against fire damage, theft, 
vandalism, etc. 

 
11.6 Certificates of the insurance company or companies stating the amount and type of 

coverage, terms of policies, etc., shall be furnished to the Owner, within 20 days of contract 
award. 

 
11.7 The Contractor shall, at their own expense, (in addition to the above) carry the following 

forms of insurance: 
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11.7.1  Contractor's Contractual Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $1,000,000  aggregate 
  
11.7.2  Contractor's Protective Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $500,000  for each person 
 $1,000,000  for each occurrence 
 $1,000,000  aggregate 

 
Property Damage $500,000  for each occurrence 

 $500,000  aggregate 
 
11.7.3  Automobile Liability Insurance 
 
  Minimum coverage to be: 
 

Bodily Injury $1,000,000  for each person 
 $1,000,000  for each occurrence 

Property Damage $500,000  per accident 
  
11.7.4 Prime Contractor's and Subcontractors' policies shall include contingent and contractual 

liability coverage in the same minimum amounts as 11.7.1 above. 
 
11.7.5  Workmen's Compensation (including Employer's Liability): 
 
11.7.5.1  Minimum Limit on employer's liability to be as required by law. 
 
11.7.5.2  Minimum Limit for all employees working at one site. 
 
11.7.6  Certificates of Insurance must be filed with the Owner guaranteeing fifteen (15) days prior 

notice of cancellation, non-renewal, or any change in coverages and limits of liability shown 
as included on certificates. 

 
11.7.7    Social Security Liability 
 
11.7.7.1 With respect to all persons at any time employed by or on the payroll of the Contractor or 

performing any work for or on their behalf, or in connection  with or arising out of the 
Contractor’s business, the Contractor shall accept full and exclusive liability for the payment 
of any and all contributions or taxes or unemployment insurance, or old age retirement 
benefits, pensions or annuities now or hereafter imposed by the Government of the United 
States and the State or political subdivision thereof, whether the same be measured by 
wages, salaries or other remuneration paid to such persons or otherwise. 

 
11.7.7.2 Upon request, the Contractor shall furnish Owner such information on payrolls or 

employment records as may be necessary to enable it to fully comply with the law imposing 
the aforesaid contributions or taxes. 
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11.7.7.3 If the Owner is required by law to and does pay any and/or all of the aforesaid contributions 
or taxes, the Contractor shall forthwith reimburse the Owner for the entire amount so paid by 
the Owner. 

 

ARTICLE 12:  UNCOVERING AND CORRECTION OF WORK 
 
12.1 The Contractor shall promptly correct Work rejected by the Owner or failing to conform to 

the requirements of the Contract Documents, whether observed before or after Substantial 
Completion and whether or not fabricated, installed or completed, and shall correct any 
Work found to be not in accordance with the requirements of the Contract Documents within 
a period of two years from the date of Substantial Completion, or by terms of an applicable 
special warranty required by the Contract Documents.  The provisions of this Article apply to 
work done by Subcontractors as well as to Work done by direct employees of the 
Contractor. 

 
12.2 At any time during the progress of the work, or in any case where the nature of the defects 

shall be such that it is not expedient to have them corrected, the Owner, at their option, shall 
have the right to deduct such sum, or sums, of money from the amount of the contract as 
they consider justified to adjust the difference in value between the defective work and that 
required under contract including any damage to the structure. 

 
 

ARTICLE 13:  MISCELLANEOUS PROVISIONS 
 
13.1  CUTTING AND PATCHING 
 
13.1.1 The Contractor shall be responsible for all cutting and patching.  The Contractor shall 

coordinate the work of the various trades involved. 
 
13.2  DIMENSIONS 
 
13.2.1 All dimensions shown shall be verified by the Contractor by actual measurements at the 

project site.  Any discrepancies between the drawings and specifications and the existing 
conditions shall be referred to the Owner for adjustment before any work affected thereby 
has been performed. 

 
13.3  LABORATORY TESTS   
 
13.3.1 Any specified laboratory tests of material and finished articles to be incorporated in the work 

shall be made by bureaus, laboratories or agencies approved by the Owner and reports of 
such tests shall be submitted to the Owner.  The cost of the testing shall be paid for by the 
Contractor. 

 
13.3.2 The Contractor shall furnish all sample materials required for these tests and shall deliver 

same without charge to the testing laboratory or other designated agency when and where 
directed by the Owner. 

 
13.4  ARCHAEOLOGICAL EVIDENCE 
 
13.4.1 Whenever, in the course of construction, any archaeological evidence is encountered on the 

surface or below the surface of the ground, the Contractor shall notify the authorities of the 
Delaware Archaeological Board and suspend work in the immediate area for a reasonable 
time to permit those authorities, or persons designated by them, to examine the area and 
ensure the proper removal of the archaeological evidence for suitable preservation in the 
State Museum. 
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13.5  GLASS REPLACEMENT AND CLEANING  
 
13.5.1 The General Contractor shall replace without expense to the Owner all glass broken during 

the construction of the project.  If job conditions warrant, at completion of the job the General 
Contractor shall have all glass cleaned and polished. 

 
13.6  WARRANTY  
 
13.6.1 For a period of two (2) years from the date of substantial completion, as evidenced by the 

date of final acceptance of the work, the contractor warrants that work performed under this 
contract conforms to the contract requirements and is free of any defect of equipment, 
material or workmanship performed by the contractor or any of his subcontractors or 
suppliers.  However, manufacturer's warranties and guarantees, if for a period longer than 
two (2) years, shall take precedence over the above warranties.  The contractor shall 
remedy, at his own expense, any such failure to conform or any such defect.  The protection 
of this warranty shall be included in the Contractor's Performance Bond. 

 

 

ARTICLE 14:  TERMINATION OF CONTRACT 
 
14.1 If the Contractor defaults or persistently fails or neglects to carry out the Work in accordance 

with the Contract Documents or fails to perform a provision of the Contract, the Owner, after 
seven days written notice to the Contractor, may make good such deficiencies and may 
deduct the cost thereof from the payment then or thereafter due the Contractor.  
Alternatively, at the Owner's option, and the Owner may terminate the Contract and take 
possession of the site and of all materials, equipment, tools, and machinery thereon owned 
by the Contractor and may finish the Work by whatever method the Owner may deem 
expedient.  If the costs of finishing the Work exceed any unpaid compensation due the 
Contractor, the Contractor shall pay the difference to the Owner. 

 
14.2 “If the continuation of this Agreement is contingent upon the appropriation of adequate 

state, or federal funds, this Agreement may be terminated on the date beginning on the 
first fiscal year for which funds are not appropriated or at the exhaustion of the 
appropriation.  The Owner may terminate this Agreement by providing written notice to the 
parties of such non-appropriation.  All payment obligations of the Owner will cease upon 
the date of termination.  Notwithstanding the foregoing, the Owner agrees that it will use 
its best efforts to obtain approval of necessary funds to continue the Agreement by taking 
appropriate action to request adequate funds to continue the Agreement.” 

 
 
 END OF GENERAL REQUIREMENTS 
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DRUG TESTING FORMS 

 
 
The Office of Management and Budget (OMB) has developed the 4014 regulations as part of the 
Delaware Code that requires Contractors and Subcontractors to implement a program of mandatory drug 
testing for Employees who work on Large Public Works Contracts funded all or in part without public funds 

pursuant to 29 Del.C. §6908(a)(6).  The regulations establish the mechanism, standards and 
requirements of a Mandatory Drug Testing Program that will be incorporated for reference into the 

Contract awarded pursuant to 29 Del.C. §6962.  Sample copies of Testing Report Forms maintained 
and/or submitted pursuant to the requirements of 4104 regulations for this Project are included herewith. 
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EMPLOYEE DRUG TESTING REPORT FORM 

 Period Ending:     
 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on 

Large Public Works Projects requires that Contractors and Subcontractors who work on Large 

Public Works Contracts funded all or in part with public funds maintain testing data that includes 

but is not limited to the data elements below. 

 

 

Project Number:           

 

Project Name:            

 

Contractor/Subcontractor Name:         

 

Contractor/Subcontractor Address:         

             

             

 

Number of employees who worked on the jobsite during the report period:    

 

Number of employees subject to random testing during the report period:    

 

Number of Negative Results       Number of Positive Results    

 

Action taken on employee(s) in response to a failed or positive random test: 

              

              

              

 

Date: _______________ 

 

 

 

 

This form is not required to be submitted to the Owner.  Included as a reference to show 

information required to be maintained by the Contractor.  The Owner shall have the right to 

periodically audit all Contractor and Subcontractor test results at the Contractor’s or 

Subcontractor’s offices (or by other means to make the data available for inspection by the 

Owner). 
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EMPLOYEE DRUG TESTING  

REPORT OF POSITIVE RESULTS 

 

4104 Regulations for the Drug Testing of Contractor and Subcontractor Employees Working on 

Large Public Works Projects requires that Contractors and Subcontractors who work on Large 

Public Works Contracts funded all or in part with public funds to notify the Owner in writing of 

a positive random drug test. 

 

 

Project Number:           

 

Project Name:            

 

Contractor/Subcontractor Name:         

 

Contractor/Subcontractor Address:         

             

             

 

Name of employee with positive test result:       

 

Last 4 digits of employee SSN:    

 

Date test results received:     

 

Action taken on employee in response to a positive test result: 

              

              

              

 

 

Authorized Representative of Contractor/Subcontractor:        

(typed or printed) 

 

Authorized Representative of Contractor/Subcontractor:        

     (signature) 

 

Date: _______________ 

 

 

This form shall be sent by mail to the Owner within 24 hours of receipt of test results.    

 

Enclose this test results form in a sealed envelope with the notation "Drug Testing Form – DO 

NOT OPEN" on the face thereof and place in a separate mailing envelope. 
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SECTION 01 10 00
SUMMARY

PART 1  GENERAL
1.01 PROJECT

A. Project Name:  Kent County Family Court Roof Replacement.
B. Architect's Name:  Studio JAED Architects and Engineers.
C. The Project consists of the replacement of existing EPDM roofing and cooresponding

accessories.
1.02 CONTRACT DESCRIPTION

A. Contract Type:  A single prime contract based on a Stipulated Price as described in Document
00 52 00 - Agreement Form.

1.03 DESCRIPTION OF ALTERATIONS WORK
A. The Project consists of the following:

1. Removal and replacement of EPDM roof membrane, insulation and vapor barrier at select
areas.

2. Removal and replacement of flashings and roof drain baskets at select areas.
3. Associated demolition and construction.

1.04 OWNER OCCUPANCY
A. Owner intends to continue to occupy adjacent portions of the existing building during the entire

construction period.
B. Cooperate with Owner to minimize conflict and to facilitate Owner's operations.
C. Schedule the Work to accommodate Owner occupancy.

1.05 CONTRACTOR USE OF SITE AND PREMISES
A. Construction Operations:  Limited to areas noted on Drawings.
B. Arrange use of site and premises to allow:

1. Owner occupancy.
2. Use of site and premises by the public.

C. Provide access to and from site as required by law and by Owner:
1. Emergency Building Exits During Construction:  Keep all exits required by code open

during construction period; provide temporary exit signs if exit routes are temporarily
altered.

2. Do not obstruct roadways, sidewalks, or other public ways without permit.
D. Existing building spaces may not be used for storage.
E. Time Restrictions:

1. Limit conduct of especially noisy exterior work to after normal work hours.
F. Utility Outages and Shutdown:

1. Limit disruption of utility services to hours the building is unoccupied.
2. Do not disrupt or shut down life safety systems, including but not limited to fire sprinklers

and fire alarm system, without 7 days notice to Owner and authorities having jurisdiction.
3. Prevent accidental disruption of utility services to other facilities.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION 01 10 00
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PRICE AND PAYMENT PROCEDURES
01 20 00 - 1

SECTION 01 20 00
PRICE AND PAYMENT PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedures for preparation and submittal of applications for progress payments.
B. Change procedures.

1.02 SCHEDULE OF VALUES
A. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit draft to Architect for approval.
B. Forms filled out by hand will not be accepted.

1.03 APPLICATIONS FOR PROGRESS PAYMENTS
A. Payment Period:  Submit at intervals stipulated in the Agreement.
B. Use Form AIA G702 and Form AIA G703, edition stipulated in the Agreement.
C. Electronic media printout including equivalent information will be considered in lieu of standard

form specified; submit sample to Architect for approval.
D. Forms filled out by hand will not be accepted.
E. Execute certification by signature of authorized officer.
F. Submit one electronic and three hard-copies of each Application for Payment.
G. When Architect requires substantiating information, submit data justifying dollar amounts in

question.  Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

1.04 MODIFICATION PROCEDURES
A. For minor changes not involving an adjustment to the Contract Sum or Contract Time, Architect

will issue instructions directly to Contractor.
B. For other required changes, Architect will issue a document signed by Owner instructing

Contractor to proceed with the change, for subsequent inclusion in a Change Order.
1. The document will describe the required changes and will designate method of

determining any change in Contract Sum or Contract Time.
2. Promptly execute the change.

C. For changes for which advance pricing is desired, Architect will issue a document that includes
a detailed description of a proposed change with supplementary or revised drawings and
specifications, a change in Contract Time for executing the change with a stipulation of any
overtime work required and the period of time during which the requested price will be
considered valid.  Contractor shall prepare and submit a fixed price quotation within ____ days.

D. Computation of Change in Contract Amount:  As specified in the Agreement and Conditions of
the Contract.

E. Execution of Change Orders:  Architect will issue Change Orders for signatures of parties as
provided in the Conditions of the Contract.

1.05 APPLICATION FOR FINAL PAYMENT
A. Prepare Application for Final Payment as specified for progress payments, identifying total

adjusted Contract Sum, previous payments, and sum remaining due.
B. Application for Final Payment will not be considered until the following have been accomplished:
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PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION 01 20 00
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ALLOWANCES
01 21 00 - 1

SECTION 01 21 00
ALLOWANCES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Contingency allowance.
B. Payment and modification procedures relating to allowances.

1.02 RELATED REQUIREMENTS
A. Section 01 20 00 - Price and Payment Procedures:  Additional payment and modification

procedures.
1.03 CONTINGENCY ALLOWANCE

A. Funds will be drawn from the Contingency Allowance only by Change Order.
B. Contingincy allowance is not to be used for any portion of work indicated in the project

documents.  The allowance is to be used by written approval only for unforeseen conditions
related to correction of existing condtions to conform with project requirements or code
requirements.

C. At closeout of Contract, funds remaining in Contingency Allowance will be credited to Owner by
Change Order.

1.04 ALLOWANCES SCHEDULE
A. Contingency Allowance:  Include the stipulated sum/price of $10,000 for use upon Owner's

instructions.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION 01 21 00
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SUBSTITUTION PROCEDURES
01 25 00 - 1

SECTION 01 25 00
SUBSTITUTION PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Procedural requirements for proposed substitutions.
1.02 DEFINITIONS

A. Substitutions:  See General Conditions for definition.
PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 GENERAL REQUIREMENTS

A. A Substitution Request for products, assemblies, materials, and equipment constitutes a
representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product, equipment, assembly, or system.
2. Agrees to provide the same warranty for the substitution as for the specified product.
3. Agrees to coordinate installation and make changes to other work that may be required for

the work to be complete, with no additional cost to Owner.
4. Waives claims for additional costs or time extension that may subsequently become

apparent.
B. Document each request with complete data substantiating compliance of proposed substitution

with Contract Documents.  Burden of proof is on proposer.
C. Content:  Include information necessary for tracking the status of each Substitution Request,

and information necessary to provide an actionable response.
D. Limit each request to a single proposed substitution item.

3.02 SUBSTITUTION PROCEDURES DURING PROCUREMENT
A. Section 00 21 13 - Instructions to Bidders specifies time restrictions for submitting requests for

substitutions during the bidding period, and the documents required.
3.03 RESOLUTION

A. Architect may request additional information and documentation prior to rendering a decision. 
Provide this data in an expeditious manner.

B. Architect will notify Contractor in writing of decision to accept or reject request.
1. Architect's decision following review of proposed substitution will be noted on the

submitted form.
3.04 ACCEPTANCE

A. Accepted substitutions change the work of the Project.  They will be documented and
incorporated into work of the project by Change Order, Construction Change Directive,
Architectural Supplementary Instructions, or similar instruments provided for in the Conditions of
the Contract.

3.05 CLOSEOUT ACTIVITIES
A. See Section 01 78 00 - Closeout Submittals, for closeout submittals.

END OF SECTION 01 25 00
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CONTRACT MODIFICATION PROCEDURES
01 26 00 - 1

SECTION 01 26 00
CONTRACT MODIFICATION PROCEDURES

PART I - GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY
A. This Section specifies administrative and procedural requirements for handling and processing

Contract modifications.
B. Related Sections include the following:

1. Division 01 Section “Allowances” for procedural requirements for handling and processing
allowances.

1.03 MINOR CHANGES IN THE WORK
A. The Architect will issue supplemental instructions authorizing Minor Changes in the Work, not

involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710,
“Architect’s Supplemental Instructions”.

1.04 PROPOSAL REQUESTS
A. Owner-Initiated Proposal Requests:  The Architect will issue a detailed description of proposed

changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If
necessary, the description will include supplemental or revised Drawings and Specifications.
1. Proposal Requests issued by the Architect are for information only.  Do not consider them

instructions either to stop work in progress or to execute the proposed change.
2. Within time specified in Proposal Request after receipt of Proposal Request, submit a

quotation estimating cost adjustments to the Contract Sum and the Contract Time
necessary to execute the change.  Refer to procedures outlined in the Supplementary
Conditions of the Contract.
a. Include a list of quantities of products required or eliminated and unit costs, with total

amount of purchases and credits to be made.  If requested, furnish survey data to
substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

c. Include costs of labor and supervision directly attributable to the change.
d. Include an updated Contractors construction schedule that indicates the effect of the

change, including, but not limited to, changes in activity duration, start and finish
times, and activity relationship.  Use available total float before requesting an
extension of the Contract Time.

B. Contractor-Initiated Proposals:  If latent or unforeseen conditions require modifications to the
Contract, Contractor may propose changes by submitting a request for a change to the
Architect.  Refer to procedures outlined in the Supplementary Conditions of the Contract.
1. Include a statement outlining reasons for the change and the effect of the change on the

Work.  Provide a complete description of the proposed change.  Indicate the effect of the
proposed change on the Contract Sum and the Contract Time.

2. Include a list of quantities of products required or eliminated and unit costs, with total
amount of purchases and credits to be made.  If requested, furnish survey data to
substantiate quantities.

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade
discounts.

4. Include costs of labor and supervision directly attributable to the change.
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5. Include an updated Contractor’s construction schedule that indicates the effect of the
change, including, but not limited to, changes in activity duration, start and finish times, and
activity relationship.  Use available total float before requesting an extension of the
Contract Time.

6. Comply with requirements in Division 01 Section “Substitution Procedures” if the proposed
change requires substitution of one product or system for product or system specified.

1.05 ALLOWANCES
A. Submit claims for increased costs because of a change in scope or nature of the allowance

described in the Contract Documents, whether for the Purchase Order amount or Contractor’s
handling, labor, installation, overhead, and profit.  Submit claims within 14 days of receipt of the
Change Order or Construction Change Directive authorizing work to proceed.  Owner will reject
claims submitted later than 21 days after such authorization.
1. Do not include Contractor’s or subcontractor’s indirect expense in the Change Order cost

amount unless it is clearly shown that the nature or extent of work has changed from what
could have been foreseen from information in the Contract Documents.

2. No change to Contractor’s indirect expense is permitted for selection of high or lower
priced materials or systems of the same scope and nature as originally indicated.

1.06 CHANGE ORDER PROCEDURES
A. On Owner’s approval of a Proposal Request, the Architect will issue a Change Order for

signatures of Owner and Contractor on AIA Document G701.
1.07 CONSTRUCTION CHANGE DIRECTIVE

A. Work Change Directive: The Architect may issue a Work Change Directive on AIA Document
G714.  Work Change Directive instructs Contractor to proceed with a change in the Work, for
subsequent inclusion in a Change Order.
1. Work Change Directive contains a complete description of change in the Work.  It also

designates method to be followed to determine change in the Contract Sum or the
Contract Time.

B. Documentation:  Maintain detailed records on a time and material basis of work required by the
Work Change Directive.
1. After Completion of change, submit an itemized account and supporting data necessary to

substantiate cost and time adjustments to the Contract.
PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION (NOT USED)

END OF SECTION 01 26 00
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ADMINISTRATIVE REQUIREMENTS
01 30 00 - 1

SECTION 01 30 00
ADMINISTRATIVE REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. General administrative requirements.
B. Electronic document submittal service.
C. Preconstruction meeting.
D. Progress meetings.
E. Construction progress schedule.
F. Coordination drawings.
G. Submittals for review, information, and project closeout.
H. Number of copies of submittals.
I. Requests for Interpretation (RFI) procedures.
J. Submittal procedures.

1.02 GENERAL ADMINISTRATIVE REQUIREMENTS
A. Comply with requirements of Section 01 70 00 - Execution and Closeout Requirements for

coordination of execution of administrative tasks with timing of construction activities.
B. Make the following types of submittals to Architect:

1. Requests for Interpretation (RFI).
2. Requests for substitution.
3. Shop drawings, product data, and samples.
4. Test and inspection reports.
5. Design data.
6. Manufacturer's instructions and field reports.
7. Applications for payment and change order requests.
8. Progress schedules.
9. Coordination drawings.
10. Correction Punch List and Final Correction Punch List for Substantial Completion.
11. Closeout submittals.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 ELECTRONIC DOCUMENT SUBMITTAL SERVICE

A. All documents transmitted for purposes of administration of the contract are to be in electronic
(PDF, MS Word, or MS Excel) format, as appropriate to the document, and transmitted via an
Internet-based submittal service that receives, logs and stores documents, provides electronic
stamping and signatures, and notifies addressees via email.
1. Besides submittals for review, information, and closeout, this procedure applies to

Requests for Interpretation (RFIs), progress documentation, contract modification
documents (e.g. supplementary instructions, change proposals, change orders),
applications for payment, field reports and meeting minutes, Contractor's correction
punchlist, and any other document any participant wishes to make part of the project
record.

2. Contractor and Architect are required to use this service.
3. It is Contractor's responsibility to submit documents in allowable format.
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4. Subcontractors, suppliers, and Architect's consultants will be permitted to use the service
at no extra charge.

5. Users of the service need an email address, internet access, and PDF review software
that includes ability to mark up and apply electronic stamps (such as Adobe Acrobat,
www.adobe.com, or Bluebeam PDF Revu, www.bluebeam.com), unless such software
capability is provided by the service provider.

6. Paper document transmittals will not be reviewed; emailed electronic documents will not
be reviewed.

7. All other specified submittal and document transmission procedures apply, except that
electronic document requirements do not apply to samples or color selection charts.

B. Submittal Service:  The selected service is:
C. Training:  One, one-hour, web-based training session will be arranged for all participants, with

representatives of Architect and Contractor participating; further training is the responsibility of
the user of the service.

D. Project Closeout:  Architect will determine when to terminate the service for the project and is
responsible for obtaining archive copies of files for Owner.

3.02 CONSTRUCTION PROGRESS SCHEDULE
A. Within 10 days after date of the Agreement, submit preliminary schedule defining planned

operations for the first 60 days of Work, with a general outline for remainder of Work.
B. If preliminary schedule requires revision after review, submit revised schedule within 10 days.
C. Within 20 days after review of preliminary schedule, submit draft of proposed complete

schedule for review.
1. Include written certification that major contractors have reviewed and accepted proposed

schedule.
D. Within 10 days after joint review, submit complete schedule.
E. Submit updated schedule with each Application for Payment.

3.03 COORDINATION DRAWINGS
A. Provide information required by Project Coordinator for preparation of coordination drawings.
B. Review drawings prior to submission to Architect.

3.04 REQUESTS FOR INTERPRETATION (RFI)
A. Definition:  A request seeking one of the following:

1. An interpretation, amplification, or clarification of some requirement of Contract
Documents arising from inability to determine from them the exact material, process, or
system to be installed; or when the elements of construction are required to occupy the
same space (interference); or when an item of work is described differently at more than
one place in Contract Documents.

2. A resolution to an issue which has arisen due to field conditions and affects design intent.
B. Preparation:  Prepare an RFI immediately upon discovery of a need for interpretation of the

Contract Documents.  Failure to submit a RFI in a timely manner is not a legitimate cause for
claiming additional costs or delays in execution of the work.
1. Prepare a separate RFI for each specific item.

a. Review, coordinate, and comment on requests originating with subcontractors and/or
materials suppliers.

b. Do not forward requests which solely require internal coordination between
subcontractors.

2. Prepare using software provided by the Electronic Document Submittal Service.
3. Combine RFI and its attachments into a single electronic file.  PDF format is preferred.
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C. Reason for the RFI:  Prior to initiation of an RFI, carefully study all Contract Documents to
confirm that information sufficient for their interpretation is definitely not included.
1. Unacceptable Uses for RFIs:  Do not use RFIs to request the following::

a. Approval of substitutions (see Section - 01 60 00 - Product Requirements)
2. Improper RFIs:  Requests not prepared in compliance with requirements of this section,

and/or missing key information required to render an actionable response.  They will be
returned without a response, with an explanatory notation.

D. Content:  Include identifiers necessary for tracking the status of each RFI, and information
necessary to provide an actionable response.
1. Official Project name and number, and any additional required identifiers established in

Contract Documents.
2. Owner's, Architect's, and Contractor's names.
3. Discrete and consecutive RFI number, and descriptive subject/title.
4. Issue date, and requested reply date.
5. Reference to particular Contract Document(s) requiring additional

information/interpretation.  Identify pertinent drawing and detail number and/or specification
section number, title, and paragraph(s).

6. Annotations:  Field dimensions and/or description of conditions which have engendered
the request.

7. Contractor's suggested resolution:  A written and/or a graphic solution, to scale, is required
in cases where clarification of coordination issues is involved, for example; routing,
clearances, and/or specific locations of work shown diagrammatically in Contract
Documents.  If applicable, state the likely impact of the suggested resolution on Contract
Time or the Contract Sum.

E. Attachments:  Include sketches, coordination drawings, descriptions, photos, submittals, and
other information necessary to substantiate the reason for the request.

F. RFI Log:  Prepare and maintain a tabular log of RFIs for the duration of the project.
1. Indicate current status of every RFI.  Update log promptly and on a regular basis.
2. Note dates of when each request is made, and when a response is received.
3. Highlight items requiring priority or expedited response.
4. Highlight items for which a timely response has not been received to date.

G. Review Time:  Architect will respond and return RFIs to Contractor within seven calendar days
of receipt.  For the purpose of establishing the start of the mandated response period, RFIs
received after 12:00 noon will be considered as having been received on the following regular
working day.

H. Responses:  Content of answered RFIs will not constitute in any manner a directive or
authorization to perform extra work or delay the project.  If in Contractor's belief it is likely to lead
to a change to Contract Sum or Contract Time, promptly issue a notice to this effect, and follow
up with an appropriate Change Order request to Owner.
1. Response may include a request for additional information, in which case the original RFI

will be deemed as having been answered, and an amended one is to be issued forthwith. 
Identify the amended RFI with an R suffix to the original number.

2. Notify Architect within seven calendar days if an additional or corrected response is
required by submitting an amended version of the original RFI, identified as specified
above.

3.05 SUBMITTAL SCHEDULE
A. Submit to Architect for review a schedule for submittals in tabular format.

1. Coordinate with Contractor's construction schedule and schedule of values.
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2. Arrange information to include scheduled date for initial submittal, specification number
and title, submittal category (for review or for information), description of item of work
covered, and role and name of subcontractor.

3. Account for time required for preparation, review, manufacturing, fabrication and delivery
when establishing submittal delivery and review deadline dates.

3.06 SUBMITTALS FOR REVIEW
A. When the following are specified in individual sections, submit them for review:

1. Product data.
2. Shop drawings.
3. Samples for selection.
4. Samples for verification.

B. Submit to Architect for review for the limited purpose of checking for conformance with
information given and the design concept expressed in the contract documents.

C. Samples will be reviewed only for aesthetic, color, or finish selection.
D. After review, provide copies and distribute in accordance with SUBMITTAL PROCEDURES

article below and for record documents purposes described in Section 01 78 00 - Closeout
Submittals.

3.07 SUBMITTALS FOR INFORMATION
A. When the following are specified in individual sections, submit them for information:

1. Design data.
2. Certificates.
3. Test reports.
4. Inspection reports.
5. Manufacturer's instructions.
6. Manufacturer's field reports.
7. Other types indicated.

B. Submit for Architect's knowledge as contract administrator or for Owner.  No action will be
taken.

3.08 SUBMITTALS FOR PROJECT CLOSEOUT
A. When the following are specified in individual sections, submit them at project closeout:

1. Project record documents.
2. Operation and maintenance data.
3. Warranties.
4. Bonds.
5. Other types as indicated.

B. Submit for Owner's benefit during and after project completion.
3.09 NUMBER OF COPIES OF SUBMITTALS

A. Electronic Documents:  Submit one electronic copy in PDF format; an electronically-marked up
file will be returned.  Create PDFs at native size and right-side up; illegible files will be rejected.

B. Samples:  Submit the number specified in individual specification sections; one of which will be
retained by Architect.
1. After review, produce duplicates.
2. Retained samples will not be returned to Contractor unless specifically so stated.

3.10 SUBMITTAL PROCEDURES
A. General Requirements:

NOT F
OR B

ID
DIN

G



Kent County Family Court Roof Replacement
June18, 2020 MC1002000473

StudioJAED Architects & Engineers
Project No. 19085
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1. Submit separate packages of submittals for review and submittals for information, when
included in the same specification section.

2. Sequentially identify each item.  For revised submittals use original number and a
sequential numerical suffix.

3. Identify:  Project; Contractor; subcontractor or supplier; pertinent drawing and detail
number; and specification section number and article/paragraph, as appropriate on each
copy.

4. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of
products required, field dimensions, adjacent construction work, and coordination of
information is in accordance with the requirements of the work and Contract Documents.

5. Schedule submittals to expedite the Project, and coordinate submission of related items.
a. For each submittal for review, allow 15 days excluding delivery time to and from the

Contractor.
b. For sequential reviews involving Architect's consultants, Owner, or another affected

party, allow an additional 7 days.
6. Identify variations from Contract Documents and product or system limitations that may be

detrimental to successful performance of the completed work.
7. Provide space for Contractor and Architect review stamps.
8. When revised for resubmission, identify all changes made since previous submission.
9. Distribute reviewed submittals.  Instruct parties to promptly report inability to comply with

requirements.
10. Incomplete submittals will not be reviewed, unless they are partial submittals for distinct

portion(s) of the work, and have received prior approval for their use.
B. Product Data Procedures:

1. Submit only information required by individual specification sections.
2. Collect required information into a single submittal.
3. Submit concurrently with related shop drawing submittal.
4. Do not submit (Material) Safety Data Sheets for materials or products.

C. Samples Procedures:
1. Transmit related items together as single package.
2. Identify each item to allow review for applicability in relation to shop drawings showing

installation locations.
D. Submittals to be electronic.
E. Transmit each submittal with approved form.
F. Sequentially number the transmittal form.  Revise submittals with original number and a

sequential alphabetic suffix.
G. Identify Project, Contractor, Subcontractor or supplier; pertinent drawing and detail number, and

specification section number, as appropriate on each copy.
H. Apply Contractor's stamp, signed or initialed certifying that review, approval, verification of

Products required, field dimensions, adjacent construction Work, and coordination of
information is in accordance with the requirements of the Work and Contract Documents.

I. Schedule submittals to expedite the Project, and coordinate submission of related items.
J. For each submittal for review, allow 15 days excluding delivery time to and from the Contractor.
K. Identify variations from Contract Documents and Product or system limitations that may be

detrimental to successful performance of the completed Work.
L. Provide space for Contractor and Architect review stamps.
M. When revised for resubmission, identify all changes made since previous submission.
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N. Distribute reviewed submittals as appropriate.  Instruct parties to promptly report any inability to
comply with requirements.

O. Submittals not requested will not be recognized or processed.
3.11 SUBMITTAL REVIEW

A. Submittals for Review:  Architect will review each submittal, and approve, or take other
appropriate action.

B. Submittals for Information:  Architect will acknowledge receipt and review.  See below for
actions to be taken.

C. Architect's actions will be reflected by marking each returned submittal using virtual stamp on
electronic submittals.
1. Notations may be made directly on submitted items and/or listed on appended Submittal

Review cover sheet.
END OF SECTION 01 30 00
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PROJECT MANAGEMENT AND COORDINATION
01 31 00 - 1

SECTION 01 31 00
PROJECT MANAGEMENT AND COORDINATION

PART 1 - GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY
A. This Section includes administrative provisions for coordinating construction operations on the

project including, but not limited to, the following:
1. General project coordination procedures.
2. Coordination Drawings.
3. Administrative and supervisory personnel.
4. Project meetings.

B. Related Sections
1. Division 01 Section "Closeout Procedures" for coordinating Contract closeout.

C. Each contractor shall participate in coordination requirements. Certain areas of responsibility will
be assigned to a specific contractor.

1.03 DEFINITIONS
A. RFI: Request from Owner, Architect, or Contractor seeking information from each other during

construction.
1.04 COORDINATION

A. Coordination: Coordinate construction operations included in various Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate
construction operations, included in different Sections that depend on each other for proper
installation, connection, and operation.
1. Schedule construction operations in sequence required to obtain the best results where

installation of one part of the Work depends on installation of other components, before or
after its own installation.

2. Coordinate installation of different components with other contractors to ensure maximum
accessibility for required maintenance, service, and repair.

3. Make adequate provisions to accommodate items scheduled for later installation.
B. If necessary, prepare memoranda for distribution to each party involved, outlining special

procedures required for coordination. Include such items as required notices, reports, and list of
attendees at meetings.
1. Prepare similar memoranda for the Owner and separate contractors if coordination of their

Work is required.
C. Administrative Procedures: Coordinate scheduling and timing of required administrative

procedures with other construction activities and activities of other contractors to avoid conflicts
and to ensure orderly progress of the Work. Such administrative activities include, but are not
limited to, the following:
1. Preparation of the Contractor's Construction Schedule.
2. Preparation of the Schedule of Values.
3. Installation and removal of temporary facilities and controls.
4. Delivery and processing of submittals.
5. Progress meetings.
6. Pre-installation conferences.
7. Project closeout activities.
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D. Conservation: Coordinate construction activities to ensure that operations are carried out with
consideration given to conservation of energy, water, and materials.

1.05 PROJECT MEETINGS
A. General: Schedule and conduct meetings and conferences at the Project site, unless otherwise

indicated.
1. Attendees: Inform participants and others involved, and individuals whose presence is

required, of date and time of each meeting. Notify the Owner and the Architect of
scheduled meeting dates and times.

2. Agenda: Prepare the meeting agenda. Distribute the agenda to all invited attendees.
3. Minutes: Record significant discussions and agreements achieved. Distribute the meeting

minutes to everyone concerned, including the Owner and the Architect, within 3 days of the
meeting.

B. Preconstruction Conference: Schedule a preconstruction conference before starting
Construction, at a time convenient to the Owner and the Architect, but no later than 15 days
after execution of the Agreement. Hold the conference at the Project site or another convenient
location. Conduct the meeting to review responsibilities and personnel assignments.
1. Attendees: Authorized representatives of the Owner, the Architect, and their consultants;

the Contractor and its superintendent; major subcontractors; manufacturers; suppliers; and
other concerned parties shall attend the conference. All participants at the conference shall
be familiar with the Project and authorized to conclude matters relating to the Work.

2. Agenda: Discuss items of significance that could affect progress, including the following:
a. Tentative construction schedule
b. Phasing
c. Critical work sequencing
d. Designation of responsible personnel
e. Procedures for processing field decisions and Change Orders
f. Procedures for processing Applications for Payment
g. Distribution of the Contract Documents
h. Submittal procedures
i. Preparation of Record Documents
j. Use of the premises
k. Responsibility for temporary facilities and controls
l. Parking availability
m. Office, work, and storage areas
n. Equipment deliveries and priorities
o. First aid
p. Security
q. Progress cleaning
r. Working hours

C. Progress Meetings: Conduct progress meetings at weekly intervals. Coordinate dates of
meetings with preparation of payment requests.
1. Agenda: Review and correct or approve minutes of previous progress meeting. Review

a. Contractor's Construction Schedule: Review progress since the last meeting.
Determine whether each activity is on time, ahead of schedule, or behind schedule, in
relation to the Contractor's Construction Schedule. Determine how construction
behind schedule will be expedited; secure commitments from parties involved to do
so. Discuss whether schedule revisions are required to ensure that current and
subsequent activities will be completed within the Contract Time.

b. Interface requirements
1) Sequence of operations
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2) Status of submittals
3) Deliveries
4) Off-site fabrication
5) Access
6) Site utilization
7) Temporary facilities and controls
8) Work hours
9) Hazards and risks
10) Progress cleaning
11) Quality and work standard
12) Change Orders
13) Documentation of information for payment requests

2. Reporting: Distribute minutes of the meeting to each party present and to parties who
should have been present.  Include a brief summary, in narrative form, of progress since
the previous meeting and report of each meeting.
a. Schedule Updating:  Revise the Contractor's Construction Schedule after each

progress meeting where revisions to the schedule have been made or recognized. 
Issue revised schedule concurrently with the report of each meeting.

PART 3 - EXECUTION (NOT USED)

END OF SECTION 01 31 00
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SECTION 01 32 00
CONSTRUCTION PROGRESS

PART 1 - GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 01 Specification Sections, apply to this Section.

1.02 SUMMARY
A. This Section includes administrative and procedural requirements for documenting the progress

of construction during performance of the Work, including the following:
1. Preliminary Construction Schedule.
2. Contractor's Construction Schedule.
3. Submittals Schedule.
4. Daily construction reports.
5. Material location reports.
6. Field condition reports.
7. Preconstruction Photographs
8. Construction photographs.

B. Related Sections include the following:
1. Division 01 Section "Payment Procedures" for submitting the Schedule of Values.
2. Division 01 Section "Project Management and Coordination" for submitting and distributing

meeting and conference minutes.
3. Division 01 Section "Submittal Procedures" for submitting schedules and reports.
4. Division 01 Section "Closeout Procedures" for submitting construction photographs as

Project Record Documents at Project closeout.
1.03 DEFINITIONS

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring,
and controlling the construction project. Activities included in a construction schedule consume
time and resources.
1. Critical activities are activities on the critical path. They must start and finish on the

planned early start and finish times.
2. Predecessor activity is an activity that must be completed before a given activity can be

started.
B. CPM: Critical path method, which is a method of planning and scheduling a construction project

where activities are arranged based on activity relationships. Network calculations determine
when activities can be performed and the critical path of Project.

C. Critical Path: The longest continuous chain of activities through the network schedule that
establishes the minimum overall Project duration and contains no float.

D. Event: The starting or ending point of an activity.
E. Float: The measure of leeway in starting and completing an activity.

1. Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a
jointly owned, expiring Project resource available to both parties as needed to meet
schedule milestones and Contract completion date.

2. Free float is the amount of time an activity can be delayed without adversely affecting the
early start of the following activity.

3. Total float is the measure of leeway in starting or completing an activity without adversely
affecting the planned Project completion date.
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F. Major Area: A story of construction, a separate building, or a similar significant construction
element.

G. Milestone: A key or critical point in time for reference or measurement.
H. Network Diagram: A graphic diagram of a network schedule, showing activities and activity

relationships.
I. Resource Loading: The allocation of manpower and equipment necessary for the completion of

an activity as scheduled.
1.04 SUBMITTALS

A. Qualification Data: For firms and persons specified in "Quality Assurance" Article and in-house
scheduling personnel to demonstrate their capabilities and experience. Include lists of
completed projects with project names and addresses, names and addresses of architects and
owners, and other information specified.

B. Submittals Schedule: Submit three copies of schedule. Arrange the following information in a
tubular format:
1. Scheduled date for first submittal.
2. Specification Section number and title.
3. Submittal category (action or informational).
4. Name of subcontractor.
5. Description of the Work covered.

C. Contractor's Construction Schedule: Submit three printed copies of initial schedule, one a
reproducible print and one a blue- or black-line print, large enough to show entire schedule for
entire construction period.

D. CPM Reports: Concurrent with CPM schedule, submit three printed copies of each of the
following computer-generated reports. Format for each activity in reports shall contain activity
number, activity description, original duration, remaining duration, early start date, early finish
date, late start date, late finish date, and total float.
1. Activity Report: List of all activities sorted by activity number and then early start date, or

actual start date if known.
2. Logic Report: List of preceding and succeeding activities for all activities, sorted in

ascending order by activity number and then early start date, or actual start date if known.
3. Total Float Report:  List of all activities sorted in ascending order of total float.

E. Photographic Documentation:
1. Preconstruction Photographs:  Before commencement of demolition, take color, digital

photographs of Project site and surrounding properties, including existing items to remain
during construction, from different vantage points, as directed by Architect.

2. Periodic Construction Photographs:  Take 12,coclor, digital photographs monthly with
timing each month adjust to coinside with the cutoff date associated with each Application
for Payment.  Select vantage points to show stataus of construction and progress since
last photgraphs wre taken.
a. Photographer Qualifications:  An individual who has been regularly engaged as a

professional photographer of construction projects for not less than three years.
b. Format:  4-by-6-inch (101-by-152-mm) smooth-surface matte prints on single weight

commercial grade stock.
c. Identification:  On back of each print, privide an applied label or rubber stamped

impression with the following information:
1) Name of project
2) Name and address of photographer
3) Name of Architect
4) Name of Contractor
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5) Date photgraph was taken
6) Description of vantage point, indicating location, direction (by compass point)

and elevation or story of construction.
d. Digital Images:  Submit a complete set of digital image electronic files with each

submittal of prints on CD-ROM.  Ifentify electronic mediawith date photographs were
taken.  Submit images that have same aspect ratio as the sensor, uncropped.

e. Obtain and transfer copyright usage rights from photographer to Owner for unlimited
reproduction of photographic documentation.

f. Daily Construction Reports:  Submit two copies at weekly intervals.
g. Material Location Reports:  Submit two copies at weekly intervals.
h. Field Condition Reports:  Submit two copies at weekly intervals.

1.05 QUALITY ASSURANCE
A. Scheduling Consultant Qualifications: An experienced specialist in CPM scheduling and

reporting.
1.06 COORDINATION

A. Coordinate preparation and processing of schedules and reports with performance of
construction activities and with scheduling and reporting of separate contractors.

B. Coordinate Contractor's Construction Schedule with the Schedule of Values, list of
subcontracts, Submittals Schedule, progress reports, payment requests, and other required
schedules and reports.
1. Secure time commitments for performing critical elements of the Work from parties

involved.
2. Coordinate each construction activity in the network with other activities and schedule

them in proper sequence.
PART 2 - PRODUCTS
2.01 SUBMITTALS SCHEDULE

A. Preparation: Submit a schedule of submittals, arranged in chronological order by dates required
by construction schedule. Include time required for review, resubmittal, ordering, manufacturing,
fabrication, and delivery when establishing dates.
1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of Values, and

Contractor's Construction Schedule.
2. Final Submittal: Submit concurrently with the first complete submittal of Contractor's

Construction Schedule.
2.02 CONTRACTOR'S CONSTRUCTION SCHEDULE (CPM SCHEDULE)

A. CPM Schedule: Prepare Contractor's Construction Schedule using a CPM network analysis
diagram.
1. Develop network diagram in sufficient time to submit CPM schedule so it can be accepted

for use no later than 15 days after date established for the Notice to Proceed..
2. Establish procedures for monitoring and updating CPM schedule and for reporting

progress. Coordinate procedures with progress meeting and payment request dates.
3. Use "one workday" as the unit of time.

B. CPM Schedule Preparation: Prepare a list of all activities required to complete the Work. Using
the preliminary network diagram, prepare a skeleton network to identify probable critical paths. 
Using the preliminary network diagram, prepare a skeleton network to identify probable critical
paths.
1. Activities: Indicate the estimated time duration, sequence requirements, and relationship of

each activity in realtion to other activities.  Include estimated time frames for the following
activities:
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a. Preparation and processing of submittals
b. Mobilization and demobilization
c. Purchase of materials
d. Delivery
e. Fabrication
f. Utility interruptions
g. Installation
h. Work by Owner that may affect or be affected by Contractor's activities
i. Testing

2. Processing: Process data to produce output data or a computer-drawn, time-scaled
network. Revise data, reorganize activity sequences, and reproduce as often as necessary
to produce the CPM schedule within the limitations of the Contract Time.

3. Format: Mark the critical path. Locate the critical path near center of network; locate paths
with most float near the edges.
a. Subnetworks on separate sheets are permissible for activities clearly off the critical
b. path.

C. Schedule Updating: At monthly intervals, update schedule to reflect actual construction progress
and activities. Issue schedule one week before each regularly scheduled progress meeting.
Include the following:
1. Identification of activities that have changed.
2. Changes in early and late start dates.
3. Changes in early and late finish dates.
4. Changes in activity durations in workdays.
5. Changes in the critical path.
6. Changes in total float or slack time.
7. Changes in the Contract Time

a. Revise schedule immediately after each meeting or other activity where revisions
have been recognized or made. Issue updated schedule concurrently with the report
of each such meeting.

2.03 REPORTS
A. Daily Construction Reports: Prepare a daily construction report recording the following

information concerning events at Project site:
1. List of subcontractors at Project site.
2. List of separate contractors at Project site.
3. Approximate count of personnel at Project site.
4. High and low temperatures and general weather conditions.
5. Accidents.
6. Meetings and significant decisions.
7. Unusual events (refer to special reports).
8. Stoppages, delays, shortages, and losses.
9. Meter readings and similar recordings.
10. Emergency procedures.
11. Orders and requests of authorities having jurisdiction.
12. Change Orders received and implemented.
13. Construction Change Directives received.
14. Services connected and disconnected.
15. Equipment or system tests and startups.
16. Partial Completions and occupancies.
17. Substantial Completions authorized.
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B. Material Location Reports: At monthly intervals, prepare a comprehensive list of materials
delivered to and stored at Project site. List shall be cumulative, showing materials previously
reported plus items recently delivered. Include with list a statement of progress on and delivery
dates for materials or items of equipment fabricated or stored away from Project site.

C. Field Condition Reports: Immediately on discovery of a difference between field conditions and
the Contract Documents, prepare a detailed report. Submit with a request for information.
Include a detailed description of the differing conditions, together with recommendations for
changing the Contract Documents.

PART 3 - EXECUTION (NOT USED)
END OF SECTION 01 32 00
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SECTION 01 35 53
SECURITY PROCEDURES

PART 1  GENERAL
1.01 SECTION INCLUDES
1.02 RELATED REQUIREMENTS

A. Section 01 10 00 - Summary:  use of premises and occupancy.
1.03 SECURITY PROGRAM

A. Protect Work, existing premises and Owner's operations from theft, vandalism, and
unauthorized entry.

B. Initiate program in coordination with Owner's existing security system at project mobilization.
C. Maintain program throughout construction period until directed by Architect.

1.04 ENTRY CONTROL
A. Restrict entrance of persons and vehicles into Project site and existing facilities.
B. Allow entrance only to authorized persons with proper identification.
C. Maintain log of workers and visitors, make available to Owner on request.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION 01 35 53
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SECTION 01 40 00
QUALITY REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. References and standards.
B. Control of installation.
C. Tolerances.
D. Testing and inspection services.
E. Manufacturers' field services.

1.02 REFERENCES AND STANDARDS
A. For products and workmanship specified by reference to a document or documents not included

in the Project Manual, also referred to as reference standards, comply with requirements of the
standard, except when more rigid requirements are specified or are required by applicable
codes.

B. Conform to reference standard of date of issue current on date of Contract Documents, except
where a specific date is established by applicable code.

C. Obtain copies of standards where required by product specification sections.
D. Maintain copy at project site during submittals, planning, and progress of the specific work, until

Substantial Completion.
E. Should specified reference standards conflict with Contract Documents, request clarification

from Architect before proceeding.
F. Neither the contractual relationships, duties, or responsibilities of the parties in Contract nor

those of Architect shall be altered from the Contract Documents by mention or inference
otherwise in any reference document.

PART 3  EXECUTION
2.01 CONTROL OF INSTALLATION

A. Monitor quality control over suppliers, manufacturers, products, services, site conditions, and
workmanship, to produce Work of specified quality.

B. Comply with manufacturers' instructions, including each step in sequence.
C. Should manufacturers' instructions conflict with Contract Documents, request clarification from

Architect before proceeding.
D. Comply with specified standards as minimum quality for the Work except where more stringent

tolerances, codes, or specified requirements indicate higher standards or more precise
workmanship.

E. Have Work performed by persons qualified to produce required and specified quality.
F. Verify that field measurements are as indicated on shop drawings or as instructed by the

manufacturer.
G. Secure products in place with positive anchorage devices designed and sized to withstand

stresses, vibration, physical distortion, and disfigurement.
2.02 TOLERANCES

A. Monitor fabrication and installation tolerance control of products to produce acceptable Work. 
Do not permit tolerances to accumulate.
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B. Comply with manufacturers' tolerances.  Should manufacturers' tolerances conflict with Contract
Documents, request clarification from Architect before proceeding.

C. Adjust products to appropriate dimensions; position before securing products in place.
2.03 TESTING AND INSPECTION

A. See individual specification sections for testing required.
B. Re-testing required because of non-conformance to specified requirements shall be performed

by the same agency on instructions by Architect.
C. Re-testing required because of non-conformance to specified requirements shall be paid for by

Contractor.
2.04 MANUFACTURERS' FIELD SERVICES

A. When specified in individual specification sections, require material or product suppliers or
manufacturers to provide qualified staff personnel to observe site conditions, conditions of
surfaces and installation, quality of workmanship, start-up of equipment, test, adjust and
balance of equipment and operation as applicable, and to initiate instructions when necessary.

B. Report observations and site decisions or instructions given to applicators or installers that are
supplemental or contrary to manufacturers' written instructions.

2.05 DEFECT ASSESSMENT
A. Replace Work or portions of the Work not conforming to specified requirements.
B. If, in the opinion of Architect, it is not practical to remove and replace the Work, Architect will

direct an appropriate remedy or adjust payment.
END OF SECTION 01 40 00
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SECTION 01 42 16
DEFINITIONS

PART 1  GENERAL
1.01 SUMMARY

A. This section supplements the definitions contained in the General Conditions.
B. Other definitions are included in individual specification sections.

1.02 DEFINITIONS
A. Furnish:  To supply, deliver, unload, and inspect for damage.
B. Install:  To unpack, assemble, erect, apply, place, finish, cure, protect, clean, start up, and make

ready for use.
C. Product:  Material, machinery, components, equipment, fixtures, and systems forming the work

result. Not materials or equipment used for preparation, fabrication, conveying, or erection and
not incorporated into the work result.  Products may be new, never before used, or re-used
materials or equipment.

D. Project Manual:  The book-sized volume that includes the procurement requirements (if any),
the contracting requirements, and the specifications.

E. Provide:  To furnish and install.
F. Supply:  Same as Furnish.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION 01 42 16
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SECTION 01 50 00
TEMPORARY FACILITIES AND CONTROLS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Temporary utilities.
B. Temporary sanitary facilities.
C. Temporary Controls:  Barriers, enclosures, and fencing.
D. Security requirements.
E. Vehicular access and parking.
F. Waste removal facilities and services.

1.02 TEMPORARY UTILITIES
A. Owner will provide the following:

1. Electrical power and metering, consisting of connection to existing facilities.
2. Water supply, consisting of connection to existing facilities.
3. Contractor shall be responsible to tie to existing utility services and make distribution to the

construction site.
1.03 TEMPORARY SANITARY FACILITIES

A. Provide and maintain required facilities and enclosures.  Provide at time of project mobilization.
B. Maintain daily in clean and sanitary condition.

1.04 BARRIERS
A. Provide barriers to prevent unauthorized entry to construction areas, to prevent access to areas

that could be hazardous to workers or the public, to allow for owner's use of site and to protect
existing facilities and adjacent properties from damage from construction operations and
demolition.

B. Provide barricades and covered walkways required by governing authorities for public
rights-of-way and for public access to existing building.

C. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.
D. Traffic Controls:  Coordinate with the Owner.

1.05 FENCING
A. Provide 6 foot high fence around on-grade storage areas; equip with vehicular and pedestrian

gates with locks.
1.06 SECURITY 

A. Provide security and facilities to protect Work, existing facilities, and Owner's operations from
unauthorized entry, vandalism, or theft.

B. Coordinate with Owner's security program.
C. Provide background check for any/all employees who enter building.

1.07 VEHICULAR ACCESS AND PARKING
A. Comply with regulations relating to use of streets and sidewalks, access to emergency facilities,

and access for emergency vehicles.
B. Coordinate access and haul routes with governing authorities and Owner.
C. Provide and maintain access to fire hydrants, free of obstructions.
D. Parking is not permitted on site.  Limitted parking is available on Silver Lake Boulevard.
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1.08 WASTE REMOVAL
A. Provide waste removal facilities and services as required to maintain the site in clean and

orderly condition.
B. Provide containers with lids.  Remove trash from site daily.
C. If materials to be recycled or re-used on the project must be stored on-site, provide suitable

non-combustible containers; locate containers holding flammable material outside the structure
unless otherwise approved by the authorities having jurisdiction.

D. Open free-fall chutes are not permitted.  Terminate closed chutes into appropriate containers
with lids.

1.09 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS
A. Remove temporary utilities, equipment, facilities, materials, prior to Substantial Completion

inspection.
B. Clean and repair damage caused by installation or use of temporary work.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION - NOT USED

END OF SECTION 01 50 00
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SECTION 01 60 00
PRODUCT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Transportation, handling, storage and protection.
B. Product option requirements.
C. Substitution limitations and procedures.

1.02 SUBMITTALS
A. Product Data Submittals:  Submit manufacturer's standard published data.  Mark each copy to

identify applicable products, models, options, and other data.  Supplement manufacturers'
standard data to provide information specific to this Project.

B. Shop Drawing Submittals:  Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

C. Sample Submittals:  Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.
1. For selection from standard finishes, submit samples of the full range of the

manufacturer's standard colors, textures, and patterns.
PART 2  PRODUCTS
2.01 NEW PRODUCTS

A. Provide new products unless specifically required or permitted by the Contract Documents.
B. Where all other criteria are met, Contractor shall give preference to products that:

1. If used on interior, have lower emissions, as defined in Section 01 61 16.
2. If wet-applied, have lower VOC content, as defined in Section 01 61 16.
3. Have a published GreenScreen Chemical Hazard Analysis.

2.02 PRODUCT OPTIONS
A. Products Specified by Reference Standards or by Description Only:  Use any product meeting

those standards or description.
B. Products Specified by Naming One or More Manufacturers:  Use a product of one of the

manufacturers named and meeting specifications, no options or substitutions allowed.
C. Products Specified by Naming One or More Manufacturers with a Provision for Substitutions: 

Submit a request for substitution for any manufacturer not named.
PART 3  EXECUTION
3.01 SUBSTITUTION PROCEDURES

A. Instructions to Bidders specify time restrictions for submitting requests for substitutions during
the bidding period.  Comply with requirements specified in this section.

B. Document each request with complete data substantiating compliance of proposed substitution
with Contract Documents.

C. A request for substitution constitutes a representation that the submitter:
1. Has investigated proposed product and determined that it meets or exceeds the quality

level of the specified product.
2. Will provide the same warranty for the substitution as for the specified product.
3. Will coordinate installation and make changes to other Work that may be required for the

Work to be complete with no additional cost to Owner.
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4. Waives claims for additional costs or time extension that may subsequently become
apparent.

D. Substitution Submittal Procedure:
1. Submit three copies of request for substitution for consideration.  Limit each request to one

proposed substitution.
2. Submit shop drawings, product data, and certified test results attesting to the proposed

product equivalence.  Burden of proof is on proposer.
3. The Architect will notify Contractor in writing of decision to accept or reject request.

3.02 TRANSPORTATION AND HANDLING
A. Package products for shipment in manner to prevent damage; for equipment, package to avoid

loss of factory calibration.
B. If special precautions are required, attach instructions prominently and legibly on outside of

packaging.
C. Coordinate schedule of product delivery to designated prepared areas in order to minimize site

storage time and potential damage to stored materials.
D. Transport and handle products in accordance with manufacturer's instructions.
E. Transport materials in covered trucks to prevent contamination of product and littering of

surrounding areas.
F. Promptly inspect shipments to ensure that products comply with requirements, quantities are

correct, and products are undamaged.
G. Provide equipment and personnel to handle products by methods to prevent soiling,

disfigurement, or damage.
H. Arrange for the return of packing materials, such as wood pallets, where economically feasible.

3.03 STORAGE AND PROTECTION
A. Designate receiving/storage areas for incoming products so that they are delivered according to

installation schedule and placed convenient to work area in order to minimize waste due to
excessive materials handling and misapplication.

B. Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.
D. Store sensitive products in weather tight, climate controlled, enclosures in an environment

favorable to product.
E. For exterior storage of fabricated products, place on sloped supports above ground.
F. Protect products from damage or deterioration due to construction operations, weather,

precipitation, humidity, temperature, sunlight and ultraviolet light, dirt, dust, and other
contaminants.

G. Comply with manufacturer's warranty conditions, if any.
H. Cover products subject to deterioration with impervious sheet covering.  Provide ventilation to

prevent condensation and degradation of products.
I. Prevent contact with material that may cause corrosion, discoloration, or staining.
J. Provide equipment and personnel to store products by methods to prevent soiling,

disfigurement, or damage.
K. Arrange storage of products to permit access for inspection. Periodically inspect to verify

products are undamaged and are maintained in acceptable condition.
END OF SECTION 01 60 00
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VOLATILE ORGANIC COMPOUND (VOC) CONTENT
RESTRICTIONS

01 61 16 - 1

SECTION 01 61 16
VOLATILE ORGANIC COMPOUND (VOC) CONTENT RESTRICTIONS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Requirements for VOC-Content-Restricted products.
1.02 DEFINITIONS

A. VOC-Content-Restricted Products:  All products in the following product categories, whether
specified or not:
1. Interior paints and coatings.
2. Interior adhesives and sealants, including flooring adhesives.

B. Interior of Building:  Anywhere inside the exterior weather barrier.
C. Adhesives:  All gunnable, trowelable, liquid-applied, and aerosol adhesives, whether specified or

not; including flooring adhesives, resilient base adhesives, and pipe jointing adhesives.
D. Sealants:  All gunnable, trowelable, and liquid-applied joint sealants and sealant primers,

whether specified or not; including firestopping sealants and duct joint sealers.
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  For each VOC-restricted product used in the project, submit evidence of

compliance.
1.04 QUALITY ASSURANCE

A. VOC Content Test Method:  40 CFR 59, Subpart D (EPA Method 24), or ASTM D3960, unless
otherwise indicated.
1. Evidence of Compliance:  Acceptable types of evidence are:

a. Report of laboratory testing performed in accordance with requirements.
B. Testing Agency Qualifications:  Independent firm specializing in performing testing and

inspections of the type specified in this section.
PART 2  PRODUCTS
2.01 MATERIALS

A. All Products:  Comply with the most stringent of federal, State, and local requirements, or these
specifications.

B. VOC-Content-Restricted Products:  VOC content not greater than required by the following:
1. Adhesives, Including Flooring Adhesives:  SCAQMD 1168 Rule.
2. Joint Sealants:  SCAQMD 1168 Rule.
3. Paints and Coatings:  Each color; most stringent of the following:

a. 40 CFR 59, Subpart D.
b. SCAQMD 1113 Rule.
c. CARB (SCM).

PART 3  EXECUTION
3.01 FIELD QUALITY CONTROL

A. Owner reserves the right to reject non-compliant products, whether installed or not, and require
their removal and replacement with compliant products at no extra cost to Owner.

B. Additional costs to restore indoor air quality due to installation of non-compliant products will be
borne by Contractor.

END OF SECTION 01 61 16
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EXECUTION AND CLOSEOUT REQUIREMENTS
01 70 00 - 1

SECTION 01 70 00
EXECUTION AND CLOSEOUT REQUIREMENTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Examination, preparation, and general installation procedures.
B. Cutting and patching.
C. Cleaning and protection.
D. Starting of systems and equipment.
E. Demonstration and instruction of Owner personnel.
F. Closeout procedures, except payment procedures.
G. General requirements for maintenance service.

1.02 RELATED REQUIREMENTS
A. Section 01 10 00 - Summary:  Limitations on working in existing building; continued occupancy;

work sequence; identification of salvaged and relocated materials.
B. Section 01 30 00 - Administrative Requirements:  Submittals procedures.
C. Section 01 40 00 - Quality Requirements:  Testing and inspection procedures.
D. Section 07 84 00 - Firestopping.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Cutting and Patching:  Submit written request in advance of cutting or alteration that affects:

1. Structural integrity of any element of Project.
2. Integrity of weather exposed or moisture resistant element.
3. Efficiency, maintenance, or safety of any operational element.
4. Visual qualities of sight exposed elements.
5. Work of Owner or separate Contractor.

1.04 PROJECT CONDITIONS
A. Protect site from puddling or running water.  Provide water barriers as required to protect site

from soil erosion.
B. Ventilate enclosed areas to assist cure of materials, to dissipate humidity, and to prevent

accumulation of dust, fumes, vapors, or gases.
C. Dust Control:  Execute work by methods to minimize raising dust from construction operations. 

Provide positive means to prevent air-borne dust from dispersing into adjacent building areas,
into atmosphere and over adjacent property.

D. Noise Control:  Provide methods, means, and facilities to minimize noise produced by
construction operations.

E. Pest Control:  Provide methods, means, and facilities to prevent pests and insects from
damaging the work.

F. Rodent Control:  Provide methods, means, and facilities to prevent rodents from accessing or
invading premises.

G. Pollution Control:  Provide methods, means, and facilities to prevent contamination of soil,
water, and atmosphere from discharge of noxious, toxic substances, and pollutants produced by
construction operations.  Comply with federal, state, and local regulations.

NOT F
OR B

ID
DIN

G



Roof Replacement Kent County Family Court
MC1002000473 June 18, 2020

EXECUTION AND CLOSEOUT REQUIREMENTS StudioJAED Architects & Engineers
01 70 00 - 2 Project No. 19085

1.05 COORDINATION
A. See Section 01 10 00 for occupancy-related requirements.
B. Coordinate scheduling, submittals, and work of the various sections of the Project Manual to

ensure efficient and orderly sequence of installation of interdependent construction elements,
with provisions for accommodating items installed later.

C. Notify affected utility companies and comply with their requirements.
D. Verify that utility requirements and characteristics of new operating equipment are compatible

with building utilities.  Coordinate work of various sections having interdependent responsibilities
for installing, connecting to, and placing in service, such equipment.

E. Coordinate space requirements, supports, and installation of mechanical and electrical work
that are indicated diagrammatically on Drawings.  Follow routing shown for pipes, ducts, and
conduit, as closely as practicable; place runs parallel with lines of building. Utilize spaces
efficiently to maximize accessibility for other installations, for maintenance, and for repairs.

F. In finished areas except as otherwise indicated, conceal pipes, ducts, and wiring within the
construction.  Coordinate locations of fixtures and outlets with finish elements.

G. Coordinate completion and clean-up of work of separate sections.
PART 2  PRODUCTS
2.01 PATCHING MATERIALS

A. New Materials:  As specified in product sections; match existing products and work for patching
and extending work.

B. Type and Quality of Existing Products:  Determine by inspecting and testing products where
necessary, referring to existing work as a standard.

C. Product Substitution:  For any proposed change in materials, submit request for substitution
described in Section 01 60 00.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing site conditions and substrate surfaces are acceptable for subsequent work. 
Start of work means acceptance of existing conditions.

B. Verify that existing substrate is capable of structural support or attachment of new work being
applied or attached.

C. Examine and verify specific conditions described in individual specification sections.
D. Take field measurements before confirming product orders or beginning fabrication, to minimize

waste due to over-ordering or misfabrication.
E. Verify that utility services are available, of the correct characteristics, and in the correct

locations.
F. Prior to Cutting:  Examine existing conditions prior to commencing work, including elements

subject to damage or movement during cutting and patching.  After uncovering existing work,
assess conditions affecting performance of work.  Beginning of cutting or patching means
acceptance of existing conditions.

3.02 PREPARATION
A. Clean substrate surfaces prior to applying next material or substance.
B. Seal cracks or openings of substrate prior to applying next material or substance.
C. Apply manufacturer required or recommended substrate primer, sealer, or conditioner prior to

applying any new material or substance in contact or bond.
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3.03 GENERAL INSTALLATION REQUIREMENTS
A. Install products as specified in individual sections, in accordance with manufacturer's

instructions and recommendations, and so as to avoid waste due to necessity for replacement.
B. Make vertical elements plumb and horizontal elements level, unless otherwise indicated.
C. Install equipment and fittings plumb and level, neatly aligned with adjacent vertical and

horizontal lines, unless otherwise indicated.
D. Make consistent texture on surfaces, with seamless transitions, unless otherwise indicated.
E. Make neat transitions between different surfaces, maintaining texture and appearance.  

3.04 CUTTING AND PATCHING
A. Whenever possible, execute the work by methods that avoid cutting or patching.
B. Perform whatever cutting and patching is necessary to:

1. Complete the work.
2. Fit products together to integrate with other work.
3. Provide openings for penetration of mechanical, electrical, and other services.
4. Match work that has been cut to adjacent work.
5. Repair areas adjacent to cuts to required condition.
6. Repair new work damaged by subsequent work.
7. Remove samples of installed work for testing when requested.
8. Remove and replace defective and non-conforming work.

C. Execute work by methods that avoid damage to other work and that will provide appropriate
surfaces to receive patching and finishing.  In existing work, minimize damage and restore to
original condition.

D. Employ original installer to perform cutting for weather exposed and moisture resistant
elements, and sight exposed surfaces.

E. Cut rigid materials using masonry saw or core drill.  Pneumatic tools not allowed without prior
approval.

F. Restore work with new products in accordance with requirements of Contract Documents.
G. Fit work air tight to pipes, sleeves, ducts, conduit, and other penetrations through surfaces.
H. At penetrations of fire rated walls, partitions, ceiling, or floor construction, completely seal voids

with fire rated material in accordance with Section 07 84 00, to full thickness of the penetrated
element.

I. Patching:
1. Finish patched surfaces to match finish that existed prior to patching.  On continuous

surfaces, refinish to nearest intersection or natural break.  For an assembly, refinish entire
unit.

2. Match color, texture, and appearance.
3. Repair patched surfaces that are damaged, lifted, discolored, or showing other

imperfections due to patching work. If defects are due to condition of substrate, repair
substrate prior to repairing finish.

3.05 PROGRESS CLEANING
A. Maintain areas free of waste materials, debris, and rubbish.  Maintain site in a clean and orderly

condition.
B. Remove debris and rubbish from pipe chases, plenums, attics, crawl spaces, and other closed

or remote spaces, prior to enclosing the space.
C. Broom and vacuum clean interior areas prior to start of surface finishing, and continue cleaning

to eliminate dust.
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D. Collect and remove waste materials, debris, and trash/rubbish from site periodically and dispose
off-site; do not burn or bury.

3.06 PROTECTION OF INSTALLED WORK
A. Protect installed work from damage by construction operations.
B. Provide special protection where specified in individual specification sections.
C. Provide temporary and removable protection for installed products. Control activity in immediate

work area to prevent damage.
D. Remove protective coverings when no longer needed; reuse or recycle plastic coverings if

possible.
3.07 SYSTEM STARTUP

A. Coordinate schedule for start-up of various equipment and systems.
B. Verify that each piece of equipment or system has been checked for proper lubrication, drive

rotation, belt tension, control sequence, and for conditions that may cause damage.
C. Verify tests, meter readings, and specified electrical characteristics agree with those required by

the equipment or system manufacturer.
D. Verify that wiring and support components for equipment are complete and tested.
E. Execute start-up under supervision of applicable Contractor personnel and manufacturer's

representative in accordance with manufacturers' instructions.
F. Submit a written report that equipment or system has been properly installed and is functioning

correctly.
3.08 DEMONSTRATION AND INSTRUCTION

A. Demonstrate start-up, operation, control, adjustment, trouble-shooting, servicing, maintenance,
and shutdown of each item of equipment at scheduled time, at equipment location.

B. Provide a qualified person who is knowledgeable about the Project to perform demonstration
and instruction of Owner's personnel.

3.09 ADJUSTING
A. Adjust operating products and equipment to ensure smooth and unhindered operation.
B. Testing, adjusting, and balancing HVAC systems:  See Section 23 05 93.

3.10 FINAL CLEANING
A. Clean interior and exterior glass, surfaces exposed to view; remove temporary labels, stains

and foreign substances, polish transparent and glossy surfaces, vacuum carpeted and soft
surfaces.

B. Remove all labels that are not permanent.  Do not paint or otherwise cover fire test labels or
nameplates on mechanical and electrical  equipment.

C. Clean equipment and fixtures to a sanitary condition with cleaning materials appropriate to the
surface and material being cleaned.

D. Replace filters of operating equipment.
E. Clean debris from roofs, gutters, downspouts, and drainage systems.
F. Clean site; sweep paved areas, rake clean landscaped surfaces.
G. Remove waste, surplus materials, trash/rubbish, and construction facilities from the site;

dispose of in legal manner; do not burn or bury.
3.11 CLOSEOUT PROCEDURES

A. Make submittals that are required by governing or other authorities.

NOT F
OR B

ID
DIN

G



Kent County Family Court Roof Replacement
June18, 2020 MC1002000473

StudioJAED Architects & Engineers
Project No. 19085

EXECUTION AND CLOSEOUT REQUIREMENTS
01 70 00 - 5

B. Notify Architect when work is considered ready for Substantial Completion.  
C. Submit written certification that Contract Documents have been reviewed, work has been

inspected, and that work is complete in accordance with Contract Documents and ready for
Architect's review.

D. Correct items of work listed in executed Certificates of Substantial Completion and comply with
requirements for access to Owner-occupied areas.

E. Notify Architect when work is considered finally complete.
F. Complete items of work determined by Architect's final inspection.
G. Provided completed documentation as follows:

1. Consent to Surety of Final Payment
2. Certificate of Substantial Completion
3. Contractor Satisfaction of Debt and Claims
4. Release of Liens for the Contractor, his Subcontractors, and his Suppliers

3.12 MAINTENANCE
A. Provide service and maintenance of components indicated in specification sections.
B. Maintenance Period:  As indicated in specification sections or, if not indicated, not less than one

year from the Date of Substantial Completion or the length of the specified warranty, whichever
is longer.

C. Examine system components at a frequency consistent with reliable operation.  Clean, adjust,
and lubricate as required.

D. Include systematic examination, adjustment, and lubrication of components.  Repair or replace
parts whenever required.  Use parts produced by the manufacturer of the original component.

E. Maintenance service shall not be assigned or transferred to any agent or subcontractor without
prior written consent of the Owner.

END OF SECTION 01 70 00
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SECTION 01 74 00
WARRANTIES

PART I -GENERAL
1.01 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract, including General and Supplementary
Conditions and other Division 1 Specification Sections, apply to this Section.

1.02 SUMMARY
A. This Section includes administrative and procedural requirements for warranties required by the

Contract Documents, including manufacturer's standard warranties on products and special
warranties.
1. Refer to the General Conditions for terms of the Contractor's period for correction of the

Work.
B. Related Sections: The following Sections contain requirements that relate to this Section:

1. Division 01 Section "Submittal Procedures" specifies procedures for submitting warranties.
2. Division 01 Section "Closeout Procedures" specifies contract closeout procedures.
3. Divisions 02 through 49 Sections for specific requirements for warranties on products and

installations specified to be warranted.
4. Certifications and other commitments and agreements for continuing services to Owner

are specified elsewhere in the Contract Documents.
C. Disclaimers and Limitations: Manufacturer's disclaimers and limitations on product warranties

do not relieve the Contractor of the warranty on the Work that incorporates the products.
Manufacturer's disclaimers and limitations on product warranties do not relieve suppliers,
manufacttirers, and subcontractors required to countersign special warranties with the
Contractor.

1.03 DEFINITIONS
A. Standard product warranties are preprinted written warranties published by individual

manufacturers for particular products and are specifically endorsed by the manufacturer to the
Owner.

B. Special warranties are written warranties required by or incorporated in the Contract
Documents, either to extend time limits provided by standard warranties or to provide greater
rights for the Owner.

1.04 WARRANTY REQUIREMENTS
A. Related Damages and Losses: When correcting failed or damaged warranted construction,

remove and replace construction that has been damaged as a result of such failure or must be
removed and replaced to provide access for correction of warranted construction.

B. Reinstatement of Warranty: When Work covered by a warranty has failed and been corrected
by replacement or rebuilding, reinstate the warranty by written endorsement. The reinstated
warranty shall be equal to the original warranty with an equitable adjustment for depreciation.

C. Replacement Cost: Upon determination that Work covered by a warranty has failed, replace or
rebuild the Work to an acceptable condition complying with requirements of the Contract
Documents. The Contractor is responsible for the cost of replacing or rebuilding defective Work
regardless of whether the Owner has benefitted from use of the Work through a portion of its
anticipated useful service life.

D. Owner's Recourse: Expressed warranties made to the Owner are in addition to implied
warranties and shall not limit the duties, obligations, rights, and remedies otherwise available
under the law. Expressed warranty periods shall not be interpreted as limitations on the time in
which the Owner can enforce such other duties, obligations, rights, or remedies.
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1. Rejection of Warranties: The Owner reserves the right to reject warranties and to limit
selection to products with warranties not in conflict with requirements of the Contract
Documents.

E. Where the Contract Documents require a special warranty, or similar commitment on the Work
or part of the Work, the Owner reserves the right to refuse to accept the Work, until the
Contractor presents evidence that entities required to countersign such commitments are willing
to do so.

1.05 SUBMITTALS
A. Submit written warranties to the Architect prior to the date certified for Substantial Completion. If

the Architect's Certificate of Substantial Completion designates a commencement date for
warranties other than the date of Substantial Completion for the Work, or a designated portion
of the Work, submit written warranties upon request of the Architect.
1. When a designated portion of the Work is completed and occupied or used by the Owner,

by separate agreement with the Contractor during the construction period, submit properly
executed warranties to the Architect within 15 days of completion of that designated
portion of the Work.

B. When the Contract Documents require the Contractor, or the Contractor and a subcontractor,
supplier or manufacturer to execute a special warranty, prepare a written document that
contains appropriate terms and identification, ready for execution by the required parties.
Submit a draft to the Owner, through the Architect, for approval prior to final execution.

PART 2 - PRODUCTS (NOT USED)
PART 3 - EXECUTION
3.01 SCHEDULE OF WARRANTIES

A. The General Contractor shall provide a two (2) year warranty for all work performed under this
Contract to conform to the specifications, applicable codes, and industry standards in addition to
specific warranties for individual products.

END OF SECTION 01 74 00
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SECTION 01 74 19
CONSTRUCTION WASTE MANAGEMENT AND DISPOSAL

PART 1  GENERAL
1.01 WASTE MANAGEMENT REQUIREMENTS

A. Owner requires that this project generate the least amount of trash and waste possible.
B. Employ processes that ensure the generation of as little waste as possible due to error, poor

planning, breakage, mishandling, contamination, or other factors.
C. Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much waste as

economically feasible.
D. This project is dependent on diversion of 75 percent, by weight, of potential landfill trash/waste

by recycling and/or salvage.
E. Contractor shall submit periodic Waste Disposal Reports; all landfill disposal, incineration,

recycling, salvage, and reuse must be reported regardless of to whom the cost or savings
accrues; use the same units of measure on all reports.

F. Contractor shall develop and follow a Waste Management Plan designed to implement these
requirements.

G. Methods of trash/waste disposal that are not acceptable are:
1. Burning on the project site.
2. Burying on the project site.
3. Dumping or burying on other property, public or private.
4. Other illegal dumping or burying.

H. Regulatory Requirements:   Contractor is responsible for knowing and complying with regulatory
requirements, including but not limited to Federal, state and local requirements, pertaining to
legal disposal of all construction and demolition waste materials.

1.02 RELATED REQUIREMENTS
A. Section 01 10 00 - Summary:  List of items to be salvaged from the existing building for

relocation in project or for Owner.
B. Section 01 30 00 - Administrative Requirements:  Additional requirements for project meetings,

reports, submittal procedures, and project documentation.
C. Section 01 50 00 - Temporary Facilities and Controls:  Additional requirements related to

trash/waste collection and removal facilities and services.
D. Section 01 60 00 - Product Requirements:  Waste prevention requirements related to delivery,

storage, and handling.
E. Section 01 70 00 - Execution and Closeout Requirements:  Trash/waste prevention procedures

related to demolition, cutting and patching, installation, protection, and cleaning.
1.03 DEFINITIONS

A. Clean:  Untreated and unpainted;  not contaminated with oils, solvents, caulk, or the like.
B. Construction and Demolition Waste:  Solid wastes typically including building materials,

packaging, trash, debris, and rubble resulting from construction, remodeling, repair and
demolition operations.

C. Hazardous:  Exhibiting the characteristics of hazardous substances, i.e., ignitibility, corrosivity,
toxicity or reactivity.

D. Nonhazardous:  Exhibiting none of the characteristics of hazardous substances, i.e., ignitibility,
corrosivity, toxicity, or reactivity.
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E. Nontoxic:  Neither immediately poisonous to humans nor poisonous after a long period of
exposure.

F. Recyclable:  The ability of a product or material to be recovered at the end of its life cycle and
remanufactured into a new product for reuse by others.

G. Recycle:  To remove a waste material from the project site to another site for remanufacture
into a new product for reuse by others.

H. Recycling:  The process of sorting, cleansing, treating and reconstituting solid waste and other
discarded materials for the purpose of using the altered form.  Recycling does not include
burning, incinerating, or thermally destroying waste.

I. Return:  To give back reusable items or unused products to vendors for credit.
J. Reuse:  To reuse a construction waste material in some manner on the project site.
K. Salvage:  To remove a waste material from the project site to another site for resale or reuse by

others.
L. Sediment:  Soil and other debris that has been eroded and transported by storm or well

production run-off water.
M. Source Separation:  The act of keeping different types of waste materials separate beginning

from the first time they become waste.
N. Toxic:  Poisonous to humans either immediately or after a long period of exposure.
O. Trash:  Any product or material unable to be reused, returned, recycled, or salvaged.
P. Waste:  Extra material or material that has reached the end of its useful life in its intended use. 

Waste includes salvageable, returnable, recyclable, and reusable material.
1.04 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Waste Management Plan:  Include the following information:

1. Analysis of the trash and waste projected to be generated during the entire project
construction cycle, including types and quantities.

2. Landfill Options: The name, address, and telephone number of the landfill(s) where
trash/waste will be disposed of, the applicable landfill tipping fee(s), and the projected cost
of disposing of all project trash/waste in the landfill(s).

C. Waste Disposal Reports:  Submit at specified intervals, with details of quantities of trash and
waste, means of disposal or reuse, and costs; show both totals to date and since last report.
1. Submit updated Report with each Application for Progress Payment; failure to submit

Report will delay payment.
2. Submit Report on a form acceptable to Owner.
3. Landfill Disposal:  Include the following information:

a. Identification of material.
b. Amount, in tons or cubic yards, of trash/waste material from the project disposed of in

landfills.
c. State the identity of landfills, total amount of tipping fees paid to landfill, and total

disposal cost.
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and

cost.
4. Incinerator Disposal:  Include the following information:

a. Identification of material.
b. Amount, in tons or cubic yards, of trash/waste material from the project delivered to

incinerators.
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c. State the identity of incinerators, total amount of fees paid to incinerator, and total
disposal cost.

d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and
cost.

5. Recycled and Salvaged Materials:  Include the following information for each:
a. Identification of material, including those retrieved by installer for use on other

projects.
b. Amount, in tons or cubic yards, date removed from the project site, and receiving

party.
c. Transportation cost, amount paid or received for the material, and the net total cost or

savings of salvage or recycling each material.
d. Include manifests, weight tickets, receipts, and invoices as evidence of quantity and

cost.
e. Certification by receiving party that materials will not be disposed of in landfills or by

incineration.
6. Material Reused on Project:  Include the following information for each:

a. Identification of material and how it was used in the project.
b. Amount, in tons or cubic yards.
c. Include weight tickets as evidence of quantity.

7. Other Disposal Methods:  Include information similar to that described above, as
appropriate to disposal method.

PART 2  PRODUCTS
2.01 PRODUCT SUBSTITUTIONS

A. See Section 01 60 00 - Product Requirements for substitution submission procedures.
PART 3  EXECUTION
3.01 WASTE MANAGEMENT PROCEDURES

A. See Section 01 30 00 for additional requirements for project meetings, reports, submittal
procedures, and project documentation.

B. See Section 01 50 00 for additional requirements related to trash/waste collection and removal
facilities and services.

C. See Section 01 60 00 for waste prevention requirements related to delivery, storage, and
handling.

D. See Section 01 70 00 for trash/waste prevention procedures related to demolition, cutting and
patching, installation, protection, and cleaning.

3.02 WASTE MANAGEMENT PLAN IMPLEMENTATION
A. Communication:  Distribute copies of the Waste Management Plan to job site foreman, each

subcontractor, Owner, and Architect.
B. Instruction:  Provide on-site instruction of appropriate separation, handling, and recycling,

salvage, reuse, and return methods to be used by all parties at the appropriate stages of the
project.

C. Meetings:  Discuss trash/waste management goals and issues at project meetings.
1. Pre-construction meeting.
2. Regular job-site meetings.

D. Facilities:  Provide specific facilities for separation and storage of materials for recycling,
salvage, reuse, return, and trash disposal, for use by all contractors and installers.
1. Provide containers as required.
2. Provide adequate space for pick-up and delivery and convenience to subcontractors.
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3. Keep recycling and trash/waste bin areas neat and clean and clearly marked in order to
avoid contamination of materials.

E. Hazardous Wastes:  Separate, store, and dispose of hazardous wastes according to applicable
regulations.

F. Recycling:  Separate, store, protect, and handle at the site identified recyclable waste products
in order to prevent contamination of materials and to maximize recyclability of identified
materials.  Arrange for timely pickups from the site or deliveries to recycling facility in order to
prevent contamination of recyclable materials.

G. Salvage:  Set aside, sort, and protect products to be salvaged for reuse off-site.
END OF SECTION 01 74 19
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CLOSEOUT SUBMITTALS
01 78 00 - 1

SECTION 01 78 00
CLOSEOUT SUBMITTALS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Project Record Documents.
B. Operation and Maintenance Data.
C. Warranties and bonds.

1.02 RELATED REQUIREMENTS
A. Section 01 30 00 - Administrative Requirements:  Submittals procedures, shop drawings,

product data, and samples.
B. Section 01 70 00 - Execution and Closeout Requirements:  Contract closeout procedures.
C. Individual Product Sections:  Specific requirements for operation and maintenance data.
D. Individual Product Sections:  Warranties required for specific products or Work.

1.03 SUBMITTALS
A. Project Record Documents:  Submit documents to Architect with claim for final Application for

Payment.
B. Operation and Maintenance Data:

1. Submit two copies of preliminary draft or proposed formats and outlines of contents before
start of Work.  Architect will review draft and return one copy with comments.

2. For equipment, or component parts of equipment put into service during construction and
operated by Owner, submit completed documents within ten days after acceptance.

3. Submit one copy of completed documents 15 days prior to final inspection.  This copy will
be reviewed and returned after final inspection, with Architect comments.  Revise content
of all document sets as required prior to final submission.

4. Submit two sets of revised final documents in final form within 10 days after final
inspection.

C. Warranties and Bonds:
1. For equipment or component parts of equipment put into service during construction with

Owner's permission, submit documents within 10 days after acceptance.
2. Make other submittals within 10 days after Date of Substantial Completion, prior to final

Application for Payment.
3. For items of Work for which acceptance is delayed beyond Date of Substantial

Completion, submit within 10 days after acceptance, listing the date of acceptance as the
beginning of the warranty period.

PART 2  PRODUCTS - NOT USED
PART 3  EXECUTION
3.01 PROJECT RECORD DOCUMENTS

A. Maintain on site one set of the following record documents; record actual revisions to the Work:
1. Drawings.
2. Specifications.
3. Addenda.
4. Change Orders and other modifications to the Contract.
5. Reviewed shop drawings, product data, and samples.
6. Manufacturer's instruction for assembly, installation, and adjusting.

B. Ensure entries are complete and accurate, enabling future reference by Owner.
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C. Store record documents separate from documents used for construction.
D. Record information concurrent with construction progress.
E. Specifications:  Legibly mark and record at each product section description of actual products

installed, including the following:
1. Changes made by Addenda and modifications.

F. Record Drawings and Shop Drawings:  Legibly mark each item to record actual construction
including:
1. Field changes of dimension and detail.
2. Details not on original Contract drawings.

3.02 OPERATION AND MAINTENANCE DATA
A. Source Data:  For each product or system, list names, addresses and telephone numbers of

Subcontractors and suppliers, including local source of supplies and replacement parts.
B. Product Data:  Mark each sheet to clearly identify specific products and component parts, and

data applicable to installation.  Delete inapplicable information.
C. Drawings:  Supplement product data to illustrate relations of component parts of equipment and

systems, to show control and flow diagrams.  Do not use Project Record Documents as
maintenance drawings.

D. Typed Text:  As required to supplement product data.  Provide logical sequence of instructions
for each procedure, incorporating manufacturer's instructions.

3.03 OPERATION AND MAINTENANCE DATA FOR MATERIALS AND FINISHES
A. For Each Product, Applied Material, and Finish:

1. Product data, with catalog number, size, composition, and color and texture designations.
B. Instructions for Care and Maintenance:  Manufacturer's recommendations for cleaning agents

and methods, precautions against detrimental cleaning agents and methods, and
recommended schedule for cleaning and maintenance.

C. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

3.04 OPERATION AND MAINTENANCE DATA FOR EQUIPMENT AND SYSTEMS
A. For Each Item of Equipment and Each System:

1. Description of unit or system, and component parts.
2. Identify function, normal operating characteristics, and limiting conditions.
3. Include performance curves, with engineering data and tests.
4. Complete nomenclature and model number of replaceable parts.

B. Where additional instructions are required, beyond the manufacturer's standard printed
instructions, have instructions prepared by personnel experienced in the operation and
maintenance of the specific products.

C. Operating Procedures:  Include start-up, break-in, and routine normal operating instructions and
sequences.  Include regulation, control, stopping, shut-down, and emergency instructions. 
Include summer, winter, and any special operating instructions.

D. Maintenance Requirements:  Include routine procedures and guide for preventative
maintenance and trouble shooting; disassembly, repair, and reassembly instructions; and
alignment, adjusting, balancing, and checking instructions.

E. Provide servicing and lubrication schedule, and list of lubricants required.
F. Include manufacturer's printed operation and maintenance instructions.
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G. Include sequence of operation by controls manufacturer.
H. Provide original manufacturer's parts list, illustrations, assembly drawings, and diagrams

required for maintenance.
I. Additional Requirements:  As specified in individual product specification sections.

3.05 ASSEMBLY OF  OPERATION AND MAINTENANCE MANUALS
A. Assemble operation and maintenance data into durable manuals for Owner's personnel use,

with data arranged in the same sequence as, and identified by, the specification sections.
B. Where systems involve more than one specification section, provide separate tabbed divider for

each system.
C. Binders:  Commercial quality, 8-1/2 by 11 inch three D side ring binders with durable plastic

covers; 2 inch maximum ring size.  When multiple binders are used, correlate data into related
consistent groupings.

D. Cover:  Identify each binder with typed or printed title OPERATION AND MAINTENANCE
INSTRUCTIONS; identify title of Project; identify subject matter of contents.

E. Project Directory:  Title and address of Project; names, addresses, and telephone numbers of
Architect, Consultants,Contractorand subcontractors, with names of responsible parties.

F. Tables of Contents:  List every item separated by a divider, using the same identification as on
the divider tab; where multiple volumes are required, include all volumes Tables of Contents in
each volume, with the current volume clearly identified.

G. Dividers:  Provide tabbed dividers for each separate product and system; identify the contents
on the divider tab; immediately following the divider tab include a description of product and
major component parts of equipment.

H. Text:  Manufacturer's printed data, or typewritten data on 20 pound paper.
I. Drawings:  Provide with reinforced punched binder tab.  Bind in with text; fold larger drawings to

size of text pages.
J. Arrangement of Contents:  Organize each volume in parts as follows:

1. Project Directory.
2. Table of Contents, of all volumes, and of this volume.
3. Operation and Maintenance Data:  Arranged by system, then by product category.

a. Source data.
b. Operation and maintenance data.
c. Field quality control data.
d. Photocopies of warranties and bonds.

3.06 WARRANTIES AND BONDS
A. Obtain warranties and bonds, executed in duplicate by responsible Subcontractors, suppliers,

and manufacturers, within 10 days after completion of the applicable item of work.  Except for
items put into use with Owner's permission, leave date of beginning of time of warranty until the
Date of Substantial completion is determined.

B. Verify that documents are in proper form, contain full information, and are notarized.
C. Co-execute submittals when required.
D. Retain warranties and bonds until time specified for submittal.
E. Manual:  Bind in commercial quality 8-1/2 by 11 inch three D side ring binders with durable

plastic covers.
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F. Cover:  Identify each binder with typed or printed title WARRANTIES AND BONDS, with title of
Project; name, address and telephone number of Contractor and equipment supplier; and name
of responsible company principal.

G. Table of Contents:  Neatly typed, in the sequence of the Table of Contents of the Project
Manual, with each item identified with the number and title of the specification section in which
specified, and the name of product or work item.

H. Separate each warranty or bond with index tab sheets keyed to the Table of Contents listing. 
Provide full information, using separate typed sheets as necessary.  List Subcontractor,
supplier, and manufacturer, with name, address, and telephone number of responsible principal.

END OF SECTION 01 78 00
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06 10 00 - 1

SECTION 06 10 00
ROUGH CARPENTRY

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Preservative treated wood materials.
1.02 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
1.03 DELIVERY, STORAGE, AND HANDLING

A. General: Cover wood products to protect against moisture. Support stacked products to prevent
deformation and to allow air circulation. 

1.04 WARRANTY
A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Correct defective Work within a five year period after Date of Substantial Completion.

PART 2  PRODUCTS
2.01 GENERAL REQUIREMENTS

A. Dimension Lumber:  Comply with PS 20 and requirements of specified grading agencies.
1. Species:  Southern Pine, unless otherwise indicated.
2. If no species is specified, provide any species graded by the agency specified; if no

grading agency is specified, provide lumber graded by any grading agency meeting the
specified requirements.

3. Grading Agency:  Any grading agency whose rules are approved by the Board of Review,
American Lumber Standard Committee (www.alsc.org) and who provides grading service
for the species and grade specified; provide lumber stamped with grade mark unless
otherwise indicated.

B. Lumber fabricated from old growth timber is not permitted.
2.02 DIMENSION LUMBER FOR CONCEALED APPLICATIONS

A. Sizes:  Nominal sizes as indicated on drawings, S4S.
B. Moisture Content:  S-dry or MC19.
C. Miscellaneous Framing, Blocking, Nailers, Grounds, and Furring:

1. Lumber:  S4S, No. 2 or Standard Grade.
2. Boards:  Standard or No. 3.

2.03 ACCESSORIES
A. Fasteners and Anchors:

1. Metal and Finish:  Hot-dipped galvanized steel  complying with ASTM A153/A153M for
high humidity and preservative-treated wood locations, unfinished steel elsewhere.

2.04 FACTORY WOOD TREATMENT
A. Treated Lumber and Plywood:  Comply with requirements of AWPA U1 - Use Category System

for wood treatments determined by use categories, expected service conditions, and specific
applications.  
1. Preservative-Treated Wood:  Provide lumber and plywood marked or stamped by an

ALSC-accredited testing agency, certifying level and type of treatment in accordance with
AWPA standards. 

B. Preservative Treatment:
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1. Preservative Pressure Treatment of Lumber Above Grade:  AWPA U1, Use Category
UC3B, Commodity Specification A using waterborne preservative.
a. Kiln dry lumber after treatment to maximum moisture content of 19 percent.
b. Treat lumber in contact with roofing, flashing, or waterproofing.
c. Treat lumber in contact with masonry or concrete.

2. Preservative Pressure Treatment of Plywood Above Grade:  AWPA U1, Use Category
UC2 and UC3B, Commodity Specification F using waterborne preservative.
a. Kiln dry plywood after treatment to maximum moisture content of 19 percent.
b. Treat plywood in contact with roofing, flashing, or waterproofing.
c. Treat plywood in contact with masonry or concrete.

PART 3  EXECUTION
3.01 PREPARATION

A. Coordinate installation of rough carpentry members specified in other sections.
3.02 INSTALLATION - GENERAL

A. Select material sizes to minimize waste. 
B. Reuse scrap to the greatest extent possible; clearly separate scrap for use on site as accessory

components, including: shims, bracing, and blocking.
C. Where treated wood is used on interior, provide temporary ventilation during and immediately

after installation sufficient to remove indoor air contaminants.
3.03 BLOCKING, NAILERS, AND SUPPORTS

A. Provide framing and blocking members as indicated or as required to support finishes, fixtures,
specialty items, and trim.

3.04 ROOF-RELATED CARPENTRY
A. Coordinate installation of roofing carpentry with deck construction, framing of roof openings, and

roofing assembly installation.
B. Provide wood curb at all roof openings except where prefabricated curbs are specified and

where specifically indicated otherwise.  Form corners by alternating lapping side members.
3.05 TOLERANCES

A. Framing Members:  1/4 inch from true position, maximum.
B. Variation from Plane (Other than Floors):  1/4 inch in 10 feet maximum, and 1/4 inch in 30 feet

maximum.
3.06 CLEANING

A. Waste Disposal:  Comply with the requirements of Section 01 74 19 - Construction Waste
Management and Disposal.
1. Comply with applicable regulations.
2. Do not burn scrap on project site.
3. Do not burn scraps that have been pressure treated.
4. Do not send materials treated with pentachlorophenol, CCA, or ACA to co-generation

facilities or “waste-to-energy” facilities.
B. Do not leave any wood, shavings, sawdust, etc. on the ground or buried in fill.  
C. Prevent sawdust and wood shavings from entering the storm drainage system.

END OF SECTION 06 10 00
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SECTION 07 01 50.19
PREPARATION FOR RE-ROOFING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Replacement of existing roofing system in preparation for entire new roofing system.
B. Removal of existing flashing and counterflashings.
C. Temporary roofing protection.

1.02 ADMINISTRATIVE REQUIREMENTS
A. Coordinate with affected mechanical and electrical work associated with roof penetrations.
B. Preinstallation Meeting:  Convene one week before starting work of this section.

1. Attendees:
a. Architect.
b. Contractor.
c. Owner.
d. Installer.
e. Roofing system manufacturer's field representative.

2. Meeting Agenda:  Provide agenda to participants prior to meeting in preparation for
discussions on the following:
a. Removal and installation schedule.
b. Necessary preparatory work.
c. Protection before, during, and after roofing system installation.
d. Removal of existing roofing system.
e. Installation of new roofing system.
f. Temporary roofing and daily terminations.

1.03 FIELD CONDITIONS
A. Existing Roofing System:  EPDM single-ply roofing.
B. Do not remove existing roofing membrane when weather conditions threaten the integrity of

building contents or intended continued occupancy.
C. Maintain continuous temporary protection prior to and during installation of new roofing system.
D. Provide notice at least three days before starting activities that will affect normal building

operations.
E. Verify that occupants have been evacuated from building areas when work on structurally

impaired roof decking is scheduled to begin.
F. Owner will occupy building areas directly below re-roofing area.

1. Provide Owner with at least 48 hours written notice of roofing activities that may affect their
operations and to allow them to prepare for upcoming activities as necessary.

2. Do not disrupt Owner's operations or activities.
3. Maintain access of Owner's personnel to corridors, existing walkways, and adjacent

buildings.
PART 2  PRODUCTS
2.01 COMPONENTS

A. Refer to following sections for additional information on components relating to this work:
1. Replacement and removal of existing roofing system in preparation for entire new roofing

system, refer to Section 07 53 00.
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2. Remove existing flashing and counterflashings in preparation for replacement of these
materials as part of this work, refer to Section 07 62 00 for material requirements.

2.02 MATERIALS
A. Patching Materials:  Provide necessary materials in accordance with requirements of existing

roofing system.
B. Temporary Roofing Protection Materials:

1. Contractor's responsibility to select appropriate materials for temporary protection of
roofing areas as determined necessary for this work.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that existing roof surface has been cleared of materials being removed from existing
roofing system and ready for next phase of work as required.

3.02 PREPARATION
A. Sweep roof surface clean of loose matter.
B. Remove loose refuse and dispose of properly off-site.

3.03 MATERIAL REMOVAL
A. Remove only existing roofing materials that can be replaced with new materials the same day.
B. Remove metal counter flashings.
C. Remove damaged portions of roofing membrane, perimeter base flashings, flashings around

roof protrusions, pitch pans and pockets.
D. Remove insulation and fasteners, cant strips, blocking.
E. Remove vapor retarder.

3.04 INSTALLATION
A. Coordinate scope of this work with requirements for installation of new roofing system, refer to

Section 07 53 00 for additional requirements.
3.05 PROTECTION

A. Provide protection of existing roofing system that is not having work performed on it.
B. Provide temporary protective sheeting over uncovered deck surfaces.
C. Turn sheeting up and over parapets and curbing.  Retain sheeting in position with weights.
D. Provide for surface drainage from sheeting to existing drainage facilities.
E. Do not permit traffic over unprotected or repaired deck surface.

END OF SECTION 07 01 50.19
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SECTION 07 53 00
ELASTOMERIC MEMBRANE ROOFING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Elastomeric roofing membrane, adhered conventional application.
B. Insulation, flat and tapered.
C. Vapor retarder.
D. Flashings.
E. Roofing cant strips, stack boots, and walkway pads.

1.02 REFERENCE STANDARDS
A. ASTM C1289 - Standard Specification for Faced Rigid Cellular Polyisocyanurate Thermal

Insulation Board.
B. ASTM D4637/D4637M - Standard Specification for EPDM Sheet Used in Single-Ply Roof

Membrane.
C. FM (AG) - FM Approval Guide.
D. FM DS 1-28 - Wind Design.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data indicating membrane materials, flashing materials, insulation, vapor

retarder, surfacing, and fasteners.
C. Shop Drawings:  Indicate joint or termination detail conditions, conditions of interface with other

materials, and setting plan for tapered insulation.
D. Warranty:  Submit manufacturer warranty and ensure forms have been completed in Owner's

name and registered with manufacturer.
1.04 DELIVERY, STORAGE, AND HANDLING

A. Deliver materials in manufacturer's original containers, dry and undamaged, with seals and
labels intact.

B. Store materials in weather protected environment, clear of ground and moisture.
C. Ensure storage and staging of materials does not exceed static and dynamic load-bearing

capacities of roof decking.
D. Protect foam insulation from direct exposure to sunlight.

1.05 FIELD CONDITIONS
A. Do not apply roofing membrane during unsuitable weather.
B. Do not apply roofing membrane to damp or frozen deck surface or when precipitation is

expected or occurring.
C. Do not expose materials vulnerable to water or sun damage in quantities greater than can be

weatherproofed the same day.
D. Schedule applications so that no partially completed sections of roof are left exposed at end of

workday.
1.06 WARRANTY

A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Correct defective Work within a two year period after Date of Substantial Completion.
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C. Provide five year manufacturer's material and labor warranty to cover failure to prevent
penetration of water.

PART 2  PRODUCTS
2.01 MANUFACTURERS

A. EPDM Membrane Materials:
1. Carlisle Roofing Systems, Inc; Sure-White EPDM:  www.carlisle-syntec.com/#sle.
2. Versico Roofing Systems; VersiGard White EPDM:  www.versico.com/#sle.
3. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 ROOFING - UNBALLASTED APPLICATIONS
A. Elastomeric Membrane Roofing:  One ply membrane, fully adhered, over vapor retarder and

insulation.
2.03 ROOFING MEMBRANE AND ASSOCIATED MATERIALS

A. Membrane:  Ethylene-propylene-diene-terpolymer (EPDM); non-reinforced; complying with
minimum properties of ASTM D4637/D4637M.
1. Thickness:   0.060 inch (60 mil).
2. Sheet Width:  76 inch, minimum; factory-fabricate into largest sheets possible.
3. Color:  White.

B. Seaming Materials:  As recommended by membrane manufacturer.
C. Vapor Retarder:  Reinforced Kraft paper laminate, complying with requirements of fire rating

classification; compatible with roofing and insulation materials.
1. Fire-retardant adhesive.

D. Flexible Flashing Material: Same material as membrane;
2.04 INSULATION

A. Polyisocyanurate (ISO) Board Insulation:  Rigid cellular foam, complying with ASTM C1289.
1. Classifications:

a. Type II:
1) Class 1 - Faced with glass fiber reinforced cellulosic felt facers on both major

surfaces of core foam.
2) Compressive Strength:  Classes 1-2-3, Grade 2 - 20 psi (138 kPa), minimum.
3) R-Value:  5.7 per inch.

2. Board Size:  48 by 96 inch.
3. Board Thickness:  1.5 inch.
4. Tapered Board:  Slope as indicated; minimum thickness 1/2 inch; fabricate of fewest layers

possible.
5. Board Edges:  Square.
6. Manufacturers:

a. GAF; EnergyGuard Polyiso Insulation:  www.gaf.com/#sle.
b. Substitutions:  See Section 01 60 00 - Product Requirements.

2.05 ACCESSORIES
A. Stack Boots:  Prefabricated flexible boot and collar for pipe stacks through membrane;

elastomeric material compatible with membrane.
B. Cant Strips:  Wood; pressure preservative treated.
C. Sheathing Joint Tape:  Paper type, 4 inch wide, self adhering.
D. Insulation Joint Tape:  Glass fiber reinforced type as recommended by insulation manufacturer,

compatible with roofing materials; 6 inches wide; self adhering.
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E. Insulation Fasteners:  Appropriate for purpose intended.
F. Thinners and Cleaners:  As recommended by adhesive manufacturer, compatible with

membrane.
G. Insulation Adhesive:  As recommended by insulation manufacturer.
H. Strip Reglet Devices:  Galvanized steel, maximum possible lengths per location, with

attachment flanges.
I. Insulation Perimeter Restraint:  Stainless steel edge device configured to restrain insulation

boards in position and provide top flashing over ballast.
J. Sealants:  As recommended by membrane manufacturer.
K. Walkway Pads:  Suitable for maintenance traffic, contrasting color or otherwise visually

distinctive from roof membrane. Walkway pads shall be installed with a 3" gap between each
other.
1. Composition:  Roofing membrane manufacturer's standard.
2. Size:  30 by 30 inch.
3. Surface Color:  White or yellow.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that surfaces and site conditions are ready to receive work.
B. Verify deck is supported and secure.
C. Verify deck is clean and smooth, flat, free of depressions, waves, or projections, properly sloped

and suitable for installation of roof system.
D. Verify deck surfaces are dry and free of snow or ice.
E. Verify that roof openings, curbs, and penetrations through roof are solidly set, and cant strips

are in place.
3.02 CONCRETE DECK PREPARATION

A. Fill surface honeycomb and variations with latex filler.
B. Confirm dry deck by moisture meter with 12 percent moisture maximum.

3.03 VAPOR RETARDER AND INSULATION - UNDER MEMBRANE
A. Apply vapor retarder to deck surface with adhesive in accordance with manufacturer's

instructions.
1. Extend vapor retarder under cant strips and blocking to deck edge.
2. Install flexible flashing from vapor retarder to air seal material of wall construction, lap and

seal to provide continuity of the air barrier plane.
B. Ensure vapor retarder is clean and dry, continuous, and ready for application of insulation.
C. Attachment of Insulation:

1. Mechanically fasten first layer of insulation to deck in accordance with roofing
manufacturer's instructions and FM (AG) Factory Mutual requirements.

2. Embed second layer of insulation into full bed of adhesive in accordance with roofing and
insulation manufacturers' instructions.

D. Cover Boards:  Mechanically fasten cover boards in accordance with roofing manufacturer's
instructions and FM (AG) Factory Mutual requirements.

E. Lay subsequent layers of insulation with joints staggered minimum 6 inch from joints of
preceding layer.
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F. Place tapered insulation to the required slope pattern in accordance with manufacturer's
instructions.

G. Lay boards with edges in moderate contact without forcing.  Cut insulation to fit neatly to
perimeter blocking and around penetrations through roof.

H. Tape joints of insulation in accordance with roofing and insulation manufacturers' instructions.
I. Do not apply more insulation than can be covered with membrane in same day.

3.04 MEMBRANE APPLICATION
A. Roll out membrane, free from wrinkles or tears.  Place sheet into place without stretching.
B. Shingle joints on sloped substrate in direction of drainage.
C. Fully Adhered Application:  Fully embed membrane in adhesive except in areas directly over or

within 3 inches (75 mm) of expansion joints.  Fully adhere one roll before proceeding to
adjacent rolls.

D. Overlap edges and ends and seal seams by contact adhesive, minimum 3 inches.  Seal
permanently waterproof.  Apply uniform bead of sealant to joint edge.

E. At intersections with vertical surfaces:
1. Extend membrane over cant strips and up a minimum of 4 inches onto vertical surfaces.
2. Fully adhere flexible flashing over membrane and up to nailing strips.
3. Secure flashing to nailing strips at 4 inches on center.

F. At gravel stops, extend membrane under gravel stop and to the outside face of the wall.
G. Around roof penetrations, seal flanges and flashings with flexible flashing.
H. Coordinate installation of roof drains and sumps and related flashings.
I. Coordinate installation of associated counterflashings installed under other sections.

3.05 CLEANING
A. See Section 01 74 19 - Construction Waste Management and Disposal, for additional

requirements.
B. Remove bituminous markings from finished surfaces.
C. In areas where finished surfaces are soiled by work of this section, consult manufacturer of

surfaces for cleaning advice and comply with their documented instructions.
D. Repair or replace defaced or damaged finishes caused by work of this section.

3.06 PROTECTION
A. Protect installed roofing and flashings from construction operations.
B. Where traffic must continue over finished roof membrane, protect surfaces using durable

materials.
END OF SECTION 07 53 00
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SECTION 07 62 00
SHEET METAL FLASHING AND TRIM

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Fabricated sheet metal items, including flashings and counterflashings.
B. Sealants for joints within sheet metal fabrications.

1.02 REFERENCE STANDARDS
A. AAMA 2603 - Voluntary Specification, Performance Requirements and Test Procedures for

Pigmented Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating Appendix).
B. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate.
C. ASTM B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate

(Metric).
D. ASTM C920 - Standard Specification for Elastomeric Joint Sealants.
E. ASTM D2178/D2178M - Standard Specification for Asphalt Glass Felt Used in Roofing and

Waterproofing.
F. ASTM D4586/D4586M - Standard Specification for Asphalt Roof Cement, Asbestos-Free.
G. CDA A4050 - Copper in Architecture - Handbook.
H. SMACNA (ASMM) - Architectural Sheet Metal Manual.

1.03 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Shop Drawings:  Indicate material profile, jointing pattern, jointing details, fastening methods,

flashings, terminations, and installation details.
1.04 QUALITY ASSURANCE

A. Perform work in accordance with SMACNA (ASMM) and CDA A4050 requirements and
standard details, except as otherwise indicated.

B. Maintain one copy of each document on site.
1.05 DELIVERY, STORAGE, AND HANDLING

A. Stack material to prevent twisting, bending, and abrasion, and to provide ventilation.  Slope
metal sheets to ensure drainage.

B. Prevent contact with materials that could cause discoloration or staining.
PART 2  PRODUCTS
2.01 SHEET MATERIALS

A. Pre-Finished Aluminum:  ASTM B209 (ASTM B209M); 20 gage, (0.032 inch) thick; plain finish
shop pre-coated with modified silicone  coating.
1. Modified Silicone Polyester Coating:  Pigmented Organic Coating System, AAMA 2603;

baked enamel finish system.
2. Color:  As selected by Architect from manufacturer's full colors.

2.02 FABRICATION
A. Form sections true to shape, accurate in size, square, and free from distortion or defects.
B. Form pieces in longest possible lengths.
C. Hem exposed edges on underside 1/2 inch; miter and seam corners.
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D. Form material with flat lock seams, except where otherwise indicated; at moving joints, use
sealed lapped, bayonet-type or interlocking hooked seams.

E. Fabricate corners from one piece with minimum 18 inch long legs; seam for rigidity, seal with
sealant.

F. Fabricate flashings to allow toe to extend 2 inches over roofing gravel.  Return and brake edges.
2.03 ACCESSORIES

A. Fasteners:  Galvanized steel, with soft neoprene washers.
B. Underlayment:  ASTM D2178/D2178M, glass fiber roofing felt.
C. Primer:  Zinc chromate type.
D. Concealed Sealants:  Non-curing butyl sealant.
E. Exposed Sealants:  ASTM C920; elastomeric sealant, with minimum movement capability as

recommended by manufacturer for substrates to be sealed; color to match adjacent material.
F. Plastic Cement:  ASTM D4586/D4586M, Type I.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify roof openings, curbs, pipes, sleeves, ducts, and vents through roof are solidly set, reglets
in place, and nailing strips located.

B. Verify roofing termination and base flashings are in place, sealed, and secure.
3.02 PREPARATION

A. Install starter and edge strips, and cleats before starting installation.
B. Install surface mounted reglets true to lines and levels, and seal top of reglets with sealant.
C. Back paint concealed metal surfaces with protective backing paint to a minimum dry film

thickness of 15 mil.
3.03 INSTALLATION

A. Secure flashings in place using concealed fasteners, and use exposed fasteners only where
permitted..

B. Apply plastic cement compound between metal flashings and felt flashings.
C. Fit flashings tight in place; make corners square, surfaces true and straight in planes, and lines

accurate to profiles.
D. Seal metal joints watertight.

3.04 FIELD QUALITY CONTROL
A. See Section 01 40 00 - Quality Requirements, for field inspection requirements.
B. Inspection will involve surveillance of work during installation to ascertain compliance with

specified requirements.
END OF SECTION 07 62 00NOT F
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SECTION 07 71 00
ROOF SPECIALTIES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Manufactured roof specialties, including copings.
1.02 REFERENCE STANDARDS

A. AAMA 2604 - Voluntary Specification, Performance Requirements and Test Procedures for
High Performance Organic Coatings on Aluminum Extrusions and Panels (with Coil Coating
Appendix).

B. ANSI/SPRI/FM 4435/ES-1 - Test Standard for Edge Systems Used with Low Slope Roofing
Systems.

C. NRCA (RM) - The NRCA Roofing Manual.
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on shape of components, materials and finishes, anchor types and

locations.
PART 2  PRODUCTS
2.01 MANUFACTURERS

A. Roof Edge Flashings and Copings:
1. ATAS International, Inc; Rapid-Lok Fascia:  www.atas.com/#sle.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

2.02 COMPONENTS
A. Copings:  Factory fabricated to sizes required; mitered, welded corners; concealed fasteners.

1. Configuration:  Concealed continuous hold down cleat at both legs; internal splice piece at
joints of same material, thickness and finish as cap; concealed stainless steel fasteners.

2. Pull-Off Resistance:  Tested in accordance with ANSI/SPRI/FM 4435/ES-1 using test
method RE-3 to positive and negative design wind pressure as defined by applicable local
building code.

3. Material:  Formed aluminum sheet, 0.050 inch thick, minimum.
4. Color:  To be selected by Architect from manufacturer's full range.

2.03 FINISHES
A. Fluoropolymer Coating:  High Performance Organic Finish, AAMA 2604; multiple coat, thermally

cured fluoropolymer finish system; color as selected from manufacturer's standard colors.
2.04 ACCESSORIES

A. Sealant for Joints in Linear Components:  As recommended by component manufacturer.
B. Adhesive for Anchoring to Roof Membrane:  Compatible with roof membrane and approved by

roof membrane manufacturer.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that deck, curbs, roof membrane, base flashing, and other items affecting work of this
Section are in place and positioned correctly.
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3.02 INSTALLATION
A. Install components in accordance with manufacturer's instructions and NRCA (RM) applicable

requirements.
B. Seal joints within components when required by component manufacturer.
C. Anchor components securely.
D. Coordinate installation of components of this section with installation of roofing membrane and

base flashings.
E. Coordinate installation of sealants and roofing cement with work of this section to ensure water

tightness.
END OF SECTION 07 71 00
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SECTION 07 71 23
MANUFACTURED GUTTERS AND DOWNSPOUTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Scuppers
1.02 RELATED REQUIREMENTS
1.03 ADMINISTRATIVE REQUIREMENTS

A. Comply with SMACNA (ASMM) for sizing components for rainfall intensity determined by a
storm occurrence of 1 in 5 years.

B. Comply with applicable code for size and method of rain water discharge.
C. Maintain one copy of each document on site.

1.04 SUBMITTALS
A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Provide data on prefabricated components.
C. Shop Drawings:  Indicate locations, configurations, jointing methods, fastening methods,

locations, and installation details.
1.05 DELIVERY, STORAGE, AND HANDLING

A. Stack material to prevent twisting, bending, or abrasion, and to provide ventilation.  Slope to
drain.

B. Prevent contact with materials  that could cause discoloration, staining, or damage.
PART 2  PRODUCTS
2.01 MATERIALS

A. Pre-Finished Aluminum Sheet:  ASTM B209 (ASTM B209M); 0.040 inch thick.
1. Finish:  Plain, shop pre-coated with PVDF (polyvinylidene fluoride) coating.
2. Color:  As selected from manufacturer's standard colors.

2.02 COMPONENTS
A. Fasteners:  Galvanized steel, with soft neoprene washers.
B. Thru-Wall Scuppers: Pre-finished Aluminum Sheet

1. Picture Frames:  Front and back, 3 inches (76 mm) wide.
2. Manufacturer:

a. Metal-Era, Inc; Seal-Tite, no collector box: www.metalera.com
b. Substitutions:  See Section 01 60 00 - Product Requirements.

2.03 FABRICATION
A. Fabricate with required connection pieces.
B. Form sections square, true, and accurate in size, in maximum possible lengths, free of

distortion or defects detrimental to appearance or performance.  Allow for expansion at joints.
C. Hem exposed edges of metal.

PART 3  EXECUTION
3.01 PREPARATION

A. Paint concealed metal surfaces and surfaces in contact with dissimilar metals with protective
backing paint to a minimum dry film thickness of 15 mil.
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3.02 INSTALLATION
A. Install scuppers and accessories in accordance with manufacturer's instructions.
B. Sheet Metal: Join lengths with formed seams sealed watertight.  Flash and seal gutters to 

accessories.
END OF SECTION 07 71 23
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SECTION 07 72 00
ROOF ACCESSORIES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Roof penetrations mounting curbs.
B. Roof hatches.

1.02 REFERENCE STANDARDS
A. 29 CFR 1910.23 - Ladders.
B. ASTM B221 - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars, Rods,

Wire, Profiles, and Tubes.
C. ASTM B221M - Standard Specification for Aluminum and Aluminum-Alloy Extruded Bars, Rods,

Wire, Profiles, and Tubes (Metric).
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Manufacturer's data sheets on each product to be used.

1. Preparation instructions and recommendations.
2. Storage and handling requirements and recommendations.
3. Installation methods.
4. Maintenance requirements.

C. Shop Drawings:  Submit detailed layout developed for this project and provide dimensioned
location and number for each type of roof accessory.

D. Warranty Documentation:
1. Submit manufacturer warranty.
2. Ensure that forms have been completed in Owner's name and registered with

manufacturer.
1.04 DELIVERY, STORAGE, AND HANDLING

A. Store products in manufacturer's unopened packaging until ready for installation.
B. Store products under cover and elevated above grade.

1.05 WARRANTY
A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Correct defective Work within a five year period after Date of Substantial Completion.

PART 2  PRODUCTS
2.01 ROOF CURBS

A. Manufacturers:
B. Roof Curbs Mounting Assemblies:  Factory fabricated hollow sheet metal construction, internally

reinforced, and capable of supporting superimposed live and dead loads and designated
equipment load with fully mitered and sealed corner joints welded or mechanically fastened, and
integral counterflashing with top and edges formed to shed water.
1. Roof Curb Mounting Substrate:  Curb substrate consists of standing seam metal roof panel

system.
2. Sheet Metal Material:

a. Aluminum:  0.080 inch minimum thickness, with 3003 alloy, and H14 temper.
1) Finish:  Mill finish.
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3. Roofing Cants:  Provide integral sheet metal roofing cants dimensioned to begin slope at
top of roofing system at 1:1 slope; minimum cant height 4 inches.

4. Fabricate curb bottom and mounting flanges for installation directly on metal roof panel
system to match slope and configuration of system.
a. Extend side flange to next adjacent roof panel seam and comply with seam

configurations and seal connection, providing at least 6 inch clearance between curb
and metal roof panel flange allowing water to properly flow past curb.

b. Where side of curb aligns with metal roof panel flange, attach fasteners on upper
slope of flange to curb connection allowing water to flow past below fasteners, and
seal connection.

c. Maintain at least 12 inch clearance from curb, and lap upper curb flange on underside
of down sloping metal roof panel, and seal connection.

d. Lap lower curb flange overtop of down sloping metal roof panel and seal connection.
5. Provide layouts and configurations indicated on drawings.

C. Pipe, Duct, or Conduit Mounting Curbs:  Vertical posts, minimum 8 inches square unless
otherwise indicated.
1. Provide preservative treated wood nailers over entire top surface, for supports that are

provided by others.
2. Height Above Roof Deck:  16 inches, minimum.

2.02 ROOF HATCHES AND VENTS
A. Roof Hatch Manufacturers:

1. Babcock-Davis; Personnel II (Ladder Access):  www.babcockdavis.com/#sle.
2. Bilco Company; Type S (Ladder Access):  www.bilco.com/#sle.
3. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Frames and Curbs:  One-piece curb and frame with integral cap flashing to receive roof
flashings; extended bottom flange to suit mounting.
1. Insulation:  Manufacturer's standard; 1 inch rigid glass fiber, located on outside face of

curb.
2. Curb Height:  16 inches from finished surface of roof, minimum.

C. Safety Railing System:  Manufacturer's standard accessory safety rail system mounted directly
to curb.
1. Comply with 29 CFR 1910.23, with a safety factor of two.
2. Posts and Rails:  Aluminum tube.
3. Gate:  Same material as railing; automatic closing with latch.
4. Finish:  Manufacturer's standard, factory applied finish.
5. Gate Hinges and Post Guides:  ASTM B221 (ASTM B221M), 6063 alloy, T5 temper

aluminum.
6. Mounting Brackets:  Hot dipped galvanized steel, 1/4 inch thick, minimum.
7. Fasteners:  Stainless steel, Type 316.
8. Manufacturers:

a. BILCO Company; Bil-Guard 2.0:  www.bilco.com/#sle.
b. Babcock-Davis; Roof Hatch Safety Railing: www.babcockdavis.com .
c. Substitutions:  See Section 01 60 00 - Product Requirements.

D. Hardware:  Steel, zinc coated and chromate sealed, unless otherwise indicated or required by
manufacturer.
1. Lifting Mechanisms:  Compression or torsion spring operator with shock absorbers that

automatically opens upon release of latch; capable of lifting covers despite 10 psf load.
2. Hinges:  Heavy duty pintle type.
3. Hold open arm with vinyl-coated handle for manual release.
4. Latch:  Upon closing, engage latch automatically and reset manual release.

NOT F
OR B

ID
DIN

G



Kent County Family Court Roof Replacement
June18, 2020 MC1002000473

StudioJAED Architects & Engineers
Project No. 19085

ROOF ACCESSORIES
07 72 00 - 3

5. Manual Release:  Pull handle on interior.
6. Locking:  Padlock hasp on interior.

PART 3  EXECUTION
3.01 EXAMINATION

A. Do not begin installation until substrates have been properly prepared.
B. If substrate preparation is the responsibility of another installer, notify Architect of unsatisfactory

preparation before proceeding.
3.02 PREPARATION

A. Clean surfaces thoroughly prior to installation.
B. Prepare surfaces using methods recommended by manufacturer for achieving acceptable

results for applicable substrate under project conditions.
3.03 INSTALLATION

A. Install in accordance with manufacturer's instructions, in manner that maintains roofing system
weather-tight integrity.

3.04 CLEANING
A. Clean installed work to like-new condition.

3.05 PROTECTION
A. Protect installed products until completion of project.
B. Touch-up, repair or replace damaged products before Date of Substantial Completion.

END OF SECTION 07 72 00
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SECTION 07 92 00
JOINT SEALANTS

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Nonsag gunnable joint sealants.
B. Joint backings and accessories.

1.02 RELATED REQUIREMENTS
A. Section 01 61 16 - Volatile Organic Compound (VOC) Content Restrictions:  Additional

requirements for sealants and primers.
1.03 SUBMITTALS

A. See Section 01 30 00 - Administrative Requirements, for submittal procedures.
B. Product Data for Sealants:  Submit manufacturer's technical data sheets for each product to be

used, that includes the following.
1. Physical characteristics, including movement capability, VOC content, hardness, cure time,

and color availability.
2. List of backing materials approved for use with the specific product.
3. Substrates that product is known to satisfactorily adhere to and with which it is compatible.
4. Substrates the product should not be used on.

C. Color Cards for Selection:  Where sealant color is not specified, submit manufacturer's color
cards showing standard colors available for selection.

1.04 QUALITY ASSURANCE
A. Maintain one copy of each referenced document covering installation requirements on site.

1.05 WARRANTY
A. See Section 01 78 00 - Closeout Submittals, for additional warranty requirements.
B. Correct defective work within a five year period after Date of Substantial Completion.
C. Warranty:  Include coverage for installed sealants and accessories that fail to achieve 

watertight seal , exhibit loss of adhesion or cohesion, or do not cure.
PART 2  PRODUCTS
2.01 JOINT SEALANT APPLICATIONS

A. Scope:
1. Exterior Joints:  Seal open joints, whether or not the joint is indicated on drawings, unless

specifically indicated not to be sealed. Exterior joints to be sealed include, but are not
limited to, the following items.
a. Wall expansion and control joints.
b. Joints between door, window, and other frames and adjacent construction.
c. Joints between different exposed materials.
d. Openings below ledge angles in masonry.
e. Other joints indicated below.

2. Do not seal the following types of joints.
a. Intentional weepholes in masonry.
b. Joints indicated to be treated with manufactured expansion joint cover or some other

type of sealing device.
c. Joints where sealant is specified to be provided by manufacturer of product to be

sealed.
d. Joints where installation of sealant is specified in another section.
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e. Joints between suspended panel ceilings/grid and walls.
B. Exterior Joints:  Use non-sag polyurethane sealant, unless otherwise indicated.

2.02 JOINT SEALANTS - GENERAL
A. Sealants and Primers:  Provide products with levels of volatile organic compound (VOC) content

as indicated in Section 01 61 16.
2.03 NONSAG JOINT SEALANTS

A. Polyurethane Sealant:  ASTM C920, Grade NS, Uses M and A; single or multi-component; not
expected to withstand continuous water immersion or traffic.
1. Movement Capability:  Plus and minus 25 percent, minimum.
2. Color:  Match adjacent finished surfaces.
3. Manufacturers:

a. Tremco Commercial Sealants & Waterproofing; Dymonic 100: 
www.tremcosealants.com/#sle.

b. Substitutions:  See Section 01 60 00 - Product Requirements.
2.04 ACCESSORIES

A. Backing Tape:  Self-adhesive polyethylene tape with surface that sealant will not adhere to and
recommended by tape and sealant manufacturers for specific application.

B. Joint Cleaner:  Non-corrosive and non-staining type, type recommended by sealant
manufacturer; compatible with joint forming materials.

C. Primers:  Type recommended by sealant manufacturer to suit application; non-staining.
PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that  joints  are ready to receive work.
B. Verify that backing materials are compatible with sealants.

3.02 PREPARATION
A. Remove loose materials and foreign matter that could impair adhesion of sealant.
B. Clean joints, and prime as necessary, in accordance with manufacturer's instructions.
C. Perform preparation in accordance with manufacturer's instructions and ASTM C1193.
D. Mask elements and surfaces adjacent to joints from damage and disfigurement due to sealant

work; be aware that sealant drips and smears may not be completely removable.
3.03 INSTALLATION

A. Perform work in accordance with sealant manufacturer's requirements for preparation of
surfaces and material installation instructions.

B. Perform installation in accordance with ASTM C1193.
C. Install bond breaker backing tape where backer rod cannot be used.
D. Install sealant free of air pockets, foreign embedded matter, ridges, and sags, and without

getting sealant on adjacent surfaces.
E. Do not install sealant when ambient temperature is outside manufacturer's recommended

temperature range, or will be outside that range during the entire curing period, unless
manufacturer's approval is obtained and instructions are followed.

F. Nonsag Sealants:  Tool surface concave, unless otherwise indicated; remove masking tape
immediately after tooling sealant surface.
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3.04 POST-OCCUPANCY
A. Post-Occupancy Inspection:  Perform visual inspection of entire length of project sealant joints

at a time that joints have opened to their greatest width; i.e. at low temperature in thermal cycle. 
Report failures immediately and repair.

END OF SECTION 07 92 00
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SECTION 22 10 06
PLUMBING PIPING SPECIALTIES

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Roof and floor drains.
1.02 RELATED REQUIREMENTS

A. Section 07 53 00 - Elastomeric Membrane Roofing:  Roofing.
1.03 REFERENCE STANDARDS

A. ASME A112.6.4 - Roof, Deck, and Balcony Drains.
B. PDI-WH 201 - Water Hammer Arresters.

1.04 SUBMITTALS
A. Product Data:  Provide component sizes, rough-in requirements, service sizes, and finishes.
B. Shop Drawings:  Indicate dimensions, weights, and placement of openings and holes.
C. Manufacturer's Instructions:  Indicate Manufacturer's Installation Instructions:  Indicate assembly

and support requirements.
D. Maintenance Data:  Include installation instructions, spare parts lists, exploded assembly views.

1.05 DELIVERY, STORAGE, AND HANDLING
A. Accept specialties on site in original factory packaging.  Inspect for damage.

PART 2  PRODUCTS
2.01 DRAINS

A. Manufacturers:
1. Josam Company:  www.josam.com/#sle.
2. Jay R. Smith Manufacturing Company:  www.jayrsmith.com.
3. Zurn Industries, Inc:  www.zurn.com/#sle.
4. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Roof Drains:
1. Assembly:  ASME A112.6.4.
2. Body:  Lacquered cast iron with sump.
3. Strainer:  Removable polyethylene, cast metal, cast bronze, or cast iron dome with vandal

proof screws.
4. Accessories:  Coordinate with roofing type. 

a. Membrane flange and membrane clamp with integral gravel stop.
b. Adjustable under deck clamp.
c. Roof sump receiver.
d. Waterproofing flange.
e. Controlled flow weir.
f. Leveling frame.
g. Adjustable extension sleeve for roof insulation.
h. Perforated or slotted ballast guard extension for inverted roof.
i. Perforated stainless steel ballast guard extension.

PART 3  EXECUTION
3.01 INSTALLATION

A. Install in accordance with manufacturer's instructions.
END OF SECTION 22 10 06
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SECTION 23 07 19
HVAC PIPING INSULATION

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Piping insulation.
B. Jackets and accessories.

1.02 RELATED REQUIREMENTS
A. Section 07 84 00 - Firestopping.
B. Section 09 90 00 - Painting and Coating:  Painting insulation jacket.
C. Section 23 21 13 - Hydronic Piping:  Placement of hangers and hanger inserts.
D. Section 23 23 00 - Refrigerant Piping:  Placement of inserts.

1.03 REFERENCE STANDARDS
A. ASTM A666 - Standard Specification for Annealed or Cold-Worked Austenitic Stainless Steel

Sheet, Strip, Plate, and Flat Bar.
B. ASTM B209 - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate.
C. ASTM B209M - Standard Specification for Aluminum and Aluminum-Alloy Sheet and Plate

(Metric).
D. ASTM C177 - Standard Test Method for Steady-State Heat Flux Measurements and Thermal

Transmission Properties by Means of the Guarded-Hot-Plate Apparatus.
E. ASTM C195 - Standard Specification for Mineral Fiber Thermal Insulating Cement.
F. ASTM C449 - Standard Specification for Mineral Fiber Hydraulic-Setting Thermal Insulating and

Finishing Cement.
G. ASTM C518 - Standard Test Method for Steady-State Thermal Transmission Properties by

Means of the Heat Flow Meter Apparatus.
H. ASTM C533 - Standard Specification for Calcium Silicate Block and Pipe Thermal Insulation.
I. ASTM C534/C534M - Standard Specification for Preformed Flexible Elastomeric Cellular

Thermal Insulation in Sheet and Tubular Form.
J. ASTM C547 - Standard Specification for Mineral Fiber Pipe Insulation.
K. ASTM C552 - Standard Specification for Cellular Glass Thermal Insulation.
L. ASTM C578 - Standard Specification for Rigid, Cellular Polystyrene Thermal Insulation.
M. ASTM C585 - Standard Practice for Inner and Outer Diameters of Thermal Insulation for

Nominal Sizes of Pipe and Tubing.
N. ASTM C591 - Standard Specification for Unfaced Preformed Rigid Cellular Polyisocyanurate

Thermal Insulation.
O. ASTM C610 - Standard Specification for Molded Expanded Perlite Block and Pipe Thermal

Insulation.
P. ASTM C795 - Standard Specification for Thermal Insulation for Use in Contact with Austenitic

Stainless Steel.
Q. ASTM D1056 - Standard Specification for Flexible Cellular Materials--Sponge or Expanded

Rubber.
R. ASTM D2842 - Standard Test Method for Water Absorption of Rigid Cellular Plastics.
S. ASTM E84 - Standard Test Method for Surface Burning Characteristics of Building Materials.
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T. ASTM E96/E96M - Standard Test Methods for Water Vapor Transmission of Materials.
U. NFPA 255 - Standard Method of Test of Surface Burning Characteristics of Building Materials;

National Fire Protection Association.
V. UL 723 - Standard for Test for Surface Burning Characteristics of Building Materials.

1.04 SUBMITTALS
A. Product Data:  Provide product description, thermal characteristics, list of materials and

thickness for each service, and locations.
B. Manufacturer's Instructions:  Indicate installation procedures that ensure acceptable

workmanship and installation standards will be achieved.
1.05 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing the Products specified in
this section with not less than three years of documented experience.

B. Applicator Qualifications:  Company specializing in performing the type of work specified in this
section with minimum three years of experience.

1.06 DELIVERY, STORAGE, AND HANDLING
A. Accept materials on site, labeled with manufacturer's identification, product density, and

thickness.
1.07 FIELD CONDITIONS

A. Maintain ambient conditions required by manufacturers of each product.
B. Maintain temperature before, during, and after installation for minimum of 24 hours.

PART 2  PRODUCTS
2.01 REQUIREMENTS FOR ALL PRODUCTS OF THIS SECTION

A. Surface Burning Characteristics:  Flame spread/Smoke developed index of 25/50, maximum,
when tested in accordance with ASTM E84, NFPA 255, or UL 723.

2.02 GLASS FIBER
A. Manufacturers:

1. Knauf Insulation:  www.knaufusa.com.
2. Johns Manville Corporation:  www.jm.com.
3. Owens Corning Corp:  www.owenscorning.com.
4. CertainTeed Corporation:  www.certainteed.com.

B. Insulation:  ASTM C547 and ASTM C795; rigid molded, noncombustible.
1. 'K' value:  ASTM C177, 0.24 at 75 degrees F.
2. Maximum service temperature:  850 degrees F.
3. Maximum moisture absorption:  0.2 percent by volume.

C. Insulation:  ASTM C547 and ASTM C795; semi-rigid, noncombustible, end grain adhered to
jacket.
1. 'K' value:  ASTM C177, 0.24 at 75 degrees F.
2. Maximum service temperature:  650 degrees F.
3. Maximum moisture absorption:  0.2 percent by volume.

D. Vapor Barrier Jacket:  White kraft paper with glass fiber yarn, bonded to aluminized film;
moisture vapor transmission when tested in accordance with ASTM E96/E96M of 0.02
perm-inches.

E. Tie Wire:  0.048 inch stainless steel with twisted ends on maximum 12 inch centers.
F. Vapor Barrier Lap Adhesive:
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1. Compatible with insulation.
G. Insulating Cement/Mastic:

1. ASTM C195; hydraulic setting on mineral wool.
H. Fibrous Glass Fabric:

1. Cloth:  Untreated; 9 oz/sq yd weight.
2. Blanket:  1.0 lb/cu ft density.
3. Weave:  5x5.

I. Indoor Vapor Barrier Finish:
1. Cloth:  Untreated; 9 oz/sq yd weight.
2. Vinyl emulsion type acrylic, compatible with insulation, black color.

J. Outdoor Vapor Barrier Mastic:
1. Vinyl emulsion type acrylic or mastic, compatible with insulation, black color.

K. Outdoor Breather Mastic:
1. Vinyl emulsion type acrylic or mastic, compatible with insulation, black color.

L. Insulating Cement:
1. ASTM C449/C449M.

2.03 CELLULAR GLASS
A. Manufacturers:

1. Pittsburgh Corning Corporation:  www.foamglasinsulation.com/#sle.
2. Substitutions:  See Section 01 60 00 - Product Requirements.

B. Insulation:  ASTM C552, Type 1.
1. Apparent Thermal Conductivity; 'K' value:  Grade 6, 0.33 at 100 degrees F.
2. Service Temperature:  Up to 800 degrees F.
3. Water Vapor Permeability:  0.005 perm inch.
4. Water Absorption:  0.5 percent by volume, maximum.

2.04 JACKETS
A. Aluminum Jacket: ASTM B209 (ASTM B209M) formed aluminum sheet.

1. Thickness:  0.016 inch sheet.
2. Finish:  Smooth.
3. Joining:  Longitudinal slip joints and 2 inch laps.
4. Fittings:  0.016 inch thick die shaped fitting covers with factory attached protective liner.
5. Metal Jacket Bands:  3/8 inch wide; 0.010 inch thick stainless steel.

PART 3  EXECUTION
3.01 EXAMINATION

A. Verify that piping has been tested before applying insulation materials.
B. Verify that surfaces are clean and dry, with foreign material removed.

3.02 INSTALLATION
A. Install in accordance with manufacturer's instructions.
B. Install in accordance with NAIMA National Insulation Standards.
C. Exposed Piping:  Locate insulation and cover seams in least visible locations.
D. Insulated pipes conveying fluids below ambient temperature:  Insulate entire system including

fittings, valves, unions, flanges, strainers, flexible connections, pump bodies, and expansion
joints.

E. Glass fiber insulated pipes conveying fluids below ambient temperature:
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1. Provide vapor barrier jackets, factory-applied or field-applied.  Secure with self-sealing
longitudinal laps and butt strips with pressure sensitive adhesive.  Secure with outward
clinch expanding staples and vapor barrier mastic.

2. Insulate fittings, joints, and valves with molded insulation of like material and thickness as
adjacent pipe.  Finish with glass cloth and vapor barrier adhesive or PVC fitting covers.

F. For hot piping conveying fluids 140 degrees F or less, do not insulate flanges and unions at
equipment, but bevel and seal ends of insulation.

G. For hot piping conveying fluids over 140 degrees F, insulate flanges and unions at equipment.
H. Glass fiber insulated pipes conveying fluids above ambient temperature:

1. Provide standard jackets, with or without vapor barrier, factory-applied or field-applied. 
Secure with self-sealing longitudinal laps and butt strips with pressure sensitive adhesive. 
Secure with outward clinch expanding staples.

2. Insulate fittings, joints, and valves with insulation of like material and thickness as adjoining
pipe.  Finish with glass cloth and adhesive or PVC fitting covers.

I. Inserts and Shields:
1. Application:  Piping 1-1/2 inches diameter or larger.
2. Shields:  Galvanized steel between pipe hangers or pipe hanger rolls and inserts.
3. Insert location:  Between support shield and piping and under the finish jacket.
4. Insert configuration:  Minimum 6 inches long, of same thickness and contour as adjoining

insulation; may be factory fabricated.
5. Insert material:  Hydrous calcium silicate insulation or other heavy density insulating

material suitable for the planned temperature range.
J. Continue insulation through walls, sleeves, pipe hangers, and other pipe penetrations.  Finish at

supports, protrusions, and interruptions.  At fire separations, refer to Section 07 84 00.
K. Exterior Applications:  Provide vapor barrier jacket.  Insulate fittings, joints, and valves with

insulation of like material and thickness as adjoining pipe, and finish with glass mesh reinforced
vapor barrier cement.  Cover with aluminum jacket with seams located on bottom side of
horizontal piping. Provide two coats of UV resistant finish for flexible elastomeric cellular
insulation without jacketing.

L. Heat Traced Piping:  Insulate fittings, joints, and valves with insulation of like material,
thickness, and finish as adjoining pipe.  Size large enough to enclose pipe and heat tracer. 
Cover with aluminum jacket with seams located on bottom side of horizontal piping.

3.03 SCHEDULE
A. PIPING INSULATION SCHEDULES

1. General:  Abbreviations used in the following schedules include:
a. Field Applied Jackets:  P - PVC, K-Foil and Paper, A - Aluminum, SS - Stainless

Steel.
b. Piping Sizes:  NPS - Nominal Pipe Size.

B. EXTERIOR PIPING INSULATION APPLICATION SCHEDULE
C. Service:  Refrigerant suction, liquid, and hot gas piping.

1. Operating Temperature:  35 to 140 deg F.
2. Insulation Material:  Flexible elastomeric.
3. Insulation Thickness:  Apply the following insulation thicknesses:

a. Pipe, 1” or less:  1.0 inch.
b. Pipe, 1-1/4” to 2”:  1.5 inch.
c. Pipe, 2-1/2” and up:  1.5 inch.

4. Jacket:  Aluminum.
5. Vapor Retarder Required:  Yes.
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6. Finish:  None.
D. Service:  Heating hot-water supply and return.

1. Operating Temperature:  100 to 250 deg F.
2. Insulation Material:  Mineral fiber
3. Insulation Thickness:  Apply the following insulation thicknesses:

a. Pipe, 1” or less:  1.5 inch.
b. Pipe, 1-1/4” to 4”:  2.0 inch.
c. Pipe, 5” and up:  3.0 inch.

4. Field-Applied Jacket:  Aluminum.
5. Vapor Retarder Required:  No.
6. Finish:  None.

END OF SECTION 23 07 19
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SECTION 23 21 13
HYDRONIC PIPING

PART 1  GENERAL
1.01 SECTION INCLUDES

A. Pipe and pipe fittings for:
1. Equipment drains and overflows.

B. Pipe hangers and supports.
1.02 REFERENCE STANDARDS

A. ASME BPVC-IX - Boiler and Pressure Vessel Code, Section IX - Welding, Brazing, and Fusing
Procedures; Welders; Brazers; and Welding, Brazing and Fusing Operators.

B. ASME B16.3 - Malleable Iron Threaded Fittings; The American Society of Mechanical
Engineers.

C. ASME B16.18 - Cast Copper Alloy Solder Joint Pressure Fittings.
D. ASME B16.22 - Wrought Copper and Copper Alloy Solder-Joint Pressure Fittings.
E. ASME B31.5 - Refrigeration Piping and Heat Transfer Components.
F. ASME B31.9 - Building Services Piping.
G. ASME B16.22 - Wrought Copper and Copper Alloy Solder Joint Pressure Fittings; The

American Society of Mechanical Engineers.
H. ASME B31.5 - Refrigeration Piping and Heat Transfer Components; The American Society of

Mechanical Engineers.
I. ASME B31.9 - Building Services Piping; The American Society of Mechanical Engineers

(ANSI/ASME B31.9).
J. ASTM A53/A53M - Standard Specification for Pipe, Steel, Black and Hot-Dipped, Zinc-Coated,

Welded and Seamless.
K. ASTM A234/A234M - Standard Specification for Piping Fittings of Wrought Carbon Steel and

Alloy Steel for Moderate and High Temperature Service.
L. ASTM B32 - Standard Specification for Solder Metal.
M. ASTM B88 - Standard Specification for Seamless Copper Water Tube.
N. ASTM B88M - Standard Specification for Seamless Copper Water Tube (Metric).
O. ASTM D1785 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe, Schedules

40, 80, and 120.
P. ASTM D2241 - Standard Specification for Poly (Vinyl Chloride) (PVC) Pressure-Rated Pipe

(SDR Series).
Q. ASTM D2466 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe Fittings,

Schedule 40.
R. ASTM D2467 - Standard Specification for Poly(Vinyl Chloride) (PVC) Plastic Pipe Fittings,

Schedule 80.
S. ASTM D2855 - Standard Practice for the Two-Step (Primer & Solvent Cement) Method of

Joining Poly (Vinyl Chloride) (PVC) or Chlorinated Poly (Vinyl Chloride) (CPVC) Pipe and Piping
Components with Tapered Sockets.

T. ASTM F708 - Standard Practice for Design and Installation of Rigid Pipe Hangers.
U. AWS D1.1/D1.1M - Structural Welding Code - Steel.
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V. MSS SP-58 - Pipe Hangers and Supports - Materials, Design, Manufacture, Selection,
Application, and Installation.

1.03 SUBMITTALS
A. See Section 01 33 00 - Administrative Requirements, for submittal procedures.
B. Product Data:  Include data on pipe materials, pipe fittings, valves, and accessories.  Provide

manufacturers catalogue information.  Indicate valve data and ratings.
1.04 QUALITY ASSURANCE

A. Manufacturer Qualifications:  Company specializing in manufacturing products of the type
specified in this section, with minimum three years of documented experience.

1.05 DELIVERY, STORAGE, AND HANDLING
A. Provide temporary end caps and closures on piping and fittings.  Maintain in place until

installation.
B. Protect piping systems from entry of foreign materials by temporary covers, completing sections

of the work, and isolating parts of completed system.
PART 2  PRODUCTS
2.01 EQUIPMENT DRAINS AND OVERFLOWS

A. Copper Tube:  ASTM B88 (ASTM B88M), Type K (A), drawn; using one of the following joint
types:
1. Solder Joints:  ASME B16.18 cast brass/bronze or ASME B16.22 solder wrought copper

fittings; ASTM B32 lead-free solder, HB alloy (95-5 tin-antimony) or tin and silver.
2. Mechanical Press Sealed Fittings:  Double pressed type complying with ASME B16.22,

utilizing EPDM, nontoxic synthetic rubber sealing elements.
a. Manufacturers:

1) Viega LLC:  www.viega.com/#sle.
2) Substitutions:  See Section 01 60 00 - Product Requirements.

B. PVC Pipe:  ASTM D1785, Schedule 40, or ASTM D2241, SDR 21 or 26.
1. Fittings:  ASTM D2466 or D2467, PVC.
2. Joints:  Solvent welded in accordance with ASTM D2855.

2.02 PIPE HANGERS AND SUPPORTS
A. Provide hangers and supports that comply with MSS SP-58.

1. If type of hanger or support for a particular situation is not indicated, select appropriate
type using MSS SP-58 recommendations.

B. Conform to ASME B31.9.
C. Hangers for Pipe Sizes 1/2 to 1-1/2 Inch:  Malleable iron, adjustable swivel, split ring.
D. Hangers for Cold Pipe Sizes 2 Inches and Over:  Carbon steel, adjustable, clevis.
E. Hangers for Hot Pipe Sizes 2 to 4 Inches:  Carbon steel, adjustable, clevis.
F. Hangers for Hot Pipe Sizes 6 Inches and Over:  Adjustable steel yoke, cast iron roll, double

hanger.
G. Multiple or Trapeze Hangers:  Steel channels with welded spacers and hanger rods.
H. Multiple or Trapeze Hangers for Hot Pipe Sizes 6 Inches and Over:  Steel channels with welded

spacers and hanger rods, cast iron roll.
I. Wall Support for Pipe Sizes to 3 Inches:  Cast iron hook.
J. Wall Support for Pipe Sizes 4 Inches and Over:  Welded steel bracket and wrought steel clamp.
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K. Wall Support for Hot Pipe Sizes 6 Inches and Over:  Welded steel bracket and wrought steel
clamp with adjustable steel yoke and cast iron roll.

L. Vertical Support:  Steel riser clamp.
M. Floor Support for Cold Pipe:  Cast iron adjustable pipe saddle, lock nut, nipple, floor flange, and

concrete pier or steel support.
N. Floor Support for Hot Pipe Sizes to 4 Inches:  Cast iron adjustable pipe saddle, lock nut, nipple,

floor flange, and concrete pier or steel support.
O. Floor Support for Hot Pipe Sizes 6 Inches and Over:  Adjustable cast iron roll and stand, steel

screws, and concrete pier or steel support.
P. Copper Pipe Support:  Carbon steel ring, adjustable, copper plated.
Q. Hanger Rods:  Mild steel threaded both ends, threaded one end, or continuous threaded.
R. Inserts:  Malleable iron case of galvanized steel shell and expander plug for threaded

connection with lateral adjustment, top slot for reinforcing rods, lugs for attaching to forms; size
inserts to suit threaded hanger rods.

S. Rooftop Supports for Low-Slope Roofs:  Steel pedestals with bases that rest on top of roofing
membrane, not requiring any attachment to the roof structure and not penetrating the roofing
assembly, with support fixtures as specified; and as follows:
1. Bases:  High density polypropylene.
2. Base Sizes:  As required to distribute load sufficiently to prevent indentation of roofing

assembly.
3. Steel Components:  Stainless steel, or carbon steel hot-dip galvanized after fabrication in

accordance with ASTM A123/A123M.
4. Attachment/Support Fixtures:  As recommended by manufacturer, same type as indicated

for equivalent indoor hangers and supports; corrosion resistant material.
5. Height:  Provide minimum clearance of 6 inches under pipe to top of roofing.

PART 3  EXECUTION
3.01 PREPARATION

A. Ream pipe and tube ends.  Remove burrs.  Bevel plain end ferrous pipe.
B. Remove scale and dirt on inside and outside before assembly.
C. Prepare piping connections to equipment using jointing system specified.
D. Keep open ends of pipe free from scale and dirt.  Protect open ends with temporary plugs or

caps.
E. After completion, fill, clean, and treat systems.  Refer to Section 23 25 00 for additional

requirements.
3.02 INSTALLATION

A. Install in accordance with manufacturer's instructions.
B. Install heating water, glycol, chilled water, condenser water, and engine exhaust piping to

requirements.  Install chilled water piping to ASME B31.5 requirements.
C. Route piping in orderly manner, parallel to building structure, and maintain gradient.
D. Install piping to conserve building space and to avoid interfere with use of space.
E. Group piping whenever practical at common elevations.
F. Sleeve pipe passing through partitions, walls and floors.
G. Slope piping and arrange to drain at low points.
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H. Install piping to allow for expansion and contraction without stressing pipe, joints, or connected
equipment.  Refer to Section 22 05 16.

I. Inserts:
1. Provide inserts for placement in concrete formwork.
2. Provide inserts for suspending hangers from reinforced concrete slabs and sides of

reinforced concrete beams.
3. Provide hooked rod to concrete reinforcement section for inserts carrying pipe over 4

inches.
4. Where concrete slabs form finished ceiling, locate inserts flush with slab surface.
5. Where inserts are omitted, drill through concrete slab from below and provide through-bolt

with recessed square steel plate and nut above slab.
J. Pipe Hangers and Supports:

1. Install in accordance with ASME B31.9, ASTM F708, or MSS SP-58.
2. Install hangers to provide minimum 1/2 inch space between finished covering and adjacent

work.
3. Place hangers within 12 inches of each horizontal elbow.
4. Use hangers with 1-1/2 inch minimum vertical adjustment.  Design hangers for pipe

movement without disengagement of supported pipe.
5. Support vertical piping at every  floor.  Support riser piping independently of connected

horizontal piping.
6. Where several pipes can be installed in parallel and at same elevation, provide multiple or

trapeze hangers.
7. Provide copper plated hangers and supports for copper piping.
8. Prime coat exposed steel hangers and supports.  Refer to Section 09 90 00.  Hangers and

supports located in crawl spaces, pipe shafts, and suspended ceiling spaces are not
considered exposed.

K. Provide clearance in hangers and from structure and other equipment for installation of
insulation and access to valves and fittings.  Refer to Section 23 07 19.

L. Provide access where valves and fittings are not exposed.  
M. Where pipe support members are welded to structural building framing, scrape, brush clean,

and apply one coat of zinc rich primer to welds.
N. Prepare unfinished pipe, fittings, supports, and accessories, ready for finish painting.  Refer to

Section 09 90 00.
O. Install valves with stems upright or horizontal, not inverted.

3.03 SCHEDULES
A. Hanger Spacing for Plastic Piping.

1. 1/2 inch:  Maximum span, 42 inches; minimum rod size, 1/4 inch.
2. 3/4 inch:  Maximum span, 45 inches; minimum rod size, 1/4 inch.
3. 1 inch:  Maximum span, 51 inches; minimum rod size, 1/4 inch.
4. 1-1/4 inches:  Maximum span, 57 inches; minimum rod size, 3/8 inch.
5. 1-1/2 inches:  Maximum span, 63 inches; minimum rod size, 3/8 inch.
6. 2 inches:  Maximum span, 69 inches; minimum rod size, 3/8 inch.
7. 3 inches:  Maximum span, 7 feet; minimum rod size, 3/8 inch.
8. 4 inches:  Maximum span, 8 feet; minimum rod size, 1/2 inch.
9. 6 inches:  Maximum span, 10 feet; minimum rod size, 1/2 inch.
10. 8 inches:  Maximum span, 11 feet; minimum rod size, 5/8 inch.
11. 10 inches:  Maximum span, 13 feet; minimum rod size, 3/4 inch.
12. 12 inches:  Maximum span, 14 feet; minimum rod size, 7/8 inch.
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13. 14 inches:  Maximum span, 15 feet; minimum rod size, 1 inch.
14. 16 inches:  Maximum span, 16 feet; minimum rod size, 1 inch.
15. 18 inches:  Maximum span, 18 feet; minimum rod size, 1-1/4 inch.

END OF SECTION 23 21 13
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